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SECTION A - Project description and funding profile
A1. Project name: Lewes Road Corridor
A2. Headline description:
The bid focuses on the Lewes Road Corridor and consists of tried and tested smarter choices
measures in combination with infrastructure improvements. This combined package approach
is designed to deliver significant economic benefits and reduce carbon outputs in the area.
The smarter choices measures include a sustained community led Personalised Travel
Planning project with residents in the area as well as travel planning with the Universities,
local schools and employers. The targeted infrastructure measures will include upgrades to
public transport infrastructure, cycling improvements, traffic signal upgrades, pedestrian
improvements, and improved links to the newly formed South Downs National Park.
A3. Geographical area:
The LSTF bid targets the area known as the Lewes Road Corridor and adjoining residential
areas. This area is shown on the thematic map on the following page along with graphical
illustrations of the range of measures proposed as part of this bid.
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A4. Type of bid (please tick relevant box):
Small project bids
Tranche 1 bid
A5. Total package cost (£m): £6.28 million
A6. Total DfT funding contribution sought (£m): £4.03 million
A7. Spend profile:
£K
Revenue
funding
sought
Capital
funding
sought
Local
contribution
Total

2011-12

2012-13

2013-14

2014-15

Total

547.5

545

540

457.5

2090

250

830

760

100

1940

432.5

717.5

787.5

312.5

2250

1230

2092.5

2087.5

870

6280

A8. Local contribution
The local contribution element of the BHCC & partners LSTF bid is made up of the following
elements:
Organisation
B&H Bus Company
Southern Rail
EPSRC
Sussex University
S.106 Funding
Brighton & Hove PCT
BHCC LTP3
BHCC Staff Time (in kind)
Total Local Contribution

Contribution
£400k
£100k
£430k
£360k
£280k
£90k
£475K
£115k
£2.25m

A9. Partnership bodies
A number of organisations have committed their support for the BHCC LSTF bid and their
willingness to work in partnership with the city council to deliver specific projects. These
partners are listed below and have been broken down into different categories based on their
anticipated level of involvement in the project.
Funding and Delivery Partners
The following organisations will be contributing funding specifically towards delivery of specific
elements within the LSTF project:
•
•
•
•
•
•

Brighton & Hove Bus Company
Southern Rail
Brighton University
Sussex University
Engineering and Physical Sciences Research Council (EPSRC)
Brighton & Hove PCT

Delivery Partners
The following organisations have indicated their willingness to work in partnership with the city
council in delivering elements of the bid and will be represented on the stakeholder steering
group discussed in section E1.
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•
•
•
•
•
•
•
•

South Downs National Park
Bevendean, Coldean, Moulsecoomb and Coombe Road Community Local Access
Teams (LAT’s)
Lewes Road 4 Clean Air
Community & Voluntary Sector Forum (CVSF)
Sussex Safer Roads Partnership (SSRP)
Sustrans
Local Access Forum
Coombe Road Primary School

SECTION B – The local challenge
B1. The local context
The proposed LSTF area extends along the length of the A270 Lewes Road from the city
centre in the south, northwards to the Universities and the new South Downs National Park
(SDNP) at the city’s northern boundary.
Lewes Road is one of only three key arterial routes into the city and consequently carries high
volumes of both strategic and local traffic. In its northern section the Lewes Road is a four
lane dual carriageway of poor quality late 1960’s design that filters down into two lanes in the
southern area of the corridor. Increases in car usage over the years has caused chronic
severance between the east and the western side of the area, traffic congestion, poor air and
noise quality, and high accident rates. The dominance of traffic together with poor cycling and
pedestrian facilities and low quality urban realm has acted as a genuine barrier to the
economic growth and social vitality of the area.
The area has its own district shopping centre designed to serve local residents, students and
workers. However, the district centre was identified in the 2006 Retail Study as potentially
vulnerable with a high turnover of premises and vacant retail outlets. Further studies
concluded that the economic potential of the area is severely restricted by poor transport
infrastructure and high levels of congestion.
There are approximately 120 businesses located within the area, which is identified as a
potential growth area within the LDF Core Strategy. Provision will be made for an additional
445 residential units, 24,800 sqm employment floorspace, the Falmer City Academy,
additional education floorspace as well as the 22,374 seat community stadium providing a
permanent home for Brighton & Hove Albion FC and for sports facilities, training and jobs for
the wider community. The former Preston Barracks site, vacant since 1999, is located in the
middle of the area where provision is made for a mixed use employment-led development
comprising 18,600sqm employment floorspace and 200 residential units. Transport links in
and around this area will need to improve in order to unlock this potential growth.
The area contains the large residential areas of Moulsecoomb, Bevendean and Coldean
which all suffer from high unemployment, social deprivation and high crime rates. Statistics
show that nearly 40% of children in Year 6 and below in the area are either overweight or
obese. Moulsecoomb and Bevendean are classified as residential renewal areas and Lewes
Road south of the Vogue Gyratory is identified as a community safety priority area.
The area also contains the City’s two Universities, accommodating some 25,000 students and
4000 staff. Jointly they play a major role in the City’s economic, social and cultural vitality but
are also major trip generators. The majority of students live either on campus or in the
surrounding residential areas within walking or cycling distance of the main sites but car
usage still remains high. In addition, there are 15 primary schools with around 5000 students,
one secondary school with over 700 pupils and a further 2 SEN Schools with 300 pupils
putting extra pressure on the road network with detrimental impacts on residential areas. The
poor surrounding cycling and pedestrian facilities mean parents and carers are reluctant to let
their children walk or cycle which also contributes to a lost opportunity to improve health.
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The recently formed South Downs National Park provides an important new tourist, education
and health destination for residents and visitors to the area. Importantly, Stanmer Park which
lies within the bid area, has been designated the ‘Gateway’ to the entire SDNP enhancing the
opportunity for real economic and health benefits for the local area. Many of the key access
points to the Downs are found in the LSTF area but those access points need improving upon
if the local residents and business community are going to truly benefit from this opportunity.
B2. Evidence
As mentioned previously in Section B1, the LSTF corridor is a key growth area within the city
which will result in increased pressure on the transport infrastructure. Investment in
sustainable transport measures will therefore be required if economic growth is not to be
constrained. There are also significant transport challenges facing those people who already
live and work in the area and this section provides a brief overview of the evidence which
informs this argument and considers it through a series of identified problems such as
congestion, air quality and road safety which directly inform the package of measures outlined
in C3.
B2.1 Congestion and Journey Times
Traffic congestion has been identified as a major problem in parts of Brighton & Hove,
including the main Lewes Road A270 route. Traffic monitoring sites on Lewes Road indicate
average weekday (12 hour) flows of approximately 20,677 vehicles, highlighting the volume of
traffic using the corridor and the pressures future development would bring. This situation is
further evidenced by 2010 journey time figures for the area, with a weekday eastbound
journey along the length of the corridor (distance 6.5 miles) averaging 20:54 minutes,
increasing to 22:30 during the evening peak. The corresponding westbound journey time was
22:47 increasing to 24:04 during the evening peak.
Journey time figures are also available for public transport in the corridor, where a number of
bus services operate with up to 39 buses per hour in the peak period. Journey times are
approximately 28 minutes to the University of Sussex from the city centre, a distance of 4.5
miles. Train services operate at a frequency of four per hour from Brighton, taking 3 minutes
to London Road, 5 minutes to Moulsecoomb and 9 minutes to Falmer.
B2.2 Modal Split: Single Occupancy Car Use
As part of the development of the city council’s new transport model, a 2010 household travel
survey was undertaken and this indicates that trips originating in the LSTF corridor are heavily
weighted towards non-sustainable modes (see Figure 1). Meanwhile, automated counts on
Lewes Road reveal an average weekday figure of 755 cyclists which contrasts with that for
vehicles (20,677) cited earlier, whilst pedestrian counts in the vicinity recorded an average of
1,448 pedestrians per day. A baseline picture of public transport patronage is provided by
Brighton & Hove Bus Company which estimates 9.5 million bus passengers in the LSTF
corridor annually (2.5 million of whom are estimated to travel to the Universities) and
Southern Rail figures which show annual railway station footfall figures ranging from
1,033,392 at Falmer to 462,558 at London Road and 334,430 at Moulsecoomb.
Figure 1: Modal Split of Trips originating in the LSTF corridor
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The household travel surveys also provide detail on trip length by mode which reveals that
73% of home based origin trips undertaken by car in the LSTF corridor are 5km and under.
This highlights the potential for the sustainable modes that this bid seeks to promote and
suggests they can become a realistic alternative travel choice for many journeys that are
currently undertaken by car. Furthermore, when it is considered that 75% of all trips to work
and 91% of those for educational purposes are 5km and under, the merit of school and
workplace travel planning initiatives becomes clear.
Data provided by the Universities suggests there is significant scope to influence the travel
behaviour of both staff and students. For example, the University of Brighton’s 2009 Travel
Survey indicated that 38% of staff and 26% of students travelling to its Falmer campus drove
as single occupants, as did 44% of staff and 19% of students travelling to Moulsecoomb
campus. Similarly, figures for the University of Sussex indicate that 45% of staff and 21% of
students drive as single occupants. Postcode analysis carried out for the Universities
indicates that 57% of staff and 83% of students at the University of Sussex live within a 30
minute cycling catchment whilst 52% of staff and 68% of students live within 400m of a direct
bus route to the University. Meanwhile, as of 2009, 48% of the University of Brighton’s staff
and 51% of its students lived within 5km of their place of work or study respectively.
Although Brighton & Hove’s public transport patronage compares well nationally and a 27%
increase in cycling was experienced across the city between 2006 and 2009 as a result of
participation in the Cycling Towns project, the modal choice and occupancy data presented
highlights the potential to increase the use of sustainable modes further still. Indeed,
investment in various sustainable travel measures is identified by respondents to the
University of Brighton’s travel survey as something that would encourage sustainable travel,
underlining the suitability of the proposed package in the area.
B2.3 Transport and the Local Economy
The household travel surveys highlight that 35% of trips by residents in the LSTF corridor are
undertaken for work and 24% for shopping, figures which indicate the potential economic
benefits of investing in sustainable transport measures around Lewes Road.
Traffic congestion has been identified as a barrier to local and regional economic growth as
demonstrated by the Brighton & Hove Business Retention and Inward Investment Strategy
(2009). For example, the report states that:
“Congestion within the city centre is identified to be a significant barrier to inward
investment according to the surveys of local businesses undertaken as part of this
commission. Indeed, the majority of businesses cited transport infrastructure as a
barrier to investment and growth”.
This can be seen as particularly relevant to Lewes Road given the status of the A270 as a
major route into the city centre. It is also supported by the Sussex Enterprise Voice of
Business Survey (2009), where 57% of respondents felt that traffic congestion had a negative
impact upon their business, compared to 50% regionally. When asked to estimate the annual
cost of local and regional transport problems to their business, respondents gave an average
figure of £19,212, further emphasising the positive impact on economic growth that the
investment outlined in this bid could achieve.
The Brighton & Hove Retail Study (2006) highlighted that vacancy rates along the Lewes
Road were amongst the highest in the city at 14%, pedestrian footfall low and the
environment and pedestrian movements hampered by traffic congestion. The study
recommended measures to deliver an improved shopping environment with enhanced
pedestrian linkages.
B2.4 Social Issues
Parts of the LSTF corridor experience some of the most significant social disadvantage in
England. Index of Multiple Deprivation (2007) statistics show that parts of the area are
amongst the 5% most deprived in the country whilst a number of its wards contain some of
the 10% most deprived areas nationally. Job Seeker’s Allowance (JSA) claimants for
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February 2011 for three wards in the area exceed city averages (3.5%) with proportions of up
to 4.4%, whilst the total number of out-of work benefit claimants in three wards also exceeds
city (15.1%) and Great Britain (14.7%) averages with proportions of up to 19.9%.
Of particular relevance from a transport perspective is the proportion of households in the
area without a car (35.7% in Moulsecoomb and Bevendean). This relatively low car ownership
in the LSTF corridor is shown when contrasted with levels for comparable wards in terms of
their distance from the city centre such as Withdean (22.1%) and Patcham (22.3%).
Reliance on public transport is therefore high with 20.5% of residents travelling to work by bus
compared to 12.5% for the city as a whole. This underlines the importance of investment in
public transport infrastructure to residents in the LSTF corridor and their ability to access
services and employment.
Also of relevance in terms of accessibility is the city’s challenging topography which adds to
difficulties for many of those in the community as well as acting as a deterrent to the use of
active modes of transport. The LSTF area is amongst the hilliest in the city and this has been
considered in the development of LSTF measures, for example through the proposed
research project and trial into the use of electric bikes.
B2.5 Public Transport Services and Infrastructure
An audit of the infrastructure supporting public transport in the city has highlighted that there
are a number of gaps in provision within the LSTF corridor. In particular, whilst the main A270
route is generally well equipped with bus shelters and Real Time Information Signs (RTI), the
surrounding routes in residential areas have limited provision. Of the 221 bus stops in the
corridor, only 38% have shelters and 10% have RTI. The disparity in provision is highlighted
by the fact that residential areas such as Moulsecoomb, Bevendean and Coldean have
shelters at only 15% of bus stops with just 2% equipped with RTI. In addition, a particular
local issue is the lack of a bus service linking the area directly to Brighton Station.
B2.6 Air Quality
An adverse impact on air quality is a clear consequence of congestion in the city generally
and the LSTF corridor specifically. Parts of the LSTF area are amongst the worst performing
in the city for air quality, with Nitrogen Dioxide (NO2) measurements recorded at up to 150%
3
3
(45.9- 60.7 µg/m ) of the English legal standard (40 µg/m ). Consequently, the area of Lewes
Road south from the Vogue Gyratory is included in the city’s 2008 Air Quality Management
Area. A particular contributory factor to air pollution problems in the locality is the occurrence
of stop-start traffic flow conditions in Lewes Road. The proposed traffic signal review and
upgrade would improve journey times by reducing delays at the junctions, thus aiding the
economy through journey time improvements and improving air quality.
B2.7 Road Safety
Lewes Road has had a significant number of road safety incidents in recent years. Between
2006 and 2010 there were 268 reported collisions (6% of collisions citywide), of which 43
were classified as serious. The bulk of the accidents occurred in the southern half of Lewes
Road between The Level and Natal Road. Pedestrians and cyclists were each involved in
just under a quarter of reported accidents (pedestrians 22% and cyclists 24%).
The
proportion of cyclists involved in collisions (24%) is significantly higher on Lewes Road than
citywide, where the figure is 15%. This highlights the need for a sustained road safety
campaign aimed at raising awareness of vulnerable road users.
B2.8 Access to the South Downs
As mentioned in Section B1, The LSTF corridor is in close proximity to the newly designated
South Downs National Park. A total of 9 different rights of way originate within the LSTF area
but limited accessibility and poor local knowledge of these has been identified as a barrier to
their use. A User Survey has found that 52% of Brighton & Hove’s Rights of Way users would
use them more often if surfacing and signing were improved. In addition, the LSTF area
contains two missing links- desirable areas that do not currently exist between existing rights
of way as identified in the Brighton & Hove’s Rights of Way Improvement Plan. As such, an
opportunity exists to improve these facilities. This would have the potential to add to the
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tourism and recreational attraction of Brighton & Hove and benefit the city economically as a
consequence while also improving the health of local residents. Furthermore, behaviour and
attitude surveys conducted by Sustrans (2006 and 2008) revealed that over half of
respondents would cycle more if improvements were made to their local cycle network.
B2.9 Issues and Opportunities
This section has presented data which highlights the current and future transport issues within
the LSTF area. These issues and opportunities can be summarised as follows:
•
•
•
•

•
•
•
•

Congestion is identified as having an adverse impact on the local economy and air
quality, a problem likely to worsen with planned future growth.
Poor pedestrian links and severance act as a deterrent to sustainable travel and also
impact on the local economy.
University travel surveys demonstrate an opportunity to increase the number of staff and
students travelling by sustainable modes.
Low car ownership means that a large proportion of the residents rely on public transport
to reach services and employment, highlighting the need for improvements to the network
in order to support growth.
Public transport infrastructure is limited compared to elsewhere in the city and no direct
bus route is provided to Brighton Station.
The topography of the area presents a barrier to active modes of travel.
Significant numbers of road safety incidents on Lewes Road suggest that measures are
required to address these.
The South Downs National Park extends within the LSTF area at several locations yet
links from the surrounding area into the park are limited and not well sign posted.

B3. Objectives
The objectives of the BHCC LTP3 are laid out below and it is evident that the package of
measures proposed as part of the LSTF would strongly contribute to each of the objectives.
The focus of the LSTF bid is strongly based around supporting economic growth and reducing
carbon emissions, and these feature prominently in the LTP3 objectives. Promoting equality,
improving safety, and improving quality of life are also key aims of the LSTF and again these
feature highly in the LTP3 objectives. There are clear links between the two strategies and
the LSTF package has been developed with the objectives of LTP3 clearly in mind.
Supporting economic growth
• To ensure the local transport system operates efficiently, is well maintained and can
cope with extreme occurrences.
• To improve access to job opportunities, shopping areas and cultural and visitor
attractions.
• To help inform travel decisions and improve reliability of journey times for all road
users.
• To deliver transport improvements required to support sustainable housing growth.
Reducing carbon emissions
• Increase the use of low-emission forms of transport and support the use of
associated technologies.
• To reduce the need to travel for some journeys and enable people to travel more
sustainably.
Promoting equality and opportunity
• To increase the availability and accessibility of travel choices for everyone,
particularly disadvantaged people, and those living outside the central area.
• To improve streets and the wider transport system to assist in the regeneration of
deprived areas and communities.
Contributing to safety, security and health
• To reduce fear of danger and the risk of personal injury as a result of transport
collisions.
• To minimise the impacts of transport-related air and noise pollution on people, and
the natural and built environments.
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To encourage and enable greater levels of active and healthy travel, such as cycling
and walking, especially for shorter journeys.
Improving quality of life
• To create safe and attractive streets and places that everyone can enjoy and use
responsibly.
• To enable greater access to a wide range of goods, services, and places, including
the city’s natural environment.
•

SECTION C – The package bid
C1. Package description
The BHCC LSTF bid comprises a combination of smarter choices and targeted infrastructure
measures which together form a mutually supportive and coherent package designed to
address the identified transport issues in the area. The smarter choices element will comprise
a range of travel planning interventions targeting all sections of society in the bid area and will
include Personalised Travel Planning (PTP) with local residents, and targeted travel planning
work with Sussex and Brighton Universities and the 18 schools in the area. The smarter
choices and infrastructure measures have been designed to specifically address the issues
identified in Section B of this submission. The ongoing engagement with residents, schools
and universities will allow us to actively involve members of the local community in refining
the design and location of infrastructure measures.
Each of the package measures is described below in detail, starting with the Smarter Choices
(SC) measures which underpin the bid, followed by the supporting Targeted Infrastructure (TI)
measures.
SC1 – Personalised Travel Planning (PTP)
BHCC has extensive experience in this field and has a proven track record of delivering PTP
in the western half of the city through the successful Cycling Towns project.
The proposed LSTF area contains approximately 32,000 addresses and no PTP interventions
have taken place previously. The approach to PTP in the LSTF area will involve ongoing
engagement with residents, enabling us to monitor effectiveness over the entire 4 years of the
LSTF and fully understand the longer term benefits. We will also use PTP as a way of
engaging with the local community and informing residents about the infrastructure measures
that will be delivered through the LSTF. As part of this, residents and businesses will have
the opportunity to influence the design and location of certain infrastructure measures, such
as new bus shelters, RTI signs, and links to the South Downs. We will also use PTP to
introduce local residents to new facilities being provided, and in some cases demonstrate how
to use them, therefore overcoming the common issue of infrastructure investment with no
associated promotion and marketing. Two specialised travel planning officers will work with
the local community to influence consistent travel behaviour change.
SC2 - Travel Planning (Universities)
Both Sussex and Brighton Universities are members of our existing Business Travel Plan
Partnership and we will use this mechanism to work closely with the universities to address
staff and student travel issues through a comprehensive travel planning project.
The project will involve in-depth engagement with students and staff at both universities
though attendance at events such as freshers’ fairs and also holding surgeries and
workshops aimed at providing sustainable travel advice. We will also work with the
universities to produce targeted travel information aimed at new students which will be
distributed before the new students arrive, therefore enabling them to make more informed
choices on travel before they actually arrive at the university. In order to encourage students
to participate in the travel planning process, we will offer a range of incentives such as cycling
equipment (locks, lights etc), free bus tickets, and a range of tailored travel information.
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SC3 - School Travel Planning
We will work closely with the 18 schools in the LSTF area to develop and progress their travel
plans and implement the Sustainable Travel to School Strategy by promoting sustainable
transport modes, particularly walking and cycling. The LSTF will enable locally focused
delivery of Bikeability through a Cycle Training Coordinator, who will also work with the
universities to deliver safer cycle training and Level 3 Bikeability courses. The work will
include developing road safety awareness in respect of school keep clears, improved mode of
travel data, communications with schools and creating online resources. Bike-IT will also
consistently support the schools in the bid area to deliver an intensive programme of
promotional and educational activities to increase the number of school journeys undertaken
by bicycle. Bike-IT is proven to create a pro-cycling culture in schools by raising awareness,
developing skills and encouraging children to travel actively. A Bike-IT programme of
activities will be developed (in consultation with schools and partners) that can offer additional
benefits to children and schools.
SC4 - Community Road Safety Campaign
This element will aim to promote road safety along the academic corridor and adjacent
residential areas, through the 'Share the Road' publicity campaign. This focuses on
encouraging road users of all types to recognise their own responsibilities and to be more
aware of the issues facing others. The emphasis will be to improve safety for the most
vulnerable road user groups, including pedestrians and cyclists and the local community will
play a key part in developing material and deciding on potential initiatives.
SC5 - Electric Bikes Research and Promotion
Working with the EPSRC (Engineering and Physical Sciences Research Council) through
Brighton University, this research project will focus on electrically assisted cycles as a unique
mode of transport, with distinctive potential and challenges in the UK context. The focus is on
‘bridging the gap’ between those traditionally attracted to cycling and the wider population
(especially commuters and the ageing population) - helping to mainstream cycling. Other
associated aims include understanding detailed design issues associated with electric bikes
to enable product improvement. Ethnographic techniques will be used to understand how
electric bikes are perceived and integrated with wider lifestyle decisions by participants. The
battery potential will be enhanced to add feature sets (GPS, mobile phones, sensors, etc) that
monitor and improve the user experience and enrich the journey (‘data-bikes’). Efforts to link
electric charging to existing charging points in the City will also be explored.
Working in conjunction with personal and workplace travel planning, target groups will include
two local employers and four community groups (specifically with older female members). 35
electric bikes will be provided to participants who will use them for day to day journeys on a
trial basis, recording details of trips made. The LSTF area includes some of the city’s most
prohibitive topography and e-bikes provide a real opportunity to make access to cycling
equitable.
TI1 - Links to South Downs National Park (SDNP)
On 31st March 2010 the South Downs became Britain's newest National Park, comprising
2
over 1600 km of open space, which already results in an estimated 39 million visitor days
each year. The proposed LSTF area is unique in the City because there are a number of
potential access points to the National Park and a large number of residents living in the
adjacent residential areas of Moulsecoomb, Bevendean and Coldean. The Rights of Way
Improvement Plan (ROWIP) identifies several missing links that require improvement and
further links that would benefit from upgrading to Easy Access standard to enable mobility
impaired residents to use them safely.
This element of the package will explore opportunities to enhance both pedestrian and cycle
access to the South Downs, particularly through Wild Park and Stanmer Park which are both
gateways to the vast areas of open space that exist. Capital works will include resurfacing of
off-road routes, provision of road crossing points to remove barriers, and provision of signing
and interpretation boards at access points. A map and leaflet will be produced highlighting
walking and cycling routes in the surrounding National Park which will be distributed to 5000
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targeted individuals in the LSTF area. Residents and businesses in the local area will be
encouraged to contribute to the project through the PTP intervention.
TI2 - Traffic Signal Review and Upgrade
Traffic congestion along the A270 Lewes Road running through the LSTF area has been
identified as an issue that restricts economic development, discourages bus travel and results
in poor air quality. A contributory factor to this congestion is the ageing traffic signal
equipment at the key junctions along the corridor, particularly at the Vogue Gyratory. There is
also no UTC system in place to link traffic signals along the route and ensure optimal
efficiency.
Through the LSTF bid, we will review efficiency and signal timings along the Lewes Road
corridor. The Vogue Gyratory Junction will be refurbished with new low voltage LED
equipment and provision of a linked MOVA/SCOOT application to provide a 'green wave' for
sustainable modes and general traffic to relieve congestion and improve journey times along
the corridor.
TI3 - Pedestrian Wayfinding Extension
This element enables the extension of the city centre pedestrian wayfinding system along the
Lewes Road corridor. The city centre system was introduced in 2010 as part of the city’s
legibility strategy and feedback from residents and visitors has been very positive. There will
be a strong focus on providing wayfinding signs around the university sites and halls of
residence to target new students arriving in the city and demonstrate that shops and facilities
in the city centre can be reached easily on foot. The same wayfinding system will also be
provided at rail stations and the new Community Stadium at Falmer to provide a coherent and
recognizable support system for pedestrians.
TI4 - Bus Real Time Information (RTI) Extension and Upgrade to GPRS
Upgrading the highly successful RTI system to incorporate GPRS technology will enable
coverage in outlying residential areas to be improved, meaning that RTI signs can be
implemented in the densely populated residential areas of Moulsecoomb, Bevendean,
Hangleton, Coldean and on interconnecting routes. Car ownership is relatively low in these
areas meaning that residents are highly reliant on the bus system to access shops and
services. There are currently no RTI signs in any of these estate areas due to poor coverage
of the existing radio-based system.
This element of the scheme would involve working closely with Brighton & Hove Bus
Company who will be providing over £400k match funding and assisting with the placement of
signs. Local residents will also be involved in this element through the PTP project where
they will be able to influence the location of the new signs.
TI5 - Rail Station Access Improvements
This element comprises the development of Travel Plans for Falmer, Moulsecoomb and
London Road Stations and implementation of small scale measures to improve access. Such
measures would include signage, all-ability access, cycle parking and passenger information.
Working in partnership with Southern Rail, who will be investing over £2m in Brighton & Hove
Stations over the LSTF fund period.
TI6 – Improved Bus Stop Waiting Environments
The LSTF project will fund improvements to the Bus Stop waiting environment along the
Lewes Road corridor itself and more importantly in the surrounding residential areas where
provision has been identified as amongst the worst in the city. Improvements will include
accessible kerbs, new bus shelters, lighting, and improved information.
TI7 - Bus Service Improvements to Brighton Station
Working in partnership with Brighton & Hove Bus Company, this element will provide funding
to extend existing Bus Service 21 to the rear of Brighton station, thereby becoming the only
connecting bus route serving the LSTF area with direct access to the station. Currently to
get to Brighton Station from the LSTF area passengers would need to change buses at least
twice, meaning this is not a viable journey and therefore resulting in an increased number of
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people driving to the station. As this would be a new route, the funding would be used as a
pump-priming mechanism to enable the service to grow in popularity over the four year LSTF
period, with the aim being to ensure the service is commercially viable after the fund period.
C2. Package costs
SC1
PTP

£K
Revenue
Capital

SC2
University TP
SC3
School TP

£K

RS Campaign
SC5
Electric Bikes
TI1
SDNP Links

Traffic Signals

2013-14

2014-15

Total

130

140

140

70

480

0

0

0

0

0

2011-12

2012-13

2013-14

2014-15

Total

Revenue

95

95

95

95

380

55

70

70

55

250

2011-12

2012-13

2013-14

2014-15

Total

125

125

125

125

500

0

0

0

0

0

2011-12

2012-13

2013-14

2014-15

Total

Revenue

30

65

65

20

180

Capital

0

0

0

0

0

2011-12

2012-13

2013-14

2014-15

Total

Revenue

50

137.5

207.5

50

445

Capital

0

20

0

0

20

2011-12

2012-13

2013-14

2014-15

Total

55

55

55

55

220

£K
Revenue
£K

£K

£K
Revenue
Capital

TI2

2012-13

Capital

Capital
SC4

2011-12

£K

45

165

165

65

440

2011-12

2012-13

2013-14

2014-15

Total

Revenue

55

55

55

55

220

Capital

50

345

345

30

770
Total

TI3

£K

2011-12

2012-13

2013-14

2014-15

Ped
Wayfinding

Revenue

50

50

50

50

200

Capital

60

110

110

0

280

TI4

£K

2011-12

2012-13

2013-14

2014-15

Total

RTI Extension
TI5
Rail Access
TI6
Bus Access

Revenue

50

50

50

50

200

Capital

150

250

250

0

650
Total

£K

2011-12

2012-13

2013-14

2014-15

Revenue

25

25

25

25

100

Capital

60

85

85

70

300
Total

£K

2011-12

2012-13

2013-14

2014-15

Revenue

5

5

5

0

15

Capital

70

180

130

0

380

2011-12

2012-13

2013-14

2014-15

Total

70

65

60

55

250

0

0

0

0

0

TI7

£K

Bus Service
Improvements

Capital

Revenue

GRAND
TOTAL

6280

C3. Rationale and strategic fit
The BHCC LTP3 objectives are included at section B3 and it is evident that the LSTF bid has
been designed with these clearly in mind. The two key themes of supporting economic
growth and reducing carbon emissions can be seen in the LTP3 objectives and all elements
of the LSTF bid are designed to tackle these key issues.
A strategic fit matrix has been developed to demonstrate the mutually supporting nature of the
various LSTF bid package elements, as shown overleaf. The identified transport issues are
shown on the left hand side and the proposed LSTF measures across the top, with the extent
to which each measure addresses the identified issue indicated in the chart.
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Strategic Fit Matrix
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SC5 - Electric Bikes
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C4. Community support
There is a large amount of community support for the BHCC LSTF bid and this is evidenced
by the large number of partner organisations that will be actively participating in delivery of the
various bid elements. Across Brighton & Hove a series of Local Action Teams (LAT’s) have
been set up to tackle the major issues as identified by the local community, such as transport
and anti-social behaviour. In the proposed LSTF area there are 4 LAT’s and each of these
has stated their support for the LSTF bid and willingness to work in partnership with the City
Council in delivering the various package elements. The Community and Voluntary Sector
Forum has also expressed its willingness to actively contribute to the project and the Lewes
Road 4 Clean Air group is also supporting the bid. This support amongst the local community
will be crucial to ensure the measures achieve their maximum potential in encouraging people
to travel more sustainably.
Support has also been forthcoming from the two key transport providers within the city;
Southern Rail and Brighton & Hove Bus Company, both of whom have committed significant
sums of money towards the project. Sussex and Brighton Universities have also committed
to working in partnership with the City Council to deliver several elements of the bid.
Letters of community support for the bid are included at Appendix A.
SECTION D – Value for money
D1. Outcomes and value for money
In order to quantify the likely benefits that will be achieved as a result of the proposed LSTF
package of works, a comprehensive benefits appraisal has been undertaken using a variety
of widely accepted techniques best suited to the individual measure in question. Evidence of
the anticipated benefits have either been taken from previous BHCC initiatives or from
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published evidence of schemes undertaken elsewhere in the UK, such as the Sustainable
Travel Towns or in the ‘Soft Measures – Hard Facts’ document produced by the Department
of Health and partners. The appraisal quantifies the likely benefit that each measure will
deliver expressed as an economic benefit and / or a reduction in carbon emissions. A
summary table of the anticipated benefits is included on the subsequent pages and an
explanation of the methodology and assumptions used for each assessment is included
below.
This section also includes a description of the non-quantifiable benefits.
Quantifiable Benefits
Below is a brief explanation of the methodology used to appraise the measures which will
result in quantifiable benefits.
SC1 (PTP) - Based on a reduction in car mileage of 4.5% amongst active participants in the
PTP project. Assumes 25% of the LSTF population will participate in the PTP project and of
those 25% will actively participate and travel by car less. Carbon reduction calculated using a
figure of 0.3kg per mile for a medium sized car and assuming an average car driver travels
6000 miles per year. Economic benefit calculated using the WHO Health Economic
Assessment Tool (HEAT) to determine health benefits. Assumes reduction in car mileage
would be replaced by active travel modes. (The HEAT tool can only be applied to cycling but
it is widely accepted that the benefits from increased walking will be greater).
SC2 (University Travel Planning) – Based on a 9% reduction in the proportion of staff and
students traveling to university by car. Carbon reduction calculated using a figure of 0.3kg
per mile assuming 5 mile round trip car journey undertaken 3 times per week on a 40 week
academic year. Economic benefit calculated using the WHO HEAT tool.
SC3 (School Travel Planning) – Based on a 10% reduction in the proportion of car trips to
school (currently 20.7%). Carbon reduction calculated using a figure of 0.3kg per mile
assuming 2 mile round trip car journey undertaken every day during term time. Economic
benefit calculated using the WHO HEAT tool.
SC5 (Electric Bikes) – Based on 35 electric bikes saving on average 500kg CO2 per bike
per year. Bikes will be in use in years 2 and 3 of the LSTF project.
TI1 (SDNP Links) – Based on 5000 walks leaflets distributed to targeted individuals and 41%
of those individuals replacing a 1 mile return car journey with a corresponding walking trip
once per week using the new upgraded facilities delivered through the LSTF project. Carbon
reduction calculated using a figure of 0.3kg per mile. Economic benefit calculated using the
WHO HEAT tool.
TI2 (Traffic Signal Upgrade) – Based on a 12% reduction in delay at the upgraded junction
for all traffic. Economic benefit has been calculated for car drivers and bus passengers using
standard values of time for each as prescribed by DfT. Benefit has been calculated annually
during the LSTF period but benefits would continue to accrue after this time.
TI4 (RTI Extension) – Economic benefit is based on a stated preference exercise undertaken
as part of the Shoreham Harbour Community Infrastructure Fund (CIF) project which showed
that RTI is valued by passengers at 1.4 minutes of in-vehicle waiting time. This is equivalent
to 11.3 pence per person, per RTI sign, per year. Average number of people using each bus
stop in the LSTF area has been calculated at 117 per day. Assumes implementation of 40
new signs over the LSTF period.
TI6 (Access to Buses) – Economic benefit is based on the value to passengers of new bus
shelters with lighting (6.56p, TfL standard figures). Assumes implementation of 5 new
shelters with lighting per year.
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Non-Quantifiable Benefits
Although it is clear that all of the measures proposed in the LSTF bid will deliver significant
benefits to the local community, it has not been possible to accurately quantify the benefits
arising from several of the proposed measures. This is for a range of reasons such as
uncertainty over the exact nature of the measures that will be delivered, as in the case of the
Access to Rail measures which will be informed by the initial survey work undertaken at the
stations themselves. Also, as in the case of the pedestrian wayfinding scheme, there is
anecdotal evidence of benefits but this is not sufficient to undertake a quantified analysis. For
these reasons, a summary of the non-quantifiable benefits for such measures is included
below.
SC4 (Community Road Safety Campaign) – Significant benefit in the form of a reduction in
accidents within the area is likely to occur as a result of this measure but there is insufficient
reliable data to be able to accurately quantify the likely scale of any benefit. Detailed analysis
of collision statistics will be undertaken as part of this measure and a cost/benefit analysis will
be undertaken at the end of the LSTF project as part of the reviewing and monitoring stage.
TI3 (Pedestrian Wayfinding) – Pilot results from the Legible London scheme have
suggested that pedestrian satisfaction with the scheme is very high and users have said that
it will strongly encourage them to walk more often. Within the TfL pilot area there has been a
5% increase in the number of walking trips but TfL recognise that a number of other factors
can influence people travel choice and the increase cannot be attributed to the wayfinding
system in isolation.
TI5 – (Access to Rail) – As mentioned previously, the exact nature of these works is not yet
known and this will be informed by the initial inventory surveys undertaken as part of the
LSTF project to determine the most appropriate new facilities for each station. Once
implemented, the improvements will create an enhanced station environment with improved
signage, lighting, security, waiting areas, cycle storage and seating that will provide further
encouragement for local people to use the rail network.
TI7 – (Bus Service Improvement) – At this stage it is difficult to make accurate predictions
on the number of additional passengers that will use this improved bus service. The number
is likely to be significant however and a large number of these passengers will have
previously travelled by car to access the station, thereby contributing to congestion and air
pollution along the corridor and in the city centre.
D2. Financial Sustainability
BHCC is confident that the measures contained within this bid will produce lasting and
permanent benefits that will not require significant amounts of ongoing funding beyond the
LSTF period. With regard to the capital measures proposed, these will remain as a legacy of
the LSTF project and will continue to be used by members of the local community and those
travelling through the area. The benefits produced as a result of these measures will continue
to accrue long after the fund period has come to an end. A specific measure that could be
seen as requiring ongoing funding is the improved bus service provision to Brighton Station.
However, in discussion with Brighton & Hove Bus Company, we are confident that this can
become commercially viable by the end of the fund period and therefore require no additional
support form the City Council.
The high level of community support and involvement in the smarter choices measures will
mean that the benefits produced will be sustained in the long term resulting in a cultural shift
without the need for additional intervention. Monitoring and evaluation work will continue
beyond the fund period and should it be necessary to carry out further travel planning work
then the City Council will be committed to ensuring the necessary resources are available to
facilitate this through its LTP programme. The identification of local community champions
throughout the project will ensure that positive messages regarding travel choices will be
maintained within the community.
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Summary of Benefits
LSTF Measure

Quantifiable Benefits
Appraisal
Category

Where are the
Benefits coming
from?

Evidence

Carbon Reduction
(kg)

4.5% reduction in car
mileage amongst
active participants in
PTP

Year 1

Year 2

Year 3

Year 4

Previous 5 years
BHCC PTP initiatives.
Also backed up by
evidence from PTP
projects elsewhere

0kg

101,520kg

203,040kg

304,560kg

Economic Benefit
(£)

Health benefits
associated with a
corresponding 4.5%
increase in walking and
cycling

Benefits quantified
using the WHO Health
Economic Assessment
Tool (HEAT).

£0.00

£130,929.83

£261,859.66

£392,789.49

Carbon Reduction
(kg)

9% reduction in the
proportion of staff and
students travelling by
car

Evidence from BHCC
Travel Plan
Partnership as well as
published information
in 'Transportation'
Journal

0kg

116,280kg

116,280kg

116,280kg

Economic Benefit
(£)

Health benefits
associated with a
corresponding 9%
increase in active
modes

Benefits quantified
using the WHO Health
Economic Assessment
Tool (HEAT).

£0.00

£174,160.96

£174,160.96

£174,160.96

Carbon Reduction
(kg)

10% decrease in the
proportion of car trips
to schools in the LSTF
area

13,167kg

13,167kg

13,167kg

13,167kg

Economic Benefit
(£)

Health benefits
associated with a 10%
increase in active
modes

£37,323.89

£37,323.89

£37,323.89

£37,323.89

SC1 - PTP

SC2 - Travel Planning
- Universities

SC3 - School Travel
Planning

BHCC data shows that
reductions in car usage
of between 8-25% can
be achieved when
working intensively
with schools
Benefits quantified
using the WHO Health
Economic Assessment
Tool (HEAT).
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SC5 - Electric Bikes

Carbon Reduction
(kg)

35 electric bikes saving
500kg CO2 per bike
per year

Carbon Reduction
(kg)

41% Increase number
of people walking 1
mile return journey
once per week instead
of driving

Economic Benefit
(£)

Health benefits
associated with the
above increase in
walking and cycling

Economic Benefit
(£)

12% reduction in delay
for cars and buses at
upgraded junction on
A270 Lewes Road

Economic Benefit
(£)

Value of RTI to
passengers using the
bus, based on stated
preference exercise
undertaken as part of
the Shoreham CIF
project

Economic Benefit
(£)

Value of bus shelter
and lighting to bus
passengers

TI1 - SDNP Links

TI2 - Traffic Signal
Upgrade

TI4 - RTI Extension

TI6 - Access to Buses

Avon and Wiltshire
Health Trust electric
bike trials
Department of Health
'Soft Measures - Hard
Facts' document
suggests 41% of
participants in a
scheme in Wiltshire
walked short distances
instead of driving
Benefits quantified
using the WHO Health
Economic Assessment
Tool (HEAT).
TRL report 279
quantified the benefits
of MOVA at 20 sites
across the UK. 12%
average delay
reduction at medium
sized junctions

0kg

17,500kg

17,500kg

0kg

0kg

32,500kg

65,000kg

65,000kg

£0.00

£47,988.48

£95,976.95

£95,976.95

£0.00

£63,259.71

£127,059.42

£127,059.42

Stated preference
exercise revealed that
RTI is valued at 11.3
pence per person
using the bus stop

£48,250.00

£96,500.00

£144,750.00

£193,000.00

Standard values
applied by TfL are 6.56
pence per passenger
for providing a bus
shelter with lighting

£0.00

£18,676.32

£37,352.64

£56,028.96
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SECTION E – Deliverability
E1. Implementation
The LSTF programme will be delivered by the BHCC Transport Planning Team, made up of
experienced Transport Planners with expertise covering the range of measures outlined in our
bid. Engineering support will be provided by in-house traffic engineers. The team has a
proven track record of successfully delivering externally funded programmes of work including
Civitas, Cycling Town, and Community Infrastructure Fund programmes and large scale
projects of a similar nature through the LTP.
Experience from previous projects tells us that community involvement is critical in providing
schemes that work for the community as a whole.
In order to ensure successful delivery of the LSTF project, sufficient revenue funding for 6 x
FTE staff posts has been included in the bid. This will ensure staffing levels are consistent
with previous externally funded projects such as Cycling Town and will ensure the
experienced delivery team can be retained for the purposes of the LSTF project. Experience
from previous projects has demonstrated that this level of staffing is required in order to
actively involve the community in all elements of the bid, and has also shown that projects
such as PTP require consistently high staffing levels if they are to be successful.
The staff posts funded through the LSTF project will therefore be as follows: 2 x PTP travel
advisors, 1 x School Travel Plan Officer, 1 x Bikeability co-ordinator, and 2 x Transport
Planning Officers.
The following governance structure will be created to oversee delivery of the project:
1. LSTF Project Board - The Board will be made up of a political lead who will champion the
bid, along with senior officers and importantly a local community representative. Its role will
be to provide overall guidance, approve major plans, receive quarterly progress reports and
authorise changes to the programme. The project board will meet on a quarterly basis where
members of the delivery team will provide verbal and written updates against the project
programme.
2. LSTF Delivery Team – Comprising of project managers overseeing LSTF implementation,
a finance officer, evaluation officer, and representatives from external delivery partners. Its
primary role will be to implement schemes and it will meet monthly to ensure adequate
progress is being made. The delivery team will compile quarterly progress reports for the
Project Board.
3. LSTF Stakeholder Steering Group – This group will ensure community and stakeholder
input into the LSTF programme. The Group will provide a comprehensive consultation group
that will advise on a range of issues related to the programme, such as advising on the detail
of scheme implementation or providing feedback on the success of the programme. The
group will be made up of representatives from delivery partners and community stakeholders.
E2. Output milestones
The table included overleaf highlights the specific deliverables and outputs that are expected
in each year of the LSTF programme. Once funding has been confirmed a comprehensive
project programme will be developed with key milestones and deadlines. This will be used to
report progress to the project board as outlined above.
In addition to the deliverables identified in the table, there will be an ongoing programme of
data collection and monitoring to enable a thorough understanding of the impacts of each
measure with indicative results produced and reported annually.

18

Output Milestones
LSTF Measure

Deliverables
Year 1

Year 2

Year 3

SC1 - PTP

• PTP engagement

• PTP engagement

• PTP engagement

SC2 - University Travel Planning

• Staff & Student
engagement

• Staff & Student
engagement

• Staff & Student
engagement

SC3 - School Travel Planning

• School engagement
• Bike IT – 2 schools

• School engagement
• Bike IT – 5 schools

• School engagement
• Bike IT – 5 schools

SC4 - Road Safety Campaign

• Design and scoping of
campaign

• RS Campaign

SC5 - Electric Bikes

TI1 - SDNP Links

• Research and
identification of trial
participants
• Scoping and design of
route improvements
• Consultation

TI2 - Traffic Signals

• Feasibility design and
costings

TI3 - Pedestrian Wayfinding

• Basemapping
• Scoping of sign locations

TI4 - RTI Extension

TI5 - Access to Rail

TI6 - Bus Stop Improvements

TI7 - Bus Service Improvements

• GPRS upgrade
• Sign location scoping
• Research sign types
• Station Inventory
• Station travel plans
• Scoping of measures
• Consultation
• Scoping of Locations
• Installation (3 shelters)
• Scheduling
• Commence improved
route

Year 4
• PTP engagement
• Monitoring & Evaluation

Target Output
4.5% reduction in vehicle
trips amongst active
participants

• Staff & Student
engagement
• Monitoring & Evaluation
• School engagement
• Bike IT – 5 schools
• Monitoring & Evaluation

9% reduction in the
proportion of staff and
students travelling by car

• RS Campaign

• RS Campaign
• Monitoring & Evaluation

Decrease in the number
of road safety collisions

• Electric Bike trials and
data gathering

• Electric Bike trials and
data gathering

• Monitoring & Evaluation

• Route implementation
• Leaflet Design

• Route implementation
• Leaflet Production and
distribution

• Route implementation
• Leaflet distribution
• Monitoring & Evaluation

• Implementation of
junction upgrades

• Monitoring & Evaluation

12% reduction in delay
for all vehicles at the
junction

• Implementation (10 signs)

• Monitoring & Evaluation

Increase in walking trips
in the LSTF area

• Consultation
• Installation (20 signs)

• Installation (20 signs)

• Monitoring & Evaluation

Increase in bus trips in
the LSTF area

• Station travel plans
• Consultation
• Implementation

• Implementation

• Installation
• Monitoring & Evaluation

Improved station
environment leading to
increased train use

• Consultation
• Installation (10 shelters)

• Consultation
• Installation (7 shelters)

• Monitoring & Evaluation

Improved bus stop
environment leading to
increased bus use

• Continue improved route

• Continue improved route

• Continue improved route
• Monitoring & Evaluation

Increased bus patronage
on improved route

• Consultation
• Detailed Design
• Implementation
• Consultation
• Sign Design
• Implementation (10 signs)

10% decrease in
proportion of car trips to
schools in the LSTF area

Reduction in car trips
during trial period and
improved knowledge
41% of people walk a 1
mile journey once per
week instead of driving
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E3. Summary of key risks
RISK - Package will overspend / will not deliver within timescale
SOLUTION - The delivery team have experience of successfully delivering similar
programmes to budget and within set timescales. Progress will be reported to the Board on a
quarterly basis and any identified issues dealt with swiftly.
RISK - Partners will not deliver their aspect of the Package
SOLUTION - Commitment from partners to participate fully in the programme has been
confirmed prior to submission of the bid.
The Council already has strong working
relationships and effective channels of communication with many of the partners and these
will continue to be used during the programme. The LSTF Project Delivery Group will be set
up to bring together delivery partners and monitor progress.
RISK - Unanticipated problems arise at detail design or implementation stage resulting in the
inability to implement a scheme
SOLUTION - The bid is predominantly made up of tried and tested measures and extensive
feasibility testing has been carried out prior to submission. Therefore significant delivery
issues are not envisaged.
However there is flexibility within the programme to make
appropriate small scale changes without affecting the overall package objectives.
RISK - Political support for the programme, or aspects of the programme, is withdrawn
SOLUTION - The bid has been developed in consultation with elected Members and political
support has been confirmed prior to submission. The measures selected are deemed to be
acceptable across the local political spectrum and therefore a change in political leadership
will not affect support for the programme.
E4. Project evaluation
BHCC has significant experience and commitment to evaluating the outcomes of both smarter
choices and infrastructure measures and is confident that sufficient knowledge and
experience is in place to assist the DfT in assessing and sharing the benefits of the LSTF
programme should this bid be successful.
BHCC has participated in a number of programmes with a strong emphasis on evaluation and
the sharing of results including the Cycling Towns programme and the European funded
CIVITAS and MMOVE initiatives. Through its involvement in these programmes, BHCC has
worked with partners on the evaluation of component projects. For example, one of the core
rationales of CIVITAS is to learn lessons from the projects implemented and disseminate
these results. These programmes offer direct parallels with the package presented in this bid
in terms of the inclusion of projects such as Workplace and School Travel Planning,
Personalised Travel Planning, and a Community Road Safety Campaign.
The extensive baseline data that BHCC is able to provide is outlined fully in Section B2 and
includes household travel surveys, automated traffic and cycle counts, pedestrian counts,
vehicle occupancy and journey time surveys, air quality monitoring, road safety statistics and
public transport patronage figures. This provides a sound basis on which to monitor progress
against the expected outputs identified in the bid.
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