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Access Fund for Sustainable Travel Revenue 
Competition - Application Form 

Bids should be no more than 30 pages long (excluding the cover page, S151 officer 
signature page, and any supporting documents listed as exempt in the guidance 
document). 

Applicant Information 

Local transport authority name(s): Brighton & Hove City Council (BHCC) 

Bid Manager Name and position: Rob Dickin, Sustainable Travel Project Manager 

Contact telephone number: 01273 292233 

Email address: Rob.dickin@brighton-hove.gov.uk 

Postal address: Ground Floor 
Hove Town Hall 
Norton Road 
Hove 
BN3 3BQ 

Website address for published bid: www.brighton-hove.gov.uk 

SECTION A - Project description and funding profile 

A1. Project name: Brighton & Hove: Unlocking Growth with Active Travel 

A2. Headline description: 

Brighton & Hove is a city building for growth. Expanding on over ten years of successful delivery of 
sustainable travel programmes, the Brighton & Hove team are ready to lead the city into a decade 
long project to make sustainable travel the first choice for residents and visitors. The package of 
measures in this bid have a strong emphasis on promoting cycling and walking, and increasing 
opportunities for access to employment, education, training and skills. Brighton & Hove will lead the 
sustainable travel programme into the 2020’s, ensuring the city continues to grow. 

A3. Type of bid 

a) This bid is: 

Revenue only, and I confirm we have made provisions for a minimum additional 
10% matched contribution 

Revenue & Capital, and I confirm we have sourced the capital funding locally 
and have made provisions for a minimum additional 10% matched contribution. 
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b) If your bid is reliant on capital funding, please select one of the following options: 

Reliant on new bid to Local Growth Fund. This bid is reliant on capital funding 
from the Local Growth Fund and work cannot progress if LGF funding is not 
secured. (If so, please indicate the page number(s) in the Strategic Economic Plan 
that corresponds with the relevant capital investment(s): 

Contains Local Growth Fund contribution, but not reliant on it. This bid 
contains a local contribution from the Local Growth Fund, but the work can still 
progress as planned if LGF funding is not secured. 

Does not contain any Local Growth Fund contribution. The local 
contributions in this bid have been secured from sources other than a new bid to the 
Local Growth Fund, and there are therefore no relevant links to the LGF. 

A4. Total package cost (£m): £2.995m 

A5. Total DfT revenue funding contribution sought (£m): £1.485m 

A6. Local contribution (£m): £1.510m 
Local Contribution Source Contribution (£m) 
BHCC LTP Contribution £0.210m 
BHCC Staff Time (in kind) £0.060m 
BHCC Public Health £0.120m 
S106 Contributions £1.120m 

A7. Equality Analysis 

Has any Equality Analysis been undertaken in line with the Equality Duty? 
Yes No 

A8. Partnership bodies: 

The organisations listed below have all committed to work with us to deliver the Access project 
across the city, with some also sitting on the Access Project Board to offer more in depth support and 
effective governance. Details of their roles and responsibilities are set out in the table below, and 
their letters of support can be viewed in Appendix A 

Supporting Partner Role and Responsibilities 
Community Works • Represents over 500 community groups 

and organisations across the city. 
• Member of the Access Project Board 
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BHCC Public Health • Project delivery partner 
• Support for Bike it and school travel 

programme 
• Member of the Access Project Board 

YMCA • Project delivery partner 
• Support for ‘Build your Bike’ project 
• Charitable organisation 

Brighton Housing Trust • Project delivery partner 
• Support for ‘Build your bike’ project 
• Housing association 

Job Centre Plus • Project delivery partner 
• Support for project delivery with the 

unemployed and ESA. 
• Civil service organisation 

Brighton Area Bus Watch • Member of the Access Project Board 
• Passenger transport organisation 

Brighton & Hove Bus and Coach Company • Project delivery partner 
• Support for PTP and Access to Work 

projects 
• Public transport operator 

Brighton & Hove Economic Partnership • Member of the Access Project Board 
• Unincorporated partnership representing 

each sector of the city’s economy 
Groundwork South • Project delivery partner 

• Support for ‘Build your Bike’ project 
• Community development organisation 

University of Sussex • Project delivery partner 
University of Brighton • Project delivery partner 

SECTION B – The Business Case 

You may find the following DfT tools helpful in preparing your business case: 

• Transport Business Case 
• Behavioural Insights Toolkit 
• Logic Mapping Hints and Tips 

B1. Project Summary 

The measures set out in our bid have been developed to build on our strong track record in delivering 
sustainable travel programmes, but also with a view to unlocking the imminent development areas 
which are coming forward over the next decade as Brighton & Hove grows to its significant economic 
potential. Our bid is a mix of tried and tested and innovative projects. 

The focus of our economic case for the Access fund is the significant number of seafront 
developments which are expected to contribute over £1bn of investment into Brighton & Hove. In 
order to realise the economic potential of the new developments, our bid will demonstrate how 
sustainable transport is the preferred way to ensure that residents, visitors, employees and students 
are able to access the seafront area for employment and leisure. 

A central focus of our bid is the rollout of the ‘Brighton Bike Share’ project from May 2017. The 
scheme will provide at least 430 cycles for hire at 50 different locations throughout the city available 
to residents, commuters, employees and tourists. This is a Local Growth Funded project, with 
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£1.160m committed towards its development. Our Access fund project is important in promoting and 
encouraging the expansion of the scheme over the timescale of the fund. 

Our measures, which will be delivered up to March 2020, are based on programmes already 
delivered over the last ten years, but they have now been modified to meet the objectives of the 
Access fund. There is a stronger emphasis on programmes to boost the number of people cycling 
and walking, and also a stronger focus on improving access to jobs, skills, education and training. 
The intention behind our project is to cement sustainable travel as the default option when individuals 
are considering how to travel around Brighton & Hove. This will be delivered under the following 
themes, with the expected impacts explained in more detail. 

Access to Work 

Maintaining a strong partnership approach to workplace travel around the city is important to the 
council. By building and maintaining relationships with employers, and ensuring that Travel Plans 
are developed and maintained, ensures that employees across the city are able to choose 
sustainable travel and sustain that behaviour. Having a dynamic workplace travel programme also 
encourages new employees to adopt sustainable travel behaviours at the life event stage where 
change is most likely to happen. Our approach with our Access bid is to maintain the elements of 
our workplace travel programme that ensures sustainable travel is an everyday feature of working in 
the city, but also to innovate the programme with targeted work with employees and those looking for 
work at the important life event stages when change is likely, and our intervention is likely to ‘nudge’ 
individuals to practice and adopt healthy travel behaviours. 

The proposed outcomes for our Access to Work programme are set out in the table below. 

Access to Work Outcomes by Financial Year 
Project Intervention Target population for Intervention Access Project Interventions 2017/18 2018/19 2019/20 

No. of new workplace Travel Plans 

Developing Travel Plans with New 
Employers Employers and Employees 

Support and Assistance to 
develop Travel Plans and 
Implement Measures 10 10 10 

No. of employers represented at three per year meetings 

Employers and Employees 
Grow the Brighton & Hove 
Travel Plan Partnership 30 30 30 

Helping the Unemployed to Access 
Work, Education & Training No. of Individuals trained. 

Unemployed, Homeless, Benefit 
Claimants, & Past Criminal 
Convictions 

Develop a 'Build a Bike' 
scheme for individuals to 
learn new skills, undertake 
cycle training, volunteer and 
keep the finished bike 25 50 75 

No. of individuals accessing support 

Unemployed, Claiming ESA 

Offer support with free bus 
passes for those accessing 
training, and signpost to 
cheaper travel options 300 300 300 

Working with Developers to Build in 
Active Travel No. of major development sites 

Employers, employees and future 
employees 

Work with developers of 
new developments across 
the city to ensure buildings 
are designed with active 
travel as a core element of 
construction 5 5 5 
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Personalised Travel Planning 

Beginning with the Transition programme this year, we have adapted our Personalised Travel 
Planning (PTP) scheme to offer more in-depth and targeted interventions for those who may perceive 
travel as a significant barrier to employment, training and education. Using up to date Ward data, we 
will focus on residential streets where unemployment and Employment Support Allowance (ESA) 
claims are high, offering a tailored package of support for those who will benefit most. 

As part of the project we will work alongside Brighton & Hove Bus and Coach Company (BHBCC) to 
develop a better understanding of the travel needs and challenges involved in getting the target 
groups into or back into work. BHBCC is keen to respond to this with the design of payment 
packages that better reflect their requirements and circumstances. 

BHBCC has been part of the Brighton & Hove City Council Fairness Commission, which is 
encouraging them to explore how they might make more targeted help available for groups in the 
community. This funding bid would provide a perfect opportunity to explore how they might help 
more, and if successful, the PTP project would enable them to create with the City Council the 
mechanisms by which they can learn more in very specific and creative ways, and how they improve 
the targeted assistance they give groups in need. 

We will also utilise our Travel Advisors to deliver PTP across other settings where individuals going 
through significant life change events will benefit from face to face conversations regarding 
sustainable travel across the city. Our proposed outcomes for our PTP project between 2017 to 
2020 are set out in the table below: 

Personalised Travel Planning Outcomes by Financial Year 
Project Intervention Target population for Intervention Access Project Interventions 2017/18 2018/19 2019/20 

Residential Employment Focused Unemployed, ESA & Benefits 

Targeted residential visits 
offering information and 
support 3,000 3,000 3,000 
Face to face discussions 
about support for cycling & 
walking 1,000 1,000 1,000 
Motivational interviews 
exploring barriers to travel, 
and increasing self-
motivation and confidence 200 200 200 
Develop personal travel 
plans with package of help & 
support 100 100 100 

Workplace PTP Employed, or recently employed 

Face to face discussions with 
employees at key life stage 
change 500 500 500 
Develop personal travel 
plans with package of help & 
support 50 50 50 

School PTP 

Parents of children starting 
nursery, primary or secondary 
school 

Face to face discussions 
about sustainable travel to 
school 200 200 200 

F.E and University PTP 
Students starting college or 
University 

Face to face discussions 
about sustainable travel 500 500 500 

Access to Education 

Our project delivery team have delivered projects in early year’s settings, primary schools, SEN 
schools, colleges and Universities, which are all aimed at encouraging sustainable transport use 
across Brighton & Hove. With the increased emphasis on encouraging access to education, training 
and skills, we intend to refocus this workstream to achieve the following outcomes across the three 
year Access fund period. The proposed outcomes for the Access to Education programme are set 
out below. 
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Access to Education 
Project Intervention 
Developing Travel Plans and Action 
Plans with Schools & Early Years 
Settings 

Increase Cycling and Walking to School 

Target population for Intervention 

Schools, Children & Parents 

Schools, Children & Parents 

Children 

Children 

All School Age Children and 
Excluded or Likely to become 
excluded children. 

Outcomes by Financial Year 
Access Project Interventions 

Support and Assistance to 
develop Travel Plans and 
Action Plans and Implement 
Measures.  With Grant 
Support Available 

Support schools & early years 
settings to gain Modeshift 
Stars Accreditation 

Develop a walking project 
with Public Health team, 
including 'gamification' 

Support the delivery of 
Bikeability & Bikeability Plus 
(Funded from Bikeability 
until March 2020) 

Bike it' Officer to develop 
cycle training and skills 

2017/18 2018/19 2019/20 

No. of school Travel Plans, Action Plans and Grant Assistance 

8 8 
No. of early years and schools gaining accreditation 

8 

4 
No. of children taking part 

4 4 

100 
No. of children receiving training 

500 500 

1,171 1,212 
No of children benefitting from intervention 

1,274 

4,623 5,000 5,500 

Encouraging Cycling 

This initiative was started successfully with the LSTF 15/16 project, where over 700 individual 
training sessions were delivered across the city. Continuing with the Transition fund, the courses 
remain very popular, with other 200 individuals already on the waiting list for 2016/17. For the three 
years of the Access fund, we intend to continue subsidising the courses, with a small charge 
requested from participants to support their continued delivery. The proposed outcomes for the 
Encouraging Cycling programme are set out below. 

Encouraging Cycling 
Project Intervention Target population for Intervention 
Adult Cycle & Maintenance Training 

Adults over 14 years of age 

Employees, students, young 
people 

Employees, future employees 

Students, young people 

Deliver the 'Love to Ride' 
programme of campaigns 
and game platform to 
encourage an increase in 
cycling 1,500 

Outcomes by Financial Year 
Access Project Interventions 2017/18 2018/19 

No. of residents undertaking training course 
Deliver subsidised cycle & 
maintenance training 600 600 

No. of employees undertaking training course 
Promote and deliver cycle & 
maintenance training in 
workplaces 200 200 

No. of students undertaking training course 
Deliver bespoke cycle & 
maintenance training in 
colleges and Universities 200 200 

No. of adults taking part 

2,000 2,500 

2019/20 

600 

200 

200 

Cycling Promotion and Game Platform 

Brighton Bike Share 

Residents, students, visitors 

Support the roll-out, 
development and expansion 
of the LGF funded public bike 
hire scheme 58,000 58,000 

10% Uplift in number of users above estimates of usage per annum 

58,000 

Road Safety 

Reducing the rate of cyclists killed or seriously injured is a stated objective of the Access fund, and 
our Road Safety campaigns previously funded from LSTF and the Transition fund have already 
embedded our ‘Share the Roads, Share the Responsibility’ message across the city. In addition our 
promotion of the ‘Safer Urban Driving’ courses for LGV/PCV drivers, and ensuring that it is a core 
part of the council’s procurement process for large developments, is already proving to be effective. 
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Further innovative research work with the Vectronics Research Centre at the University of Brighton, 
and the Department of Psychology at the University of Sussex, and funded from the Transition fund, 
is helping us to engage with how drivers and cyclists may be distracted in a busy urban environment. 
The research findings will be shared with other road safety professionals, with a view to upscale the 
research in future years, and implement the findings. 

For the three years of the Access project we intend to develop this work further as follows: 

-‘Share the Roads’ campaigns focused on the seafront road (A259) and feeder routes. 

- Development of the ‘Safer Urban Driving’ courses, with the council becoming an accredited course 
provider. 

-Implementation of the Sussex Safer Roads Partnership scheme to install average speed cameras 
on the seafront, and promoting the benefits of the scheme across the city. 

B2. The Strategic Case 

Growing the Economy, with Cycling and Walking across Brighton & Hove 

Providing facilities for cycling and walking has been a focus across the city since 2006, with our 
success at becoming a Cycle Demonstration Town. This has continued since with success as a 
Cycling Town between 2008 –11, the award of Local Sustainable Transport Funding 2011–14, and 
again in 2015-16. More recently funding from the Local Growth Fund has been granted to deliver a 
range of transport projects including ITS, Valley Gardens and ‘Brighton Bike Share’. The funding 
across those years enabled us to deliver a combination of capital infrastructure projects, building high 
quality missing links in our cycle network, as well as smarter choices programmes to help residents, 
employees, visitors and students to choose cycling and walking, or other sustainable modes, as their 
primary means of travelling around the city. 

The success of our programmes is evident in the results we consistently receive back from local and 
national surveys. The census data from 2011 showed: 

-Cycling to work across the city has doubled between 2001 and 2011 
-Just under 5% of the population cycle to work 
-14% of residents take the bus to work 
-Over 20% of employees walk to work 
-Over a third of households across the city don’t own a car 

Recent results from the Active People’s Survey released for 2014/15 showed that across Brighton & 
Hove 9.1% of adults cycled at least once a week. This is a figure we are keen to increase within the 
timeframe of the Access fund, and it is our intention to refocus our project programmes, a process we 
have begun with the successful award of the Sustainable Travel Transition Year funding for 2016-17. 

The proposals set out in our bid have been developed to ensure they adhere to local and national 
strategies and have, as their justification for inclusion, also demonstrated that they meet the 
objectives of the Access fund, primarily to support the economy by supporting access to new and 
existing employment, education and training, and also to actively promote increased levels of 
physical activity through walking and cycling. 

This section will set out the economic impact of Brighton & Hove, before detailing the current 
strategies that mirror some or all of the objectives of the Access fund, and which will be realised by 
investment in the Access project. This will be followed by details of the areas we plan to deliver our 
Access projects over the three years, as well as the demographics of the resident population. Finally 
we will focus on the rationale for the investment, and will demonstrate how the Access fund will help 
us to tackle some of the transport challenges presented by our plan for growth. We will conclude the 
section with a clear overview of how we meet the objectives of the Access fund. 
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The Economy of Brighton & Hove 

Brighton & Hove is a city delivering growth to the economy. Provisional Gross Value Added (GVA) 
for 2014 indicates that Brighton & Hove contributes £6.791bn to the UK economy. In the UK Vitality 
Index 2016, which identifies towns and cities that have healthy and expansive economies; are best 
placed to support growth; and provide opportunities for businesses to expand, Brighton & Hove is 
ranked second out of all UK towns and cities. 

According to the Economic Development Indicators from Brighton & Hove City Council for 2015/16, 
the city delivers the following positive indicators for economic growth: 

-7.76% growth in the number of new businesses in 2015/15 to 1,095. 

-103.3 business starts per 10,000 working-age population (16-64). 

-14,040 active enterprises in the Brighton & Hove Unitary authority boundary in 2014. 

-2.43% growth in private sector jobs between 2013 to 2014. 

-2.99% growth in Gross Value Added (GVA) per head in 2014. 

Tourism is also a significant driver of growth in Brighton & Hove, with research undertaken by 
Tourism South East ‘The Economic Impact of Tourism: Brighton & Hove 2015’ demonstrating the 
value of visitor spend to the economy of the city. 

-Total expenditure of visitors to Brighton & Hove is estimated to be in the region of £858.1m in 2015 

- Total turnover generated by tourism in 2015 supported approximately 15,683 FTE jobs and 21,374 
Actual Jobs (where seasonal and part-time jobs are counted separately) across Brighton & Hove. 
These jobs are spread across the travel/transport, hospitality, leisure, and retail sectors. 

- According to labour market statistics there are 127,900 employee jobs in Brighton & Hove. Based 
on the analysis of this study, around 17% of these jobs are supported by tourism generated turnover. 

With a population of 273,400 at the 2011 Census, in a constrained environment of less than 88km2, 
the everyday transport challenges are significant. With 10.5m visitors to the city per annum (2015), it 
has become a strategic priority to encourage sustainable transport use, whilst encouraging the local 
economy to grow and thrive. 

With the success of the local economy, there has been a strong trend towards new large 
developments, including business, residential and visitor attractions. The map below shows all major 
developments currently being planned or implemented across the city. 
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City Developments 

The economic case for our Access bid is centred on the planned seafront developments which are 
currently in the planning pipeline, and which are expected to contribute over £1bn of investment into 
Brighton & Hove over the next decade. 

New Developments in Brighton & Hove - Economic Impact 

Area Project Name Total Estimated Investment in Brighton & Hove 
Seafront Brighton Marina Development £250m 
Seafront Waterfront Central and Waterfront East £540m 
Seafront Sea Lanes £4.5m 
Seafront Brighton Zip £1.7m 
Seafront Madeira Terraces TBC 
Seafront Shelterhall Development £11m 
Seafront i360 £1.5m 
Seafront King Alfred £200m 

Year 1 - West Conway Street Development TBC 
Year 1 - West Sackville Road Trading Estate TBC 
Year 1 - West Toads Hole Valley TBC 

Year 2 - North Preston Barracks £150m 

Year 3 - East Circus Street £200m 
Year 3 - East Royal Sussex County Hospital - 3T's £486m 

Total £1,844.7m 
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The following infographic showcases the seafront developments which will be progressing during the 
Access fund implementation period. 
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Strategic Documents 

Underpinning Brighton & Hove’s economic growth agenda are a series of strategic documents that 
sets out a city and region wide pathway that will lead and develop the city and its economy into the 
2020’s. The following table identifies each strategic document, and identifies where their objectives 
match with the core objectives of the Access fund. 

Strategy 
Document 

Access 
Fund 
Objectives 

Support the 
economy by 
access to 
employment, 
education and 
training 

Actively 
Promote 
increased 
levels of 
physical 
activity 
through 
walking and 
cycling 

Reduction in 
carbon 
emissions and 
air quality 
levels 

Reducing 
traffic 
congestion 
through 
providing 
people with 
travel choices 

Local Transport Plan 
(LTP) 4 

x x x x 

The Greater Brighton 
City Deal 

x x x x 

The Greater Brighton 
Devolution Prospectus 

x x x x 

Coast to Capital – 
Strategic Economic Plan 
(SEP) 

x x x x 

City Employment and 
Skills Plan 2016-2020 

x - - -

Brighton & Hove 
Fairness Commission 
Report 

x x x x 

The City Sustainability 
Action Plan 2015-17 

x x x x 

One Planet City x x x x 

-Our bid has compared the objectives of our local strategic documents with those of the Access fund, 
and has shown a high level of similarity between them. This clearly demonstrates that our Access 
schemes will add value to the council’s travel and transport objectives. 

Our strategic case focuses on the issues and opportunities across three transport corridors, which 
feed into the seafront development area, and where our Access interventions will be crucial in 
unlocking the viability and sustainability of future developments. The map below illustrates the 
priority areas for the Access fund projects. 
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Year 1 – Sackville Road Corridor (2017/18) 

In Year One of our Access project the focus of our interventions will be to the West of the city, based 
on a transport corridor which leads from the A27 down to the seafront in Hove. We have identified 
this corridor due to the large amount of developments planned for this area and the significant 
associated impact of additional journeys over the next decade, and the resident demographics that 
meet the criteria of the Access fund. 

The growth of developments and residential properties in the area presents the city with many 
transport challenges, and is also a key transport corridor, which will be strategically important in 
accessing many of the new seafront developments and employment opportunities into the 2020s. 

Demographics & Challenges in the area 

For the purposes of our bid, we commissioned a report from Local Insight, a tool developed by 
Oxford Consultants for Social Inclusion (OCSI) to provide us with an overview of the demographics of 
the areas as follows: 

-Total population of the area is 55,960, with 36,880 of a working age. 

-There are 2,400 adults claiming Incapacity Benefits (Incapacity Benefit or Employment Support 
Allowance ESA) 

-There is an unemployment to ‘available jobs’ ratio of 7.74 claimants per job, leading to a 
requirement to travel outside of the area for work. 

-33% of households have no car, compared to 26% across England. 
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Year 2 – Lewes Road Corridor (2018/19) 

In Year 2, the focus will be to the North East of the city, on the arterial route of the A270. The 
corridor has been identified with the number of new developments planned, and the resident 
demographics. 

The area is a large attractor for commuter travel, and the campuses of the University of Sussex and 
the University of Brighton means that sustainable travel is crucial in keeping the route uncongested. 
The growth in student numbers anticipated in the course of the Access project, and the beginning of 
development in the area, will require a sustained drive to encourage a shift to sustainable transport 
modes. 

Demographics & Challenges in the area 

-The total population of the area is 62,790, with 48,155 of a working age. 

-28% of working age people are in full-time employment, compared with 39% across England. 

-41% of households have no car, compared to 26% across England. 

-There are 3,105 adults in the area claiming incapacity benefits (IB or ESA). 

-There is an Unemployment to ‘available jobs’ ratio of 6.72 claimants per job. 

Year 3 – East Brighton Corridor (2019/20) 

In Year 3 of the Access project, the focus on our interventions will be to the East of the city, based on 
the A259 transport corridor. We have identified this corridor due to the large number of new 
developments planned and currently being built, and the demographics of the population. 

The area is a large attractor for commuter travel, as well as receiving large traffic flows to the Royal 
Sussex County Hospital site on Eastern Road. The period of the project focus in 2019/20, will also 
see the area part way through the redevelopment of the hospital site, with large amounts of 
construction traffic, as well as the everyday traffic using the area. The planned implementation of 
improvements to the road network as part of Valley Gardens Phase 1&2 will also begin during the 
Access fund time period. 

Unlocking this area for sustainable travel is crucial to reduce traffic, and also to assist in helping 
residents, employees and visitors to access the new job opportunities which will be created by the 
seafront developments in the 2020s 

Demographics & Challenges in the area 

-The total population of the area is 46,660, with 34,365 of a working age.
 
-34% of working age people are in full-time employment, compared with 39% across England.
 

-51% of households have no car, compared to 26% across England.
 

-There are 3,525 adults in the area claiming Incapacity Benefits (IB or ESA). 10.3% compared to the 

England Average of 6%.
 

-There is an Unemployment to ‘available jobs’ ratio of 4.67 claimants per job.
 

Brighton Bike Share 

The Local Growth Funded ‘Brighton Bike Share’ project will be introduced across the city from May 
2017. The map below demonstrates the strategic locations for the docking stations in the first phase, 
which will be important in the delivery of the other programmes in the Access bid: 
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Rationale for the Investment 

The developments described above are in the process of gaining approval, and will ensure that 
Brighton & Hove is growing its economy into the 2020s. The projects set out in our bid have all been 
identified as solutions to many of the challenges that a growing city is faced with, which also fulfil the 
objectives of the Access fund. 

Our project themes have all been appraised on how they will contribute to growing the local 
economy, as well as increasing levels of walking and cycling. The benefits will be set out in the next 
section, and all of our projects achieve one or more of the following economic benefits to the local 
economy: 

-Journey Time Savings 
-Health Benefits/Reduced Rates of Absenteeism 
-Marginal External Costs of Congestion (MECC) 
-Physical Fitness and Active Travel 
-Wider Benefits 

As well as delivering considerable economic benefits to the local economy, our project themes have 
also been devised with the health benefits which are likely to be realised throughout the duration of 
the Access project. For the purposes of our programme, we are keen to highlight the benefits not 
only to physical health, but also to mental health and wellbeing. Our close working relationship with 
our Public Health team, as well as the wider health community, has already delivered very well 
received joint initiatives such as the SMILE video, aimed at promoting the ‘5 Ways to Health’ 
message to primary age children. The video was funded through the LSTF 15/16 programme, and 
the brand of the project will be utilised further in future work with children in school. 

The project themes set out in this bid document can all be seen to contribute to the wider public 
health of residents, employees, young people, children and visitors, and we are keen to continue to 
promote this as a central theme of our work with the Access project and beyond into the 2020s. 

Through the delivery of our projects in the three areas identified, we will prepare the residents, 
current and future employees, employers, students, parents and pupils for the opportunities which 
will arise from our drive for growth. Our plans to work with partner agencies and focus on work with 
those who are unemployed, and who may perceive the cost of transport as a barrier to employment, 
training and skills, will enable those individuals to see sustainable travel as an opportunity to gain 
skills and access work in an affordable and healthy way. 

The Access to work programme will support people in travelling sustainably to new and existing 
workplaces, whilst also working with the developers of substantial building projects to ensure they 
are fit for purpose to encourage employees and visitors to travel to them in an active and healthy 
way. 

Our Access to education programme will engage with early years and primary school settings to 
increase walking by 5 to 10 year olds, and engage with parents and teachers to begin the active 
travel ‘habit’ from the first day of nursery through their education career. Our ‘Bike it’ Officers, and 
our close working relationship with our Public Health colleagues, will support our programme of work, 
and our ‘Love to Ride’ programme will begin to engage with secondary age children to increase 
levels of cycling. 

For young adults in Further education colleges and Universities, we will deliver PTP at crucial life 
stage changes, and support this with a bespoke cycle and maintenance programme to encourage 
active travel, and discourage the tendency for car use from the age of 17. 

The introduction of the LGF funded Brighton Bike Share scheme in summer 2017, will be a regular 
theme throughout our Access fund project, and we will utilise our entire package of measures to 
encourage the use, and expansion of the scheme into other parts of the city. Revenue support will 
be provided throughout the three years of our project, to ensure the scheme is a great success. 
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To enhance and support road safety, our Road Safety team will continue to develop the provision of 
‘Safer Urban Driving’ courses for LGV/PCV drivers, ensuring that cycle safety is a core part of our 
service provision. We will also explore how to expand this to LCV drivers to ensure that they also 
benefit from the training. 

Air Quality and carbon reduction 

The measures proposed in our bid for funding all contribute to a reduction in carbon emissions, as 
well as having the potential to improve local air quality. By offering residents, employees, and 
visitors to the city low carbon alternatives to sole-user powered vehicular travel, the Access project 
will contribute to reducing emissions and improve air quality. With the success of previous 
sustainable travel programmes over the last decade, the council has been successful in raising the 
importance of responsible travel across the city. By encouraging walking and cycling for short 
distance journeys, our programme of work will help to remove barriers for those who will benefit most 
from a cheaper mode of everyday travel, as well as helping the city, person by person, to reduce our 
reliance on sole car use. 

Brighton & Hove is the world’s first designated One Planet City. The city’s Sustainability Action Plan 
received accreditation from sustainable development charity BioRegional in 2013, for its plans to 
enable residents to live well within a fairer share of the earth’s resources. Our Access fund bid 
adheres to the principles of being a One Planet City. 

Our funding programme also recognises the significant and real benefits to our residents, employees 
and visitors of improving air quality across the city, in terms of improved health, fitness and a 
reduction in health impacts of poor air quality caused by road transport emissions. 

For those unable to walk moderate distances, or who are unable to cycle, our programme also helps 
those people to access public transport which is increasingly lower emission across the city, as we 
work with public transport operators to upgrade their fleets to lower emission vehicles. 

Within the timeframe of our bid, Brighton & Hove Bus and Coach Company have preliminary plans to 
introduce a further fleet upgrade to Euro VI engine vehicles, that will run along some of the strategic 
corridors identified. This includes: 

2017 – 14 new buses on service 7, running along the East Brighton corridor to Brighton Marina 
2018 – 14 new buses on Route 49, which will run partly on the Sackville Road corridor, as well as the 
Lewes Road corridor. 

The fleet upgrade directly reduces carbon emissions in the areas identified in the bid, as well as 
contributing to an improvement in local air quality. Combined with the other measures proposed, we 
would expect the Access fund project to lead to substantial improvements. 

Strategic Fit 

The following table illustrates how the elements of the bid fit strategically with the objectives of the 
Access fund. 
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P e r s o n a l i s e d T r a v e l P l a n n i n g 
Targeted PTP with Unemployed or on Benefits    

PTP with Employees    

PTP with Parents    

PTP with F.E & University Students    

A c c e s s t o E mp l o y me n t 
Travel Plan Development    

Cycle & Maintenance Training for Employees    

Build your own Bike' Project    

Jobseeker Support    

Developer Liaison    

Love to Ride' Gamification Platform    

A cce s s t o E d u ca t i o n 
Early Years & Primary School Travel Plan 
Development    

Bikeability & Bikeability Plus  

Bike it' with Excluded Young People  

Walking Project and Gamification   

Cycle & Maintenance for Students    

E n c o u r a g i n g C y c l i n g 
Cycle and Maintenance Training    

Love to Ride' Gamification    

Brighton Bike Share Promotion & Support    

R o ad S af e t y 
Share the Roads' campaigns    

Safer Urban Driving' Courses     

Average Speed Cameras - Brighton Seafront  

B3. The Economic Case – Value for Money 

The economic impacts of our bid have been assessed in detail, using a combination of evidence from 
sustainable transport programmes that we have delivered in recent years and nationally available 
data. The economic appraisal has been undertaken from first principles and in line with WebTAG 
units on Active Mode Appraisal (A5.1), Marginal External Costs (A5.4) Wider Impacts (A2.1), and 
Scheme Costs (A1.2). A summary of the way in which the appraisal has been undertaken, including 
key assumptions, is set out in the accompanying Economic Appraisal Summary Note. 

Value for Money 

Our bid is identified as offering Very High Value for Money (VfM) with a Benefit to Cost Ratio (BCR) 
of 5.4, Present Value of Benefits (PVB) of £8.6 million and a Net Present Value (NPV) of £7.0 million. 
The BCR compares favourably with the typical BCRs for cycling and walking schemes that are set 
out in the DfT’s ‘Investing in Cycling and Walking: The Economic Case for Action’ document. 
The £8.6 million PVB is built up from five benefit types, as shown below. 
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The main benefit types and how these link to the strategic objectives of our bid are: 

• Physical fitness – benefits from reduced mortality and reduced costs to the health service 
and wider society that are linked to increased levels of walking and cycling and therefore general 
fitness among the population. This is expected to arise from the Personalised Travel Planning 
(reducing barriers to employment), Access to Work, and Access to Education measures. 

• Reduced absenteeism – improved health and well-being, linked to increased physical 
fitness, which results in improved attendance at work. This is expected to arise most notably from the 
Access to Work measure. 

• Marginal external costs of congestion (MECC) – benefits of reduced traffic congestion in 
the city, including environmental benefits, resulting from mode shift from the private car to walking 
and cycling. These benefits are expected to arise from the Access to Work, and Access to Education 
measures. 
• Journey time savings – these savings have only been monetised for the ‘Supporting 
Brighton Bike Share’ measure and for the visitor user group. With visitors to the city it is clear that 
time savings can actually be realised and that these time savings can be converted into increased 
spending in the local economy. 

• Wider economic benefits – associated with increased GDP from changes in labour market 
supply. These benefits are expected to arise from the Personalised Travel Planning (reducing 
barriers to employment) measure. 

The benefits arising from the Encouraging Cycling and Road Safety Campaigns measures have not 
been quantified in the same way, but are expected to increase the ability of our overall Access Fund 
scheme to retain benefits for a longer time period. A specific adjustment factor to the expected 
benefit ‘decay rate’ has been applied in the economic appraisal. Further details are provided in the 
Economic Appraisal Summary Note. 

Scheme Impacts 

Having undertaken the economic appraisal from first principles it has been possible to estimate the 
scheme impact for a number of the indicators listed in the DfT Schemes Impact Pro-Forma: 

• The number of walkers and cyclists using the road network in Brighton and Hove each day is 
expected to increase by 1.8%, with an additional 4,100 trips being made each day in 2019, compared 
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to the situation in 2019 without the Access Fund measures being delivered. These trips are additional 
to the 223,400 cycling and walking trips that are expected to be made each day in 2019 based on 
current trends (sourced from NTEM 7.0 data for Brighton and Hove). 

• Traffic levels (measured in veh-kms) in Brighton and Hove are expected to decrease by 0.8%, with 
8,500 fewer vehicle-kms being travelled on the city’s road network by private car each day in 2019, 
compared to the situation in 2019 without the Access Fund measures being delivered. In the 
absence of the scheme, more than 1.092 million vehicle-kms are expected on the road network each 
day in 2019 (trip numbers sourced from NTEM 7.0, assuming an average trip length of 4.0km within 
the unitary authority area). This is forecast to reduce to 1.084 million vehicle-kms. 

• Car driver mode share is expected to reduce from 36.3% (2019, without the Access Fund 
measures) to 35.9% (2019, with the Access Fund measures), while the cyclist mode share is 
expected to increase from 2.7% to 2.9% and the walking mode share from 27.0% to 27.4%. 
The way in which changes in trip numbers, traffic levels, and mode shares have been estimated is 
set out in the accompanying Economic Appraisal Summary Note. Base trip and mode share data for 
2019 (in the absence of the Access Fund measures) has been obtained from NTEM 7.0 using the 
DfT’s TEMPro database software. 

Key Assumptions 

Each of the Access Fund measures is targeted at different segments of the population and therefore 

separate sets of assumptions have been applied to each measure. The full set of assumptions used 

in the appraisal is set out in the accompanying Economic Appraisal Summary Note.
 
There are a number of overarching assumptions which we have carried across the whole appraisal.
 
These are:
 

• An appraisal period of 20 years has been used; recognising that the benefits of revenue based 
measures cannot be extrapolated into the future to the same extent as capital infrastructure 
measures. 

• The first year of benefits is expected to be 2017/18, although due to the lead-in time required to 
deliver the proposed measures we would only expect to achieve two thirds of the expected benefits 
in this year. The first full year of benefits is therefore assumed to be 2018/19. 

• A benefit decay rate of 8% per annum (adjusted from 10% to take account of the expected benefits 
from our proposed Encouraging Cycling and Road Safety Campaigns measures) with benefit decay 
commencing in 2020 once the Access Fund revenue investments cease. 
• Optimism Bias of 3% has been applied to the cost estimates to account for any unpredicted cost 
increases within the economic appraisal. 

As set out in the Economic Appraisal Summary Note, there are a range of measure-specific 
assumptions applied. In broad terms these are: 

• Average walking trip distances ranging from 1.00km for school pupils to 1.19km for commuters, and 
walking speeds from 3.2kph for school pupils to 5.0kph for commuters. 

• Average cycling trip distances ranging from 1.60km for school pupils to 4.98 km for existing 
commuters, and cycling speeds from 13kph for school pupils to 20kph for commuters. 

• Average car occupancies ranging from 1.14 for commuting journeys to 1.5 pupils per car for 
journeys to school. 

• Number of days per year on which benefits are obtained, ranging from 150 days per year (number 
of study days) for university students to 245 days per year for tourists (March to October). 

• % of potential benefit days on which new walkers and cyclists use their new mode of travel, ranging 
from 70% for existing commuters to 100% for those encouraged into employment by the 
Personalised Travel Planning (reducing barriers to employment) measure. 
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• % of new walkers and cyclists who would have previously travelled by private car, which averages 
out at 94% as our bid is targeting mode shift from the private car. The remaining 6% are assumed to 
be completely new trips. 

• Expected mode shift from private car to walking or cycling following targeted travel planning 
measures, ranging from 6% for existing commuters to 20% for school pupils. These assumptions are 
based on evidence from previous Personalised Travel Planning and Travel Plan programmes that we 
have delivered to both workplaces and schools in recent years. 

Risks, Uncertainties and Non-Quantifiable Impacts 

Our bid is expected to give rise to specific benefits that have not been quantified, such as reduced 
accidents involving cyclists as a result of the proposed Road Safety Campaigns measure, and cost 
savings for users as a result of transferring from private car to cycling or walking. These benefits are 
all expected to further strengthen our bid’s VfM but are not included in the economic appraisal. 
As with any scheme, our estimates are subject to a number of risks and uncertainties. We have 
therefore undertaken some sensitivity tests to assess the likely impact of these uncertainties. 
In terms of overall benefits and costs: 

• If the scheme benefits do not last as long as expected – reducing the benefit appraisal period to 15 
years and increasing the benefit decay rate to 15% reduces the NPV to £3.8 million and the BCR to 
3.4. 

• If we are only able to realise one quarter of our expected benefits in 2017/18 then the NPV reduces 
to £6.9 million and the BCR to 5.3. 

• If we are able to realise all of our expected benefits in 2017/18 then the NPV increases to £7.1 
million and the BCR to just above 5.4. 

• If the cost of delivering our Access Fund measures increases by 10% then the NPV reduces to £6.8 
million and the BCR reduces to 5.0. 

In terms of mode shift assumptions: 

• If the % of potential benefit days on which new walkers and cyclists use their new mode of travel is 
much lower than expected, ranging from 40% from existing commuters to 80% for those encouraged 
into employment – the NPV reduces to £4.0 million and the BCR to 3.5. In this case the scheme 
impacts also change, with a 1.5% increase in walking and cycling trips each day (rather than 1.8%) 
and a 0.5% reduction in vehicle-kms (rather than a 0.8% reduction). 

• If mode shift from the private car is half of the value expected, ranging from 3% for existing 
commuters to 10% for school pupils – the NPV reduces to £2.4 million and the BCR to 2.5. There 
would also only be a 1.0% increase in walking and cycling trips each day (rather than 1.8%) and a 
0.4% reduction in vehicle-kms (rather than a 0.8% reduction). 

Our sensitivity tests show that even with some extremely pessimistic assumptions our bid would still 
achieve High Value for Money. However, we are confident that as our assumptions are based on 
evidence from previous sustainable transport programmes in Brighton and Hove that our bid will 
achieve Very High Value for Money. 

B4. The Financial Case – Project Costs 

Before preparing a scheme proposal for submission, bid promoters should ensure 
they understand the financial implications of developing the scheme (including any 
implications for future spend and ongoing maintenance and operating costs), and 
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the need to secure and underwrite any necessary funding outside the Department’s 
maximum contribution. 

Please complete the following tables. Figures should be entered in £000s (i.e. 
£10,000 = 10). 

Table A: Funding profile (Nominal terms) 

£000s 2017/ 
18 

2018/ 
19 

2019/ 
20 

DfT funding sought 496.5 492.5 496 

Local Authority 
contribution 

130 130 130 

Third Party contribution 
including LGF 

285 461.8 373.4 

TOTAL 911.5 1,084.3 999.4 

Notes: 
1) Department for Transport funding must not go beyond 2019-20 financial year. 
2) Bids must identify a local contribution (local authority and/or third party) towards 
the project costs. The local contribution should be at least 10% of the DfT revenue. 
The breakdown of this local contribution should be provided in section A6. 

B4. Management Case - Delivery 

The detailed project plan can be viewed in Appendix D 

The capital element of our bid have been obtained from s106 contributions secured from 
developments which have already been granted planning permission in the areas outlined in B2 
above. The Access Fund Project Manager will also explore obtaining further capital funding from all 
appropriate sources to further enhance the delivery of the Access fund, including LTP and LGF. 

B5. Management Case – Statutory Powers and Consents 

a) Please list separately each power / consents etc obtained, details of date 
acquired, challenge period (if applicable) and date of expiry of powers and 
conditions attached to them. Any key dates should be referenced in your project 
plan. 

N/A 

b) Please list separately any outstanding statutory powers / consents etc, including 
the timetable for obtaining them. 

N/A 
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B6. Management Case – Governance 

Please name who is responsible for delivering the scheme, the roles (Project 
Manager, SRO etc.) and responsibilities of those involved, and how key decisions 
are/will be made. 

The following governance structure has been operating successfully since being established as part 
of the LSTF Lewes Road Corridor scheme in 2011, and will continue to oversee the delivery of the 
Access fund project: 

Access Fund Project Board – The Project Board has been meeting every quarter since 2011, and will 
oversee the planning and delivery of the Access fund scheme elements. The Board is led by the 
Lead Member who will champion the bid, and is comprised of key stakeholders with an interest in 
active travel, cycling, walking and public transport. The Board is also attended by senior officers, 
including the Senior Responsible Officer, as well as the Access Fund Project Manager, who will be 
responsible for the overall delivery of the project. The Board will hold overall responsibility for project 
governance, and will be regularly provided with progress reports from the delivery officers, and will 
be responsible for authorising any changes to the project programme. Project delivery officers are 
encouraged to attend on an ad hoc basis to provide verbal updates on their projects, thereby 
ensuring communication skills and confidence is maintained in the delivery team. 

Access Fund Delivery Team – The delivery team will meet on a monthly basis to review the scheme 
element project delivery, and will be responsible for the everyday running of the projects, and budget 
governance. The delivery team will be led by the Access Fund Project Manager, and will be 
comprised of the individual scheme delivery officers, and a finance officer and public health officer on 
an ad hoc basis. The delivery team will compile a monthly progress report for the Access Fund 
Project Manager, which will be compiled and submitted to the Project Board on a quarterly basis. 

Corporate Project Governance 

The Access Fund Project Manager will report to the Senior Responsible Officer on a monthly basis, 
in turn this monthly report on project progress is distributed at a corporate level through the Executive 
Leadership Team Corporate Project Governance Process. 

Political Decision Making 

If a decision is required to be made at a political level, then this will be done at Brighton & Hove City 
Council’s Environment, Transport & Sustainability Committee. Transport lead members of all parties 
will be regularly informed on project progress by the Access Fund Project Manager, with other 
councillors informed as required if projects are being delivered in their Wards. 

See Appendix F for the Project Governance Organogram 

B7. Management Case - Risk Management 

A thorough risk assessment has been completed which sets out the potential risks to the programme 
delivery, the risk register can be found in Appendix E The Access project will be delivered under the 
Brighton & Hove City Councils Risk Management Strategy 2014-2017, which accords with ‘Risk 
Management: Principles and Guidelines ISO31000:2009. 

The Project Manager will ensure that the risk register will be updated regularly, and the Project Board 
will be made aware of ongoing risks, as well as being responsible for implementing mitigation 
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measures to minimise risks. If required, risks will be escalated through the council’s project 
governance process to ensure mitigation is made in a timely manner. 

B8. Management Case - Stakeholder Management 

a) Can the scheme be considered as controversial in any way? 
Yes No 

If yes, please provide a brief summary (in no more than 100 words) 

b) Have there been any external campaigns either supporting or opposing the 
scheme? 

Yes No 

If yes, please provide a brief summary (in no more than 100 words) 

Stakeholder consultation is key to ensuring the council responds to local needs. The council will 
deliver the Access project with clear direction from local stakeholders, and will respond to their 
comments and suggestions. All stakeholders will be invited to receive updates on project progress 
throughout the three years of the Access fund. 

The main stakeholders will also be invited to become members of the Project Board, which will meet 
quarterly. This will ensure that local views are reflected in the overall direction of the projects, and 
will provide a clear sense of ownership on a local level. 

All letters of support received from stakeholders can be seen in Appendix A. 

B9. The Commercial Case 

The Transport Projects team at the council is already engaged with delivering the Sustainable Travel 
Transition Year project for 2016/17, and will be in place to begin the delivery of our Access project 
from 1st April 2017. This will ensure that skilled and experienced staff, with a track record for efficient 
and successful delivery, will be ready to apply their local knowledge and their relationships with 
stakeholders to begin mobilising for the Access project from early 2017, ready to start delivery as 
soon as the Transition project is complete. 

Where council resource will not permit the internal required expertise, then external services will be 
procured through the ‘Brighton & Hove Professional Services Contract’. The Transport Projects team 
are skilled at procuring through the tendering process, with experience from small scale contracts 
through to OJEU tenders at a European level. Much of this experience has been gained from 
previous procurement exercises funded from LSTF. The team is also skilled at contract 
management, with a strong focus on ensuring value for money and innovation from our suppliers. 
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Where external providers are required to deliver key projects which form part of this bid, we will begin 
the procurement process for these services in early 2017, to ensure projects are ready to begin in 
April 2017. The Current Transition Project Manager is experienced in leading procurement 
processes up to OJEU level, with a strong track record in contract management. 

SECTION C – Monitoring, Evaluation and Benefits Realisation 

C1. Monitoring and Evaluation 

The Transport Projects team have extensive experience of monitoring sustainable travel projects, 
with ten years of baseline data available which have been used in the economic appraisal of our 
programme. This includes census data, household travel surveys, traffic and cycle counts, journey 
time surveys, air quality monitoring, road safety statistics and public transport usage. This robust 
collection of data provides us with a strong evidence base which we can measure project outputs 
against. 

We are supported in the council with a dedicated academically qualified monitoring team, and we are 
able to call on resource to verify our evaluation reports to ensure that they provide sufficient evidence 
of project impacts. The team has sufficient experience of monitoring and evaluation to enable us to 
provide evidence to DfT on the successes of our Access fund projects. 

It is our intention to commission bespoke monitoring of each scheme element as part of our 
evaluation over the three years of the Access fund to measure the impacts of our projects, which can 
then be used as evidence for sustainable travel projects after 2020 up to 2025. 

By submitting this bid, I agree to work with the Department to provide a reasonable 
level of monitoring to enable the measurement of outputs and, where appropriate, 
evaluation of outcomes. 

Yes No 
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SECTION D - Declarations 

D1. Senior Responsible Owner Declaration 
As Senior Responsible Owner for 'Brighton & Hove: Unlocking Growth with Active 
Travel' I hereby submit this request for approval to DtT on behalf of Brighton & Hove 
City Council and confirm that I have the necessary authority to do so. 

I confirm that Brighton & Hove City Council will have all the necessary statutory 
powers in place to ensure the planned timescales in the application can be realised. 
Name: David Parker s~.J4t.dt{:;:;;Position: Head of Transport Projects 

gth September 2016 

D2. Section 151 Officer Declaration 

As Section 151 Officer for Brighton & Hove City Council I declare that the scheme 
cost estimates quoted in this bid are accurate to the best of my knowledge and that 
Brighton & Hove City Council 

- has allocated sufficient budget to deliver this scheme on the basis of its 
proposed funding contribution; 

- accepts responsibility for meeting any costs over and above the DfT 
contribution requested, including potential cost overruns and the underwriting 
of any funding contributions expected from third parties; 

- accepts responsibility· for meeting any ongoing revenue and capital 

requirements in relation to the scheme; 


- accepts that no further increase in DfT funding will be considered beyond the 
maximum contribution requested and that no DfT funding will be provided 
after 2019/20; 

- Confirms that the authority has the necessary governance I assurance 
arrangements in place and the authority can provide, if required, evidence of a 
stakeholder analysis and communications plan in place. 

Name: Nigel Manvel! Signed: ~~ 

gth September 2016 
*This is only required from the lead authority in joint bids 
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Letters of Support Received – Access Fund for Sustainable Travel 2017-2020 

Key Stakeholders 

Coast to Capital LEP 
Lewes Road for Clean Air 
Brighton & Hove Buses 
Community Works 
Public Health 
Political Support 
Jobcentre Plus 
Brighton & Hove Economic Partnership 

Public Health Organisations 

Sussex Community NHS Trust 
Brighton & Sussex University Hospitals NHS Trust 
North Laine Medical Centre 

Higher Education 

University of Brighton 
University of Sussex 

Schools 

Carlton Hill Primary 
Fairlight Primary 
Brighton Steiner School 
St John’s School and College 
Footsteps Nursery 

Business 

Electric Bikes Sussex 
iBase 
Love to Ride 
Site Visibility 

Community 

Bricycles 
Brighton Area Buswatch 
Resource Centre 
Sustrans 
Modeshift 
Blind Veterans UK 
Groundwork South 
YMCA 
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1 Economic Case Overview 


1.1 Purpose of this Note 
This document forms the Economic Appraisal Summary Note to support Brighton and Hove City 
Council’s bid for a portion of the Department for Transport’s (DfT) Access Fund. This document 
provides further detail on the calculations undertaken and the assumptions made in estimating 
the economic impacts of Brighton and Hove City Council’s proposed scheme and in completing 
the DfT’s Schemes Impact Pro-Forma. 

This document is structured as follows: 

●	 This section (Section 1) provides an overview of the scheme’s economic benefits and sets 
out the assumptions and parameters used in the appraisal, including information sources 
used. This section also provides information on the economic appraisal sensitivity tests that 
have been undertaken to take account of the key uncertainties and risks involved. 

●	 Section 2 provides further detail on the forecasts that have been entered into the Schemes 
Impact Pro-Forma for Brighton and Hove City Council’s proposed scheme. Section 2 also 
sets out the sensitivity tests that have been undertaken in respect of the scheme impact 
forecasts. 

●	 Section 3 summarises the way in which quantified benefits for the five main benefit types 
have been estimated – physical fitness, reduced absenteeism, marginal external costs of 
congestion, journey time savings, and wider economic benefits. 

Full details of all calculations and the way in which all assumptions have been used can be 
found in the economic appraisal workbook – ‘BHCC Access Fund Economic Appraisal v3.xlsx’. 

1.2 Scheme Benefits 
The package of measures proposed by Brighton and Hove City Council has a strong emphasis 
on promoting cycling and walking, and increasing opportunities for access to employment, 
education, training and skills. For costing and appraisal purposes the package has been broken 
down into a series of six core measures, each with a different target population group. 

To avoid double-counting in the economic appraisal and Schemes Impact Pro-Forma, the 
primary target groups for each measure have been assumed as follows: 

●	 Personalised Travel Planning (PTP), reducing barriers to employment – focusing on 
encouraging ESA claimants to enter the labour market. These are people who are currently 
unemployed and therefore are assumed not to currently undertake any journeys to work. 

●	 Access to Work – focusing on the existing workforce and encouraging mode shift away 
from the private car to active modes. 

●	 Access to Education – encouraging mode shift away from the private car to active modes, 
focusing on school pupils and further / higher education students. 

●	 Encouraging Cycling – this measure is assumed to increase the ability of the package as a 
whole to retain benefits for a longer time period. Specific quantifiable benefits have therefore 
not been claimed. 
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●	 Supporting Brighton Bike Share Scheme – although this measure will target a wide range 
of potential user groups, to avoid double-counting commuters and those on trips to education 
facilities only the benefits arising from the visitor (tourist) user group have been quantified. 

●	 Road Safety Campaigns – this measure is assumed to increase the ability of the package 
as a whole to retain benefits for a longer time period. Specific quantifiable benefits have 
therefore not been claimed. 

As indicated, specific quantifiable benefits have been claimed for four of the six core measures. 

Brighton and Hove’s bid is identified as offering Very High Value for Money (VfM) with a 
Benefit to Cost Ratio (BCR) of 5.4, Present Value of Benefits (PVB) of £8.6 million (2010 prices, 
discounted to 2010) and a Net Present Value (NPV) of £7.0 million (2010 prices, discounted to 
2010). 

The £8.6 million PVB is built up from five benefit types as shown in Figure 1. 

Figure 1: Approximate PVB split by benefit type 

More than half of the quantifiable benefits are expected to result from improved physical fitness 
among the population, with resultant reduced mortality and reduced costs to the health service 
and wider society. This arises from an expected increase in walking and cycling by those 
already in employment and education, as well as by ESA claimants gaining access to 
employment. 

The other significant benefit type is the Marginal External Costs of Congestion (MECC), relating 
to reduced traffic congestion in the city and associated environmental benefits due to mode shift 
from the private car to active modes. 
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1.3 Scheme Costs 
The Present Value of Costs (PVC) is estimated at £1.6 million (2010 prices, discounted to 
2010). The PVC includes all costs associated with the package, regardless of who will be 
providing funding. In line with standard practice in public sector economic appraisals, costs that 
are expected to be met by third parties in the private sector are excluded from the PVC, but with 
an equivalent amount removed from the PVB to represent the cost to businesses. 

The PVC has been estimated by summing total public sector (central and local government) 
costs, applying real cost inflation and optimism bias, converting to the DfT’s 2010 price base, 
discounting to 2010, and then applying the standard market price adjustment (indirect tax 
correction factor) of 1.190. Prices have been converted to a 2010 price base through use of the 
GDP deflator index (TAG Data Book, July 2016, v1.5) and discounted using the standard HM 
Treasury discount rates. 

1.4 Assumptions and Parameters 
There are a number of overarching assumptions which have been carried across the whole 
appraisal, as set out in Table 1. However, as each measure is targeted at different user groups, 
separate sets of assumptions have also been applied to each measure to take specific 
differences into account. Information on these assumptions including information sources is 
provided in Table 2. 

Table 1: Overarching assumptions 
Parameter Assumption Comments / Source 
Appraisal period 20 years Shorter than the 60 years typically used for capital 

infrastructure investment. Recognises that benefits of 
revenue measures cannot be extrapolated as far into the 
future. 

First year of benefits 2017/18 First year of scheme delivery. 

% of benefits achieved in first year 66% Assumes no benefits will be gained in the first 4 months 
of 2017/18 due to lead-in times required. 

Year of maximum benefits 2019/20 Third and final year of scheme delivery. 

First year of benefit decay 2020/21 Assuming no further revenue funding is available, benefits 
will gradually start to decay. 

Benefit decay rate 10% per annum In line with default in DfT’s Active Mode Appraisal Toolkit. 
Represents gradual reduction in benefits over time. 

Adjusted benefit decay rate 8% per annum The benefit decay rate has been adjusted slightly to take 
account of the extended benefits that the ‘Encouraging 
Cycling’ and ‘Road Safety Campaigns’ measures are 
expected to achieve. This ends up increasing the overall 
PVB by 12%. 

Cost price base 2016 Revenue costs are based on known wage costs in current 
year prices. 

Real cost inflation 0% per annum Assumes that wage rises will not be above or below the 
level of standard background inflation between 2016/17 
and 2019/20. 

Optimism Bias 3% Included in case of unexpected cost rises to ensure 
economic appraisal is robust. 

Average car trip distance within 4.0km Applied only when converting area-wide vehicle trips into 
Brighton & Hove a vehicle-km equivalent for the DfT Schemes Impact Pro-

Forma. This is a typical distance from the edge of city 
residential areas to the centre of Brighton. For trips 
to/from areas outside of the authority, only the portion of 
each vehicle trip within the authority is included in the 
calculation. 
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Table 2: Measure-specific assumptions 
Measure Parameter Assumption Comments / Source 
PTP, reducing Average trip distance – 1.19km National Travel Survey, 2015 update, Table 
barriers to 
employment 

walking NTS0306, average trip length by main 
mode 2014. 

Average trip distance – 4.00km National Travel Survey, 2015 update, Table 
cycling NTS0306, average trip length by main 

mode 2014 = 4.98km. Reduced due to 
more localised area being targeted for PTP. 

Average speed – walking 5.0kph Typical walking speed (approx. 3mph) 

Average speed – cycling 20kph Typical cycling speed (12.5mph) 

Benefit days per year 220 253 working days, minus 25 days annual 
leave & 8 days sick/other leave. 

Reduction in generalised 
cost per round trip to work 

£5.00 2010 prices. Compares driving & parking or 
bus to walk / cycle 

% benefiting from measures 
who are ESA claimants  

15% for residential 
visits, 85-90% for 
interviews, 100% for 
tailored PTPs. 

Nomis local authority profile for Brighton 
and Hove shows 6.5% of working-age 
population are ESA and Incapacity 
claimants. OCSI Local Insight tool report in 
2016 shows 10.3% are claimants in eastern 
wards. Residential visits should be able to 
target a slightly higher percentage (15%). 

Success rate - % willing to 
walk / cycle / take public 
transport to obtain job 

5% from residential 
visits, 10% from 
discussions, 33% from 
interviews, 66% from 
tailored PTPs. 

Assumption. 

Success rate - % of those 
willing who then obtain job 

50% Assumption. 

% of walking / cycling trips 
that are new 

100% Assumes ESA claimants who enter 
employment would not have previously 
made a journey to work. 

% of new trips that are 
made by walking 

10% Evidence from PTP intervention in East 
Central Brighton in 15/16. 

% of new trips that are 
made by cycling 

40% Evidence from PTP intervention in East 
Central Brighton in 15/16, uplifted slightly to 
account for additional cycling promotional 
measures that are proposed. 

% of potential benefit days 
when new active mode 
used 

100% Those encouraged into work due to the 
lower cost of walking and cycling are likely 
to use these active modes on most days. 

Access to Work Average trip distance – 
walking 

1.19km National Travel Survey, 2015 update, Table 
NTS0306, average trip length by main 
mode 2014. 

Average trip distance – 
cycling 

4.98km National Travel Survey, 2015 update, Table 
NTS0306, average trip length by main 
mode 2014. 

Average speed – walking 5.0kph Typical walking speed (approx. 3mph) 

Average speed – cycling 20kph Typical cycling speed (12.5mph) 

Benefit days per year 220 253 working days, minus 25 days annual 
leave & 8 days sick/other leave. 

Average car occupancy 1.14 TAG Data Book Table A1.3.3, average 
weekday commuting car occupancy per 
trip, passengers reduced per annum in line 
with non-work %s indicated in table. 

Average number of 
employees per employer 
targeted (existing sites) 

480 Average obtained from BHCC Workplace 
Modal Shift Report, August 2016. 
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Measure Parameter Assumption Comments / Source 
Average number of 
employees per employer 
targeted (new 
developments) 

425 Indication obtained from BHCC City 
Regeneration Programme 15/16 Dashboard 
& Coast to Capital LGF Delivery 15/16 
Programme Dashboard, with 4,267 jobs 
indicated for 10 key developments. 

Mode shift, % transferring 
from private car to active 
modes 

6% from Travel Plan 
support, 24% from 
tailored PTP support, 
10% from additional 
cycle training. 

Indication obtained from BHCC Workplace 
Modal Shift Report, August 2016. Mode 
shift %s relate only to those who are 
targeted by specific measures. 

Mode shift, % transferring 
from private car to bus 

2% from Travel Plan 
support, 8% from 
tailored PTP support. 

Indication obtained from BHCC Workplace 
Modal Shift Report, August 2016. Mode 
shift %s relate only to those who are 
targeted by specific measures. 

% of potential benefit days 
when new mode used 

70% Recognises that changing travel habits is 
more difficult for those already in 
employment. Assumes 4 days per week 
one week, 3 days per week the next. 

Access to 
Education 

Average trip distance – 
walking 

1.00km (school pupils) 

1.19km (students) 

Reduced for school pupils in recognition of 
relatively small primary school catchments. 
National Travel Survey average used for 
students. 

Average trip distance – 
cycling 

1.60km (school pupils) 

4.98km (students) 

Reduced for school pupils in recognition of 
relatively small primary school catchments. 
National Travel Survey average used for 
students. 

Average speed – walking 3.2kph (school pupils) 

5.0kph (students) 

Slower walking speed (approx. 2mph) 
assumed for school pupils. 

Average speed – cycling 13kph (school pupils) 

20kph (students) 

Slower cycling speed (approx. 8mph) 
assumed for school pupils. 

Benefit days per year 190 (school pupils) 

150 (students) 

190 school days per year (38 weeks), 150 
study days per higher education year (30 
weeks). 

Average car occupancy 1.5 For school trips this excludes the driver (i.e. 
1.5 pupils per car to allow for siblings and 
friends), as it is assumed the driver would 
otherwise not make the trip. For students 
this occupancy includes the driver. 

Average number of pupils 
per school targeted 

240 Targeting years 3-6, 30 per class, 2-form 
entry in a typical school. 

Mode shift, % transferring 
from private car to active 
modes 

School pupils – 20% 
from action plan 
support, 33% from 
tailored PTPs 

Students – 11% from 
PTP, 10% from cycle 
training 

Uses evidence from the School Travel 
Team’s analysis of the Sustainable Mode of 
Travel Survey (SMOTS) comparing 
2014/15 with 2015/16. Also evidence from 
the University Travel Plans Base Line 
Survey Analysis 2016. Mode shift %s relate 
only to those who are targeted by specific 
measures. 

% of potential benefit days 
when new mode used 

80% 4 days per week on average. 

Supporting Brighton 
Bike Share Scheme 

Base shared bike use 950 trips per day Sourced from Table 5-2 in the Brighton & 
Hove Bike Share Business Case and 
Business Plan, SDG, Dec 2014. 

Uplift in shared bike use by 
tourists / visitors 

10% Assumption. This is the uplift that results 
from the Access Fund bid. 

Average generalised time 
saving per trip 

5 minutes Includes cost of bike use, which reduces 
saving from the standard time saving that 
would be achieved. From Brighton & Hove 
Bike Share Business Case and Business 
Plan, SDG, Dec 2014. 
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Measure Parameter Assumption Comments / Source 
Benefit days per year 245 Assumes core tourist season 1st March to 

31st October. 

% of new cycle trips that 
would have been made on 
foot 

50% Assumption. 

Average trip distance for 
those who would have 
walked 

1.6km This is lower than the 2.5km assumed in 
the Brighton & Hove Bike Share Business 
Case. 

1.5 Sensitivity Tests 
While the assumptions contained in the appraisal are based on the best available information, 
they are still subject to uncertainty. To assess the impact of varying the assumptions on the 
overall scheme economic case, a number of sensitivity tests have been undertaken. These are 
presented in Table 3. 

Table 3: Sensitivity tests – impacts on economic case 
Sensitivity test NPV BCR 
Core scenario – as presented in this document £7.0 million 5.4 

Scheme benefits do not last as long as expected. Benefit appraisal period £3.8 million 3.4 
reduced to 15 years & benefit decay rate increased to 15%. 

Only able to realise 25% of expected benefits in 2017/18. £6.9 million 5.3 

Able to realise 100% of expected benefits in 2017/18. £7.1 million 5.4 

Cost of delivering scheme increases by 10%. £6.8 million 5.0 

% of potential benefit days when new active mode is used by those who have £4.0 million 3.5 
made the shift from private car is much lower than expected. 

80% for those encouraged into employment, 40% for existing commuters, 60% 
for further / higher education students. 

Mode shift from private car to active modes is half of the original assumptions. £2.4 million 2.5 

The sensitivity tests show that even with some pessimistic assumptions the scheme would still 
achieve High Value for Money. However, as many of the assumptions are based on evidence 
from previous sustainable transport programmes in Brighton and Hove, there is confidence that 
the scheme will achieve Very High Value for Money. 
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2 Schemes Impact Pro-Forma 


2.1 Introduction 
This section provides further detail on the forecasts that have been entered into the Schemes 
Impact Pro-Forma, including information sources. It also sets out the sensitivity tests that have 
been undertaken in respect of the scheme impact forecasts. 

Using the information sources and assumptions presented in Table 1 and Table 2, along with 
the details of exactly how many people will be targeted by specific scheme measures (set out in 
Section B1 of the Access Fund Application Form), values for the following indicators have been 
forecast for the Without and With Scheme scenarios in 2019/20: 

● Number of users (walkers and cyclists) per day; 

● Average trip length for walkers and cyclists; 

● Traffic levels (in vehicle-kms) per average weekday for the Brighton and Hove authority area; 

● Mode share (person trips) for an average weekday for the Brighton and Hove authority area. 

A summary of how forecasts for each indicator have been calculated is provided below. Full 
details of all calculations and the way in which all assumptions have been used can be found in 
the economic appraisal workbook – ‘BHCC Access Fund Economic Appraisal v3.xlsx’. 

2.2 Without Scheme 2019 
The Without Scheme forecasts for 2019/20 are predominantly based on the trip forecasts 
contained within the National Trip End Model (NTEM) version 7.0, produced by the DfT. 
Relevant data for the Brighton and Hove authority area has been extracted from NTEM using 
the TEMPro database software, taking an average of trip origin and trip destination totals for the 
authority area. 

The With Scheme forecasts for 2019/20 then use the outputs from the economic appraisal and 
scheme assessment workbook (‘BHCC Access Fund Economic Appraisal v3.xlsx’) to adjust 
NTEM trip data upwards or downwards as appropriate.  
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2.3 Number of Users 
The Without Scheme number of walking and cycling trips per average weekday for 2019/20 has 
been extracted from NTEM 7.0. The number of new walking and cycling trips has been 
calculated separately for each of the four core measures, using the flowchart in Figure 2. 
Walking and cycling trip numbers are summarised in Table 4. 

Table 4: Walking and cycling trip numbers 
Trips per average weekday 
2019/20 

Walking trips Cycling trips Total 

2019/20 Without Scheme trips 202,980 20,400 223,380 

PTP – reducing barriers to employment 46 182 228 

Access to Work 778 851 1,629 

Access to Education 2,096 122 2,218 

Supporting Brighton Bike Share -48 95 47 
Scheme 

Additional trips total 2,872 1,250 4,122 
2019/20 With Scheme trips 205,852 21,650 227,502 

% increase 1.4% 6.1% 1.8% 

Figure 2: Number of users calculation process 

Number targeted by 
measures (based on 
Sec B1 of Application

Form) 

Multiply by various 
mode share 

assumptions (Table 2) 

NUMBER OF NEW 
USERS 

(INDIVIDUALS) 

Adjust according to
assumptions on % of 
days using new active

mode (Table 2) 

Multiply by ratio 
between number of 

potential benefit days 
(Table 2) and number 
of working days (253) 

per year 

Multiply by 2 (return 
trip) 

Key information sources that have informed the trip number calculations are those relating to 
the mode shift assumptions: 

●	 Evidence from PTP intervention in East Central Brighton in 15/16. 

●	 BHCC Workplace Modal Shift Report, August 2016. 

●	 Brighton and Hove School Travel Team’s analysis of the Sustainable Mode of Travel Survey 
(SMOTS) comparing 2014/15 with 2015/16. 

●	 University Travel Plans, Base Line Survey Analysis 2016. 
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2.4 Average Trip Length 
Average trip lengths have been calculated using the method shown in Figure 3.  

Figure 3: Average trip length calculation process 

Number of new users 
(individuals) walking
and cycling for each 
of the core measures 
(from Fig.2, step 3) 

Multiply by 2 (return 
trip) 

Multiply by average 
trip lengths (Table 2), 

separate for each 
measure and mode 

Total walking / cycling 
distance (per average 

weekday) 

Divide by total number 
of new walking and 
cycling trips (output
from calculation in 

Sec 2.3) 

The Without Scheme average trip length excludes trips that are completely new trips in the With 
Scheme scenario. This relates to the ESA claimants who have gained employment following the 
PTP interventions and completely new trips made by visitors using the Bike Share Scheme. 

The Without Scheme average trip length in 2019/20 (for those who are subsequently identified 
as new cyclists or walkers in the With Scheme scenario) is 2.0km. In the With Scheme scenario 
this increases slightly to 2.1km, due to the completely new trips undertaken by ESA claimants. 

2.5 Traffic Levels in Affected Area 
The Without Scheme traffic levels (vehicle-kms) per average weekday for 2019/20 have been 
forecast by multiplying the NTEM 7.0 car driver trip numbers by the assumed average car trip 
distance within Brighton and Hove (Table 1). For the With Scheme scenario, reduced traffic 
levels have been estimated and removed from the Without Scheme total. Reduced traffic levels 
(vehicle-kms) have been calculated using the flowchart in Figure 4 and are summarised in Table 
5. 

Table 5: Traffic level reductions 
Vehicle-kms in Brighton & Hove per average weekday 
2019/20 

Vehicle-kms 

2019/20 Without Scheme traffic levels 1,092,128 

PTP – reducing barriers to employment 0 

Access to Work -6,804 

Access to Education -1,736 

Supporting Brighton Bike Share Scheme 0 

Total change in traffic levels -8,540 
2019/20 With Scheme traffic levels 1,083,588 

% change -0.8% 
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Figure 4: Traffic levels calculation process 

Number of new users 
(individuals) walking

and cycling for each of 
the core measures 
(from Fig.2, step 3) 

Adjust according to
assumptions on % of 
days using new active

mode (Table 2) 

Multiply by average trip 
lengths (Table 2), 

separately for each 
measure and mode. Then 
multiply by 2 (return trip) 

Car person-kms
removed per day. 

Divide by average car 
occupancies (Table 2) 
to estimate total car-
kms removed per day 

Multiply by number of 
potential benefit days per 

year (Table 2) for total 
vehicle-kms removed in 
2019/20. Divide by 253 
working days per year. 

The number of new walking and cycling users in the first step of the calculation is taken from the 
third step of the calculation process shown in Figure 2, which in turn is informed by the following 
mode share information sources: 

●	 Evidence from PTP intervention in East Central Brighton in 15/16. 

●	 BHCC Workplace Modal Shift Report, August 2016. 

●	 Brighton and Hove School Travel Team’s analysis of the Sustainable Mode of Travel Survey 
(SMOTS) comparing 2014/15 with 2015/16. 

●	 University Travel Plans, Base Line Survey Analysis 2016. 

An additional information source used to calculate the reduced traffic levels is the average car 
occupancy values in the TAG Data Book, Table A1.3.3. 

2.6 Mode Share 
The Without Scheme mode share for an average weekday in 2019/20 is based on trip numbers 
for each mode extracted from NTEM 7.0. The With Scheme 2019/20 mode share has been 
estimated by adding the new walkers, cyclists and bus users to the NTEM 7.0 trips, and 
removing car driver and car passenger trips (taking account of the car occupancy assumptions 
in Table 2). 

Table 6 summarises the forecast changes in trip numbers and mode share. 

Table 6: Forecast change in mode share 
Trips per average Walking Cycling Bus Rail Car Car Total 
weekday 2019/20 Driver Passenger 
2019/20 Without 
Scheme trips 

202,980 20,400 84,327 18,355 273,032 152,245 751,339 

PTP – reducing 
barriers to 
employment 

46 182 0 0 0 0 228 

Access to Work 778 851 519 0 -1,884 -264 0 

Access to Education 2,096 122 0 0 -1,479 -739 0 

Supporting Brighton 
Bike Share Scheme 

-48  95  0  0  0  0  47  
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Trips per average 
weekday 2019/20 

Walking Cycling Bus Rail Car 
Driver 

Car 
Passenger 

Total 

2019/20 With 
Scheme trips 

205,852 21,650 84,846 18,355 269,669 151,242 751,614 

2019/20 Without 
Scheme mode share 

27.0% 2.7% 11.2% 2.4% 36.3% 20.3% -

2019/20 With 
Scheme mode share 

27.4% 2.9% 11.3% 2.4% 35.9% 20.1% -

The Access to Work and Access to Education measures are not expected to give rise to a net 
increase in trips above the 2019/20 Without Scheme scenario, with increased walking, cycling 
and bus trips offset by an equivalent decrease in car driver and car passenger trips. The PTP 
(reducing barriers to employment) and Supporting Brighton Bike Share Scheme measures are 
expected to give rise to a small net increase in trips, totalling approximately 275 per average 
working day. 

The total increase in walking and cycling trips as a result of the overall scheme is estimated at 
4,122 per average weekday, with a further 519 bus trips. This is a total forecast increase of 
4,641 trips by sustainable modes as a direct result of the scheme. Out of these additional trips, 
4,366 (94%) are estimated to have transferred from travelling by private car, whether as driver 
or passenger. 

2.7 Sensitivity Tests 
The sensitivity tests presented in Section 1.5 have also been undertaken to assess the impacts 
of alternative assumptions on the forecast number of users (trips) and the forecast reduction in 
traffic levels (veh-kms). The results of the sensitivity tests are presented in Table 7. 

Table 7: Sensitivity tests – impacts on trip numbers and traffic levels 
Sensitivity test Change in walking & Change in traffic 

cycling trips levels (veh-kms) 
2019/20 2019/20 

Core scenario – as presented in this document 1.8% -0.8% 

Scheme benefits do not last as long as expected. Benefit appraisal 1.8% -0.8% 
period reduced to 15 years & benefit decay rate increased to 15%. 

Only able to realise 25% of expected benefits in 2017/18. 1.8% -0.8% 

Able to realise 100% of expected benefits in 2017/18. 1.8% -0.8% 

Cost of delivering scheme increases by 10%. 1.8% -0.8% 

% of potential benefit days when new active mode is used by those 1.5% -0.5% 
who have made the shift from private car is much lower than 
expected. 

80% for those encouraged into employment, 40% for existing 
commuters, 60% for further / higher education students. 

Mode shift from private car to active modes is half of the original 1.0% -0.4% 
assumptions. 
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3 Estimating Quantified Benefits 


3.1 Introduction 
This section summarises the way in which quantified benefits for the five main benefit types 
have been estimated – physical fitness, reduced absenteeism, marginal external costs of 
congestion, journey time savings, and wider economic benefits. 

Full details of all calculations and the way in which all assumptions have been used can be 
found in the economic appraisal workbook – ‘BHCC Access Fund Economic Appraisal v3.xlsx’. 
All benefits have been estimated in 2010 market prices, discounted to 2010 using the standard 
HM Treasury discount rates. 

3.2 Physical Fitness Benefits 
Physical fitness benefits arise from reduced mortality and reduced costs to the health service 
and wider society, as a result of increased levels of walking and cycling and therefore improved 
general fitness among the population. These benefits are expected to arise from the PTP 
(reducing barriers to employment), Access to Work, and Access to Education measures. 

Physical fitness benefits have been estimated in line with the guidance contained within TAG 
Unit A4.1 (Social Impact Appraisal) and TAG Unit A5.1 (Active Mode Appraisal). The standard 
economic value of a prevented fatality (£1,556,245 – 2010 value and 2010 price) has been 
obtained from Table A4.1.1 in the WebTAG Data Book, July 2016. 

The forecast monetised benefits obtained for the scheme using the standard calculation method 
set out in WebTAG have been checked against an equivalent calculation using the World 
Health Organisation’s Health Economic Assessment Tool (HEAT). Additional adjustments have 
then been made to the standard calculation method to take account of the general time delay 
between improved physical fitness and quantifiable benefits to society. 

Values for physical fitness benefits have been increased in line with GDP per capita forecasts 
from the WebTAG Data Book. Additional travel demand uplifts for future years have also been 
applied to physical fitness benefits that relate to the PTP and Access to Work measures, using 
the modest NTEM 7.0 trip growth forecasts for home-based work trips in the Brighton and Hove 
authority area. A benefit decay rate (Table 1) has then been applied. 

The physical fitness benefits are estimated to be approximately £5.0 million (2010 prices, 
discounted to 2010), with 60% arising from the Access to Work measure, 35% from Access to 
Education and 5% from PTP (reducing barriers to employment). 
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3.3 Reduced Absenteeism 
Benefits from reduced absenteeism are expected due to improved health and well-being, as a 
result of increased physical fitness, which leads to improved attendance at work. This benefit is 
expected to arise from the Access to Work measure. 

Reduced absenteeism benefits have been estimated in line with guidance contained within TAG 
Unit A4.1 (Social Impact Appraisal) and TAG Unit A5.1 (Active Mode Appraisal). The average 
gross salary cost for all working persons (£27.07 per hour, 2010 value and 2010 price) has been 
obtained from Table A1.3.1 in the WebTAG Data Book, July 2016. 

Values for reduced absenteeism benefits have been increased in line with GDP per capita 
forecasts from the WebTAG Data Book. Additional travel demand uplifts for future years have 
also been applied, using the NTEM 7.0 forecasts for home-based work trips in the Brighton and 
Hove authority area. A benefit decay rate (Table 1) has then been applied. 

The benefits from reduced absenteeism are estimated to be approximately £0.6 million (2010 
prices, discounted to 2010), all arising from the Access to Work measure. 

3.4 Marginal External Cost of Congestion (MECC) 
MECC benefits are those relating to reduced traffic congestion in Brighton and Hove, and the 
associated environmental and social (noise, air quality, greenhouse gas, road accident) 
benefits, which result from mode shift from the private car to walking and cycling. MECC 
benefits are expected to arise from the Access to Work and Access to Education measures. 

MECC benefits have been estimated in line with guidance contained within TAG Unit A5.4 
(Marginal External Costs) and TAG Unit A5.1 (Active Mode Appraisal). Relevant costs of 
congestion have been obtained from Table A5.4.1 and Table A5.4.2 in the WebTAG Data Book, 
July 2016: 

●	 Percentage of vehicle-kms travelled on roads in different ‘congestion bands’ from Table 
A5.4.1, considering only the urban road categories for South East England (excluding 
London) and interpolating using values for 2015, 2020 and 2035. 

●	 Marginal external cost savings (pence per veh-km travelled) from Table A5.4.2, using the 
values for urban roads only (excluding London and other conurbations) and interpolating 
using values for 2015, 2020 and 2035. 

Additional travel demand uplifts for future years have also been applied to MECC benefits that 
relate to the Access to Work measure, using the NTEM 7.0 trip growth forecasts for home-
based work trips in the Brighton and Hove authority area. A benefit decay rate (Table 1) has 
then been applied. 

The MECC benefits are estimated to be approximately £3.0 million (2010 prices, discounted to 
2010), with 80% arising from the Access to Work measure and 20% from Access to Education. 
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3.5 Journey Time Savings 
Journey time savings have been monetised and included in the scheme PVB only for the 
Supporting Brighton Bike Share measure and for the visitor / tourist user group. For visitors to 
the city it is clear that time savings can actually be realised and that these time savings can be 
converted into increased spending in the local economy. 

Journey time savings have been monetised using the value of non-working time (other, non-
commuting) obtained from Table A1.3.1 in the WebTAG Data Book, July 2016. This is 
equivalent to £6.04 per hour (2010 value and 2010 price).  

Journey time values have been increased in line with GDP per capita forecasts from the 
WebTAG Data Book. Additional travel demand uplifts for future years have also been applied, 
using the average NTEM 7.0 trip growth forecasts for home-based and non-home-based holiday 
/ day trips attracted to the Brighton and Hove authority area. A benefit decay rate (Table 1) has 
then been applied. 

3.6 Wider Economic Benefits 
Wider economic benefits for the scheme are expected to be associated with increased GDP 
from changes in the labour market and reduced ESA payments to Brighton and Hove residents. 
These benefits are expected to arise from the PTP (reducing barriers to employment) measure. 

Wider economic benefits have been estimated using the ‘Estimating Labour Supply Impacts’ 
equations from TAG Unit A2.1 (Wider Impacts). The full benefit, rather than only the ‘tax take’ 
element, has been assumed because user benefits (time and cost savings) are not already 
captured in the appraisal for the ESA claimants population group. 
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Access Fund Revenue Competition - Schemes Impact Pro-Forma 
For cycling/walking elements of your bid, please provide the following evidence - if available 

Input data Without Scheme, 
2019/20 

With Scheme, 
2019/20 

Reference to supporting information (e.g. section of Economic Appraisal Summary). 

Description of infrastructure/facilities N/A Revenue scheme focusing 
on PTP and Travel Plan 
support to improve access 
to employment and 
education 

The bid comprises a series of measures: Personalised Travel Planning (PTP) targeted at 
reducing barriers to employment; Access to Work travel planning and PTP including working 
with developers, Access to Education focusing on action plans for schools and PTP at 
universities; promotions to encourage cycling including cycle maintenance training; supporting 
the Brighton Bike Share Scheme; and road safety campaigns. See application form section B1 
Project Summary. 

Route length (km) N/A N/A N/A 

Average trip length (km) 
Cyclists & Walkers 

2.0 2.1 This is the average trip length for trips which are identified as new cyclists or walkers in the 
'With Scheme'. 'Without scheme' excludes cycling or walking trips that are completely new trips 
under the 'With Scheme' scenario. 
This is a weighted average, as trip length assumptions vary by measure. Further details are 
provided in the Economic Appraisal Summary Note, Sections 1.4 and 2.3. 

Average cycling speed (kph) N/A N/A N/A 

Number of users (per day) 
Cyclists & Walkers 

223,380 227,502 The increase shown is driven by a number of assumptions, all of which are set out in Section 
1.4 of the Economic Appraisal Summary Note. 
Key assumptions relate to mode shift from private car to walking and cycling from those who 
have been targeted by the Access Fund measures, ranging from 6% for existing commuters to 
20% for school pupils. Each new walker or cyclist is assumed to make a return trip. Mode shift 
assumptions are based on evidence from Personalised Travel Planning and Travel Plan 
programmes delivered to workplaces, schools and universities in Brighton over recent years. 
For example, the Sustainable Mode of Travel Survey undertaken in schools, comparing 
2014/15 to 2015/16, identified a 22.7% net decrease in driving as a result of measures 

Percentage of additional users that would have driven a 
car otherwise. 

N.A. 

94% Our bid is largely focused on achieving mode shift from the private car. Benefits or disbenefits 
associated with mode shift from other modes (e.g. bus / rail) have not been assessed. The 
mode shift percentages used in the assessment are based on shift from private car, which is 
why the overall percentage is close to 94%. The remaining 6% are assumed to be completely 
new trips arising from encouraging ESA claimants into work through PTP measures or 
completely new trips made by visitors using the Bike Share Scheme. 

If you are expecting your project to reduce car travel, please provide the following information 
Input data Without Scheme, 

2019/20 
With Scheme, 
2019/20 

Reference to supporting information (e.g. section of Economic Appraisal Summary). 

Traffic levels (Vehicle km) in the affected area 
per average weekday 

1,092,128 1,083,588 2019/20 'without scheme' mode share forecasts have been obtained from NTEM 7.0, using the 
DfT's TEMPro database software. 'Without scheme' traffic level forecasts are based on NTEM 
7.0 trip numbers for 2019, multiplied by an average vehicle trip distance of 4.0km. As these 
estimates are for the Brighton and Hove authority area, only the trips and distances taking 
place within the authority area itself are included in this part of the proforma. 
'With scheme' traffic levels and mode share have been forecast by adding forecast new 
walking and cycling trips to the NTEM 7.0 values and removing the reduced private car trips. 
The way in which these new walking and cycling trips have been estimated is set out in the 
Economic Appraisal Summary Note. Assumptions relating to mode shift are based on evidence 
from Personalised Travel Planning and Travel Plan programmes delivered to workplaces, 
schools and universities in Brighton over recent years. For example, the Sustainable Mode of 
Travel Survey undertaken in schools, comparing 2014/15 to 2015/16, identified a 22.7% net 
decrease in driving as a result of measures delivered 

Traffic levels (Vehicle hours) in the affected area N/A N/A 

Average Speed in the Morning Peak N/A N/A 
Mode share (in person trips) 

Car Driver 36.3% 35.9% 
Car Passenger 20.3% 20.1% 
Bus passenger 11.2% 11.3% 
Rail Passenger 2.4% 2.4% 

Cyclist 2.7% 2.9% 
Walking 27.0% 27.4% 

For Bus elements of your bid please fill in the following table 
Input data Without Scheme, 

2019/20 
With Scheme, 
2019/20 

Reference to supporting information (e.g. section of Economic Appraisal Summary). 

Annual number of passenger trips N/A N/A N/A 

Average trip distance (km) N/A N/A 
Total bus kilometres travelled (km), only change if 'with' 
scheme includes new bus services 

N/A N/A 

Average wait time (mins) N/A N/A 
Average fare per trip (£) N/A N/A 
Average in-vehicle time (mins) N/A N/A 

Description of your intervention 

N/A 
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BHCC Access to Sustainable Travel Delivery Programme 
2024 2025 

Task 
Access Revenue Measures 
Preliminaries 
Access Bid Submitted 
Bid Decision 
Procurement process (if Required) 
Access Project Team & Board in Place 
Access Project Duration 

Targeted PTP 
Identify High Unemployment Streets/ESA 
Pre Survey / Post Survey 
Targeted PTP Door Knocking 
Motivational Interviews 
Intensive Personal Travel Planning 
Evaluation 

Access to Employment 
Brighton & Hove Travel Plan Partnership Meetings 
Business Focused Cycle & Maintenance Training 
Travel Plan Development & Review 
iTrace Travel Surveys 
Jobcentre Plus Signposting for ESA 
Employee PTP 
Build Your Bike' Scheme 
Support for Unemployed Accessing Training 
Work with Developers - Active Travel 
Evaluation 

Access to Education 
Travel Plan Development & Review 
Modeshift STARS Accreditation 
Walking Project for Primary Schools 
PTP with Parents 
Intensive Bike it Project with Excluded Children 
Bikeability and Bikeability Plus (Separate Fund) 
University Travel Meetings 
Student Focus Cycle & Maintenance Training 
Student PTP 
Evaluation 

Encouraging Cycling 
Contract with External Supplier 
General Cycle & Maintenance Training Rollout 
Love to Ride' Cycling Promotion & App. 
Brighton Bike Share Promotion & Expansion 
Evaluation 

Road Safety 
Share the Roads Campaign 
Safer Urban Driving Courses 
Average Speed Cameras (Separate Fund) 
Evaluation 

Programme Management 
Project Officers Delivery Meetings 
Project Board Meetings 
Evaluation & Reporting 

Development Schemes in Access Fund Areas 
Royal Sussex County Hospital 
Circus Street 
Valley Gardens 
Brighton Marina 
Waterfront Central & Waterfront East 
Sea Lanes 
Brighton Zip 
Madeira Terraces 
Shelterhall Development 
i360 
King Alfred Development 
Conway Street Development 
Sackville Road Trading Estate 
Toads Hole Valley 
Preston Barracks 

2022 2023 
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Key: 
Transition Project to March'17 



Milestone 
Preliminary task 
Access fund revenue measure 
Fund measure ongoing (subject to funding) 
External Development Schemes in Access Areas - Capital Works (Estimated) 
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Probability 

1 – Very Low 

2 – Low 
3 – Moderate 
4 – High 
5 – Very High 

Impact 

1 – Negligible 

2 – Marginal 
3 – Significant 
4 – Critical 
5 - Catastrophic 

RED if score 
greater than 15 

AMBER between 8 
and 14 
GREEN for 7 or 

Status 

Open 

Closed 

No. Description Date 
Logged 

Probability Impact Risk Score Status Risk 
Owner 

Mitigation Notes 

Personalised Travel Planning (PTP) 
1 The Travel Advisors (TAs) are unable to complete 

the residential visits due to poor weather 
Aug-16 

2 2 4 Open PM 

With the emphasis of the PTP project now less 
reliant on visiting large numbers of residential 
properties, the majority of contact with the public 
can be arranged for a suitable public location. 
Monthly targets will be set and monitored and 
any issues reported back at the Access Delivery 
Team meetings. 

2 Travel Advisors experience threatening behaviour 
whilst carrying out the residential visits 

Aug-16 

2 3 6 Open PM 

Our travel advisors are very experienced in 
providing door-to-door travel advice within 
Brighton and Hove and have all undertaken 
Conflict Mitigation Training.  All TAs work in 
pairs and check in at the start and end of their 
shift as well as at regular agreed times during 
the day. Any potential areas of higher risk are 
identified by our experienced PTP leads in 
advance and additional support is provided at 
these locations as needed. 

3 Partners/stakeholders will not deliver their aspect 
of the package 

Aug-16 

1 3 3 Open PM 

Strong relationships with all the key partners and 
a wide range of local community 
groups/initiatives are already in place. We have 
received a significant number of letters of 
support from local groups and health 
organisations within the area and do not 
anticipate any difficulties in engaging with these 
key groups. Any issues will be reported back to 
the Access Delivery Team and escalated to the 
Access Board if necessary. 



 
 

 
 

 

 
 

 

 

 

 

 

 
 

 
 

 

  
 

4 The Travel Advisors experience a lack of interest 
from the public, and are not able to identify 
suitable candidates for the motivational interviews 
and the intensive personal travel planning 

Aug-16 

2 3 6 Open PM 

Our team of travel advisors will be trained in 
motivational interviewing, and will be able to 
commuinicate effectively to the public the 
benefits of taking part in the project.  Ten years 
of experience on delivering PTP suggests that 
when approached professionally people are 
interested in what we have to offer.  We will also 
utilise stakeholders to identify participants in the 
area and refer them to us. 

5 Local employers are unwilling to identify 
employees that may benefit from a PTP 
intervention, ot those who are new to employment 
and would benefit from intensive support 

Aug-16 

2 3 6 Open PM 

The council has a strong working relationship 
with many local employers, and it is anticipated 
that obtaining the number of referrals will not be 
a problem.  If this proves not to be the case, the 
pool of employers should be enough to offer the 
service to others.  Any issues will be reported 
back to the Access Delivery Team. 

6 Schools are unwilling to identify parents of children 
that may benefit from a face to face discussion 
about sustainable travel to school 

Aug-16 

2 3 6 Open PM 

The pool of schools that the school travel team 
works with is sufficient to offer the service to 
other schools if there is a lack of interest from 
others.  Any persistent problems will be passed 
up to the Access Delivery Team for discussion, 
and if required to the Access Board. 

7 Further Education Colleges and the Universities 
are unwilling to refer students for face to face 
discussions about sustainable travel. 

Aug-16 

2 3 6 Open PM 

The council maintains a strong working 
relationship with the Universities, and access to 
students for promoting sustainable travel is 
generally encouraged by them.  The F.E 
colleges relationships are less well developed, 
but the officers will explore all routes for 
facilitating this.  Progress will be reported back 
to the Access Delivery Team. 

Probability Impact RED if score 
greater than 15 

Status 



  

  

  

 

 
 

 
 

 
 

 

 
 

1 – Very Low 

2 – Low 
3 – Moderate 
4 – High 
5 – Very High 

1 – Negligible 

2 – Marginal 
3 – Significant 
4 – Critical 
5 - Catastrophic 

AMBER between 8 
and 14 
GREEN for 7 or 

Open 

Closed 

No. Description Date 
Logged 

Probability Impact Risk Score Status Risk 
Owner 

Mitigation Notes 

Access to Work 
8 Local businesses are unwilling to take part in the 

travel planning initiatives 
Aug-16 

2 3 6 Open PM 

Strong relationships with many of the key 
businesses/organisations within the area have 
already been well established by our Business 
Travel Officer. There is no reason to believe that 
this will not continue through the duration of this 
project, particularly with the addition of new 
incentives, and a fresh project direction.  Any 
issues will be reported back to the Access 
Delivery Team and escalated to the Access 
Board if necessary. 

9 Local businesses are unwilling to commit to 
attending three Brighton & Hove Travel Plan 
Partnership meetings per year 

Aug-16 

3 2 6 Open PM 

Many large businesses across the city have 
been attending the partnership meetings since 
they began in 2007.  Attendance levels are 
generally high, and there are sufficient business 
contacts to support the events.  The officers will 
work with all available contacts to grow the 
partnership. 

10 Developers are unwilling to engage with us during 
developments to ensure that the sites are suitable 
and attractive for active travel 

Aug-16 

3 4 12 Open PM 

Our officers will work closely with the Planning 
department to build relationships with future 
developers.  Any issues will be escalated to the 
Access Delivery Team and the Access Board. 



 
 

  

 

 
 

 

 

 
 
 

 

  

  

11 There are insufficient referrals from partner 
organisations to run a programme of courses for 
the unemployed, homeless, to learn new skills, 
undertake cycle training and obtain a refurbished 
bike at the completion of the course. 

Aug-16 

3 4 12 Open PM 

In developing our Access bid we have 
approached partner organisations such as the 
YMCA, Brighton Housing Trust, Jobcentre Plus 
and Groundwork South.  All have expressed a 
willingness to develop this programme of work 
with us, and We are confident that we are able 
to get the courses running in 2017/18.  Any 
problems will be escalated to the Access Board, 
and other partnerships will be considered. 

12 Insufficient bikes are obtained from abandoned 
stock across the city, which prevents the 'Build 
your Bike' courses from happening regularly. 

Aug-16 

3 4 12 Open PM 

There is an increasing problem with abandoned 
bikes across the city, and this project will aim to 
take advantage of that to supply sufficient 
quantity.  There is also the option of exploring a 
bike amnesty, which we will work with our 
partners to facilitate.  All issues will be discussed 
with the Access Board. 

13 Maintaining participant attendance at the 'Build 
your Bike' courses may prove difficult, when the 
client group may lead unstructured lifestyles. 

Aug-16 

4 4 16 Open PM 

The participation of our key stakeholders will be 
important in securing the commitment of 
participants on the courses.  We will implement 
an action plan to encourage regular attendance, 
and if this proves to be a problem, then we will 
explore any changes to structure and 
timescales. 

14 There is a low take-up of the unemployed or those 
on ESA taking advantage of the reduced price bus 
tickets to attend training opportunities. 

Aug-16 

2 2 4 Open PM 

We are working closely with Jobcentre Plus to 
administer this scheme, and to ensure that bus 
tickets are allocated fairly to those who require 
them most.  Any difficulties will be discussed 
with them in the first instance. 



 
 

 
  

 
 

 

 
 

 

 
 

 

  

 
 

 
 

  
 

  

  

15 Local businesses and the Universities do not 
engage with us sufficiently to promote the adult 
cycle and maintenance  training 

Aug-16 

3 3 9 Open PM 

Strong working relationships exist with many of 
the major businesses and both Universities. 
These relationships are expected to continue for 
the duration of this project.  We expect to adapt 
the courses to make them more attractive for 
student participation. 

16 Jobcentre Plus do not engage sufficiently with us 
to roll out the signposting project for ESA 
claimants. 

Aug-16 

2 3 6 Open PM 

We will work closely with Jobcentre Plus to 
ensure that signposting materials are made 
available to those most in need of them.  If we 
encounter problems, then we will also work with 
other providers to target this population. 

Access to Education 
17 Schools will not have the time to actively 

participate in the initiatives that are available 
Aug-16 

2 3 6 Open PM 

BHCC has extensive experience of working with 
local schools throughout Brighton & Hove and 
understand the pressures that schools are under 
in terms of both time and funding. The STP 
team will use their experience to provide 
appropriate support to each school to encourage 
modal shift. Any issues will be monitored and 
reported back to the Access Delivery Team 
meetings. 

18 Schools and early years settings will not engage 
with the process to obtain Modeshift STARS 
accreditation 

Aug-16 

2 3 6 Open PM 

The school travel planning team have 
experience in working with schools and early 
years settings to promote Modeshift.  We have 
experience in running training events to 
encourage participation, and have had success 
in several schools obtaining the Bronze award, 
with some now working towards Silver.  Any 
shortfall in numbers we will offer to other settings 
to encourage numbers. 

Probability 

1 – Very Low 

2 – Low 

Impact 

1 – Negligible 

2 – Marginal 

RED if score 
greater than 15 

AMBER between 8 
and 14 
GREEN for 7 or 

Status 

Open 

Closed 



  

 

  

 

  
  

 

3 – Moderate 3 – Significant 
4 – High 4 – Critical 
5 – Very High 5 - Catastrophic 

No. Description Date 
Logged 

Probability Impact Risk Score Status Risk 
Owner 

Mitigation Notes 

19 Schools will not actively engage on the promotion 
of walking. 

Aug-16 

2 3 6 Open PM 

A great deal of groundwork has gone into 
building up the relationships with schools.  With 
the offer of gamification and incentives, then it is 
expected that schools will participate.  We also 
have experience of running other walking 
promotions in schools, which have been 
successful. 

20 The development of a 'gamification' app for use by 
schools and children may take longer than 
expected 

Aug-16 

3 4 12 Open PM 

We are in early discussions with the Public 
Health team to explore how we can work in 
partnership on this project.  We also have 
experience in procuring ICT contracts, and we 
will liaise closely with our procurement 
colleagues.  All delays will be reported to the 
Access Board for further discussion. 

21 There is a low take up of Bikeability and Bikeability 
Plus in schools. 

Aug-16 

2 3 6 Open PM 

Our Road Safety team have many years of 
experience in the delivery of Bikeability. 
Confirmation of funding for courses in schools 
up until 2020, means that we will be expanding 
our course offer, and we expect them to be a 
great success.  Any shortfall in numbers will be 
expected to be taken up by other schools. 



  

 
 

 

 

  

 
 

 

22 The 'Bike it' Officer is not able to deliver their 
service to excluded or likely to become excluded 
children due to a lack of interest. 

Aug-16 

2 3 6 Open PM 

The 'Bike it' officer has many years of 
experience of working with children and young 
people.  Relationships with PRU's are strong, 
and it is expected that there will be much interest 
in expanding this project. 

Encouraging Cycling 
23 Low attendance figures at the adult cycle & 

maintenance training sessions 
Aug-16 

2 3 6 Open PM 

As we started the adult cycle & maintenance 
training sessions in 15/16, we trained 
approximately 700 adults across the year. For 
the Transition project this year, we began the 
sessions with over 100 people on the waiting list. 
We expect this number to grow as promotion 
continues throughout the year.  With funding 
confirmed up to 2020, we expect for this to 
become a standard part of our service offer. 

24 Local employers are unwilling to promote the cycle 
and maintenance training to their employees 

Aug-16 

2 3 6 Open PM 

Local businesses have expressed support for 
the continuation of the courses, and we will work 
with them to promote and implement the 
courses specifically for their employees.  We 
can be flexible in how we run the courses, which 
may be more interesting for employers.  Any 
changes will be discussed with them. 



   

  

  

 

 

  
 

  

  

25 F.E colleges and University cycle and 
maintenance training does not attract young 
people attention and participation is low. 

Aug-16 

3 3 9 Open PM 

We are looking to adapt the cycle and 
maintenance training to specifically appeal to 
young people, making it pertinent to the routes 
they take to attend their studies.  This should 
mitigate lower take up of courses. 

26 The promotion of the 'Love to Ride' campaign fails 
to encourage an uptake in cycling. 

Aug-16 

2 4 8 Open PM 

The 'Love to Ride' campaign has been very 
successful in other areas in introducing a 
programme of promotions and gamification to 
workplaces and secondary age young people. 
The team are keen to roll out the programme in 
Brighton & Hove, and along with the introduction 
of Brighton Bike Share, we expect take up to be 
high.  To maximise take up we will promote 
through all available communication channels. 

27 The promotion of Brighton Bike Share fails to 
attain the 10% uplift in numbers we expect to 
attain from the Access Project. 

Aug-16 

3 3 9 Open PM 

The resource we obtain from the Access Fund 
will enable us to more widely promote Brighton 
Bike Share with our target audience.  There will 
be a considerable advertising campaign and 
'Brighton buzz' around the introduction of the 
scheme, and our officers will work with all 
partners to make it as successful as possible. 

Probability 

1 – Very Low 

2 – Low 
3 – Moderate 

Impact 

1 – Negligible 

2 – Marginal 
3 – Significant 

RED if score 
greater than 15 

AMBER between 8 
and 14 
GREEN for 7 or 

Status 

Open 

Closed 



  

 

 

 
 

 

4 – High 
5 – Very High 

4 – Critical 
5 - Catastrophic 

No. Description Date 
Logged 

Probability Impact Risk Score Status Risk 
Owner 

Mitigation Notes 

Road Safety 
28 Awareness of the 'Share the Roads' campaign is 

low 
3 2 6 Open PM 

User groups will be established to test the 
effectiveness of different types of media and the 
findings reported back to the Access Delivery 
Team meetings. 

29 User take up of the 'Safer Urban Driving' courses 
are lower than expected 

3 4 12 Open PM 

Our officers will work closely with all local 
distribution providers and public transport 
operators to encourage attendance on the 
courses.  We expect the running of the courses 
in the local area to maximise take up and 
attendance.  Any issues will be discussed at the 
Access Delivery Team meetings, and up to the 
Access Board as required. 
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Access to Sustainable Travel 

Governance Organogram
 

Senior Responsible Owner 
Assistant Director 

Mark Prior 

Head of Transport Projects 
David Parker 

Access Fund for Sustainable Travel Project Board 

Lead Member for Environment, Transport & Sustainability 
Community Representative 

Public Transport Representative 
Business Representative 

Public Health Representative 

Access Fund Project 
Manager 

Rob Dickin 

Delivery Officer 
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