
SHLAA Update 2016 

February 2017



1 

2016 SHLAA Update – Commentary 

Contents  Page 

1. Introduction 2 

2. The 2016 Assessment 3 

3. Assessment of Availability and Deliverability 3 

4. 2016 SHLAA Update Results 5 

5. Housing Trajectory 6 

6. Five Year Supply 6 

7. Tables 7 

Appendix 1 – Five Year Land Supply Position 2016-2021 26 



2 

1. Introduction

1.1 This report outlines the latest (2016) annual review of the council’s SHLAA (Strategic 
Housing Land Availability Assessment). It has been undertaken to incorporate the 
latest information regarding housing land supply in the city and to update the city’s 
housing trajectory. 

1.2 The primary role of the SHLAA is to identify sites with potential for housing; assess 
their housing potential and assess when they are likely to be developed. 

1.3 Current government guidance1 recognises the SHLAA is an important part of the 
evidence base to inform plan-making, but notes that it does not in itself determine 
whether a site should be allocated for housing development. Guidance is also clear 
that the assessment is not a one-off study and that regular reviews should be 
undertaken at least annually as part of the annual monitoring process to keep the 
assessment up to date. This is particularly important in terms of updating the 
housing trajectory and the five year supply of deliverable sites. 

1.4 Government guidance regarding housing land supply is set out in the National 
Planning Policy Framework. This requires local planning authorities to: 

 Identify and update annually a supply of specific deliverable sites sufficient to
provide five years’ worth of housing against their housing requirements with an
additional buffer of 5% (moved forward from later in the plan period) to ensure
choice and competition in the market for land.

 Identify a supply of specific developable sites or broad locations for growth
for years 6-10 and, where possible, for years 11-15;

 For market and affordable housing, illustrate the expected rate of housing
delivery through a housing trajectory for the plan period and set out a
Housing Implementation Strategy describing how they will maintain delivery
of a five year supply of housing land to meet their housing target;

1.5 The approach taken in the council’s SHLAA meets these requirements and is 
expanded upon below. 

1
 Planning Practice Guidance: Housing and economic land availability assessment 

http://planningguidance.communities.gov.uk/blog/guidance/housing-and-economic-land-availability-assessment/what-is-the-purpose-of-the-assessment-of-land-availability/
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2. The 2016 Assessment

2.1 The 2016 SHLAA has taken account of the latest information regarding housing 
land supply in the city. Information includes: 

a) The latest annual residential monitoring results for the year 2015/16 which
records:

i) Sites gaining planning consent for housing in the year 2015/16.This will
include newly identified sites and/or other sites previously identified in
the SHLAA but which did not previously have planning consent.

ii) Updating progress on previously identified sites with an extant consent
recording whether development on the site has started, is under
construction or has been completed.

iii) The type of residential development (whether new build, change
of use or conversion); and

iv) Adjusting the overall supply position where sites have been
developed and completed.

b) The identification and inclusion of other sites with housing potential that have
come to the local planning authority’s attention.

This could include, for example, sites submitted during the monitoring year for 
SHLAA consideration from landowners, agents and/or developers and also sites 
identified through the pre-application service. 

The inclusion of other sites also includes those urban fringe sites identified as 
having housing potential in the 2014 Urban Fringe Assessment and the Further 
Assessment of Urban Fringe Sites 20152. These studies were undertaken in response to 
the City Plan Part One Planning Inspector’s initial conclusions following the City 
Plan Examination in 2013 to look for further housing sites within the city. 

c) Updating housing potential, capacity and deliverability information for a 
range of sites through site capacity, feasibility and viability assessment. This is 
particularly the case for major strategic sites identified in the City Plan but also 
for a range of other sites across the city.

2
 Brighton & Hove City Council Further Assessment of Urban Fringe Sites 2015 by Land use Consultants (LUC) 

https://www.brighton-hove.gov.uk/content/planning/planning-policy/city-plan-part-two
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3. Assessment of Availability and Deliverability

3.1 An assessment of site availability and deliverability is an important element of the 
SHLAA exercise. Those sites identified within the first five year supply period must be 
both ‘available’ for development and also have a realistic prospect of being delivered 
within this time period. 

3.2 SHLAA Guidance (now updated by NPPF, para. 473 and the NPPG4) considers a site to be 
‘available’ for development, when, on the best information available, there is 
confidence that there are no legal or ownership problems, such as multiple ownerships, 
ransom strips, tenancies or operational requirements of landowners. This means that it 
is controlled by a housing developer who has expressed an intention to develop, or the 
land owner has expressed an intention to sell. 

3.3 ‘Deliverable’ means that a site is available now and offers a suitable location for 
housing development now and there is a realistic prospect that housing will be 
delivered on the site within five years and, in particular, that development of the site 
is viable. 

3.4 To be considered developable, sites should be in a suitable location for housing 
development and there should also be a reasonable prospect that the site is 
available and could be viably developed at the point envisaged. 

3.5 The SHLAA assesses site availability, deliverability and whether a site is 
developable in the following ways: 

a) Ongoing liaison with developers/landowners particularly for the larger sites
that have been identified in the city and/or for those sites where Registered
Providers (housing associations) are involved. The council’s Major Projects and
Planning Projects teams maintain regular dialogue with landowners and
developers with the aim of progressing development on key development sites
within the city. Quarterly meetings are held with Registered Providers operating
in the city and these provide development progress updates on sites where
Registered Providers are bringing forward affordable housing.

b) Telephone surveys and email queries for other sites identified in the first
five year supply.
These are undertaken to check site availability details and delivery
timescales for sites where no other up to date information existed.

c) Identification of land owners via the Land Registry.
Land Registry details were obtained for new sites assessed as having potential 
in the 2014 Urban Fringe Assessment.

3
 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf 

4
 http://planningguidance.communities.gov.uk/blog/guidance/housing-and-economic-land-availability-assessment/what-

is-the-purpose-of-the-assessment-of-land-availability/ 

http://www.gov.uk/government/uploads/system/uploads/attachment_data/file/6077/2116950.pdf
http://planningguidance.communities.gov.uk/blog/guidance/housing-and-economic-land-availability-assessment/what-is-the-purpose-of-the-assessment-of-land-availability/
http://planningguidance.communities.gov.uk/blog/guidance/housing-and-economic-land-availability-assessment/what-is-the-purpose-of-the-assessment-of-land-availability/
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4. 2016 SHLAA Update Results

4.1  Summary Tables 1-75 set out the results of the 2016 SHLAA exercise. In overall terms, 
the exercise identifies a citywide capacity for around 15,348 units of housing (14,659 
units to 2031 and 689 post 2031). 

a) Large Identified Site Supply (6+ units net gain)

4.2 Tables 1 and 2 indicate a total potential supply of 11,549 units on sites of 6+ units. Of 
these 5,622 units are in the eight City Plan Development Areas (DA1-DA8) and 5,927are 
identified across the rest of the city. 

b) Small Identified Site Supply (up to 5 units net gain) 

4.3 Table 3 illustrates that small site identified supply is 1,137 units. 868 of these have 
already been completed since 2010. It is estimated that approximately 144 units will be 
completed on small sites over the next year 2016/17 and at least 125 units are likely to 
be completed over the following two to three years (Table C6). 

c) Broad Locations

4.4 Table 4 identifies two broad locations/sources of further housing development. These 
are firstly at DA8 Shoreham Harbour and secondly through the Housing Revenue 
Account (HRA) Estate Regeneration Programme. In total, broad locations will account 
for approximately 413 units. Figures for broad locations have reduced since the 2014 
update to the SHLAA to take account of sites which have gained planning permission 
and some sites that have been identified and moved forward to the pre-application 
process (to avoid double counting). 

4.5 The Joint Area Action Plan (JAAP) is currently being prepared for Shoreham Harbour 
that will contain detailed policies for the Shoreham Harbour area. Consultation on a 

Draft of the JAAP has already been undertaken in 20147 and further consultation on 
a revised draft JAAP was completed in February 2017 . To inform the JAAP, two 

Development Briefs were prepared; one for the Western Harbour Arm8 area and one 
covering the South Portslade Industrial Estate and Aldrington Basin9 area to help 
identify areas for development.  

4.6 In March 2013, an Estate Regeneration Programme was endorsed10 by the council to 
progress work regarding the development of HRA assets. This work is being taken 
forward by the council’s Estate Regeneration Team. The work identifies a programme 

5
 SHLAA 2016 Summary Tables 

6
 2016 SHLAA Update Table C: Small Identified Site Supply as at 1st April 2016 

7
 http://www.adur-worthing.gov.uk/media/media,121462,en.pdf 

8
 Approved by Adur District Council, July 2013 http://www.adur-worthing.gov.uk/media/media,115933,en.pdf 

9
 Approval at the Economic Development and Culture Committee 19 September 2013, BHCC 
http://www.adur-worthing.gov.uk/media/media,118061,en.pdf 

10
 Housing Committee Meeting March 2013 

http://www.adur-worthing.gov.uk/media/media%2C121462%2Cen.pdf
http://www.adur-worthing.gov.uk/media/media%2C118061%2Cen.pdf
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of three phases, involving former analysis of HRA stock and opportunities in the HRA 
Estate Master Plan11; some further high level case studies prepared for some identified 
housing opportunities on HRA land12, business case appraisals for garage sites and 
further new opportunities.   

4.7 As the project progresses and the specific schemes are brought forward, they will be 
included as identified sites in successive reviews of the SHLAA. 

d) Small Site (PDL) Windfall Allowances (up to 5 units net gain) 

4.8 Table E16 illustrates how a windfall allowance has been calculated for small 
(previously developed land sites). 

4.9 An updated estimate of units per annum excludes ‘garden land’ 
development, now considered to be a type of greenfield development. 
Analysis of small site development over the last five years (2011-2016) 
indicates that only a small proportion (8.4%) of small site development is 
‘garden land’ type of development. By far the most common type of small 
windfall development takes place through conversions and changes of use 
(69%). It is for this reason (i.e. difficulty in anticipating where such 
development is likely to arise) that small site development (other than that 
which already has planning permission at the SHLAA base date) is not sought 
to be assessed through the SHLAA on a site by site basis. 

5. Housing Trajectory

5.1 The housing trajectory illustrates the rate at which new residential development 
is anticipated to be delivered over the next 15 years. This trajectory is regularly 
reviewed to track progress in housing delivery and to reflect local housing 
market conditions. 

6. Five Year Supply

6.1  The 2016 SHLAA Update has been used to update the city’s five year housing land supply 
position. The current position is summarised at Appendix 1. The approach to calculating 
the five year supply requirement follows that set out in Annex 3 to the City Plan Part One 
(Housing Implementation Strategy) which was endorsed by the City Plan Part One 
Inspector in finding the Plan sound February 2016. This has also been reported in the 
2015/16 Authority Monitoring Report. 

11
 Analysis produced by CBRE Consultants, 2010 

12
 Procured from GVA Consultants 

16
 Table E: Small Windfall Development 2000/1 - 2015/16 



SHLAA 2016 Summary Tables

Completions
1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Identified Supply in Development Areas (6 + 

units)

DA1 Central Seafront 13 0 0 8 0 21

DA2 Brighton Marina & Black Rock 195 244 635 367 500 1441

DA3 Lewes Road 99 420 157 257 0 933

DA4 Brighton Station / London Road 285 277 197 241 85 1000

DA5 Eastern Road / Edward Street 9 208 160 136 0 513

DA6 Hove Station 15 215 450 103 104 783

DA7 Toads Hole Valley 0 149 400 220 0 769

DA8 Shoreham Harbour (see Broad Locations) 8 154 0 0 0 162

Total Supply in Development Areas 624 1667 1999 1332 689 5622

Source: Table A 

Completions
1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Other Identified Supply not in DA's (6 + units) 2010-2016 2016-2021 2021-2026 2026-2031

O/S Allocations with PP 0 58 0 0 0 58

O/S Allocations without PP 0 128 350 274 0 752

Completed and O/S Planning Consents 6+ 1175 812 0 0 0 1987

Other Identified Sites without PP 0 977 1060 1093 0 3130

Total Supply Other Identified Sites 1175 1975 1410 1367 0 5927

Source: Table B

7. Tables

Post 2031

2026-2031

Total SupplyPost 2031

SHLAA 2016 Supply Summary Tables

2

2021-20262016-2021

1

Total Supply

2010-2016
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SHLAA 2016 Summary Tables

Completions
1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

2010-2016 2016-2021 2021-2026 2026-2031

868 269 0 0 0 1137

Source: Table C

Completions
1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Broad Locations / Sources 2010-2016 2016-2021 2021-2026 2026-2031

DA8 Shoreham Harbour 0 0 0 140 0 140

HRA Estates Masterplan 0 0 23 250 0 273

Total Supply Broad Locations 0 0 23 390 0 413

Source: Table D

Completions
1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

2010-2016 2016-2021 2021-2026 2026-2031

2667 3911 3432 3089 689 13788

Completions
1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

2010-2016 2016-2021 2021-2026 2026-2031

260 650 650 0 1560

Source: Table E

3

Total Supply

Small Site Identified Supply (<6 units)

Post 2031

Post 2031

Total Supply

5

Total Supply

Small Unidentified Site Allowance (<6 units)6

Total Supply

4

Total Identified Supply (A + B + C + D)

Post 2031

Post 2031
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SHLAA 2016 Summary Tables

Completions
1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Total Supply 2010-2016 2016-2021 2021-2026 2026-2031

Total Supply (Table 5 + Table 6) 2667 4171 4082 3739 14659 689 15348

Total 

Supply

7

Post 2031
Total Supply 

to 2031
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SHLAA 2016 Table A Development in DAs

Completi

ons

1 - 5 

Year 

Supply

6- 10 

Year 

Supply

11- 15 

Year 

Supply

Ref
Strat 

Alloc
DA

Identified Supply in Development Areas (6 + units)

2010-

2016

2016-

2021

2021-

2026

2026-

2031
Planning Status

954 N 24 Castle Street, Brighton 7 0 0 0 0 7 Completed 2012/13

4038 N Lees House 21 Dyke Road  Brighton 0 0 0 8 0 8 No Planning app

981 N 70-73 Western Road 6 0 0 0 0 6 Complete 2010/11

Total 13 0 0 8 0 21

1 Y Gas Works Site, Boundary Road, Brighton 0 0 85 0 0 85 SA - No planning app

3 Y Land at Brighton Marina (Inner Harbour) 0 0 250 250 500 500 SA - No planning app

4 N Land at Brighton Marina (Outer Harbour) 195 244 300 117 0 856 Commenced 2014/15.  Phase 1 complete 2015/16

Total 195 244 635 367 500 1441

5 N Pavilion Retail Park Lewes Road 0 0 0 180 0 180 No Planning app

12 N Former Esso Garage Hollingdean Road 24 0 0 0 0 24 Complete 2013

14 Y Preston Barracks Lewes Road 0 360 0 0 0 360 SA - PPA. App expected end 2016/early 2017

973 N 2 Freehold Terrace, Brighton 7 0 0 0 0 7 Complete 2010/11

859 N Tyre Co, Coombe Road (EM9) 0 0 0 33 0 33 Local Plan Allocation no planning app

151 N Covers Yard, Melbourne Street 39 0 0 0 0 39 Completed 2013

10 N Rear 38 Lewes Road, Brighton (Pavillion Car Sales) 0 0 0 12 0 12 No Planning app

92 N Rear of 31 Appledore Road & 3-5 Halland Road 0 0 0 8 0 8 No Planning app (garage site owned by council)

8 N 8 Park Crescent Place Brighton 0 0 0 12 0 12 No Planning app

945 N (RSL site) Ainsworth House Wellington Road Brighton 17 0 0 0 0 17 Completed 2013

4007 N Richmond House Richmond Road Brighton 0 0 0 12 0 12 No Planning app

673 N 18 Wellington Road Brighton 0 25 0 0 0 25 Commenced 2016

892 Y EM1 Melbourne Street/Enterprise Point 0 0 80 0 0 80 SA

6010 N 46 Freehold Terrace Brighton 0 8 0 0 0 8 Not Started 2016

927 N 58-62 Lewes Road 6 0 0 0 0 6 Complete 2010/11

1019 N Former Connaught House Site Melbourne Street 6 0 0 0 0 6 Complete 2015

6079 N Costcutter 6 Pelham Terrace, Lewes Road Brighton 0 0 6 0 0 6 Could come forward hsg above (No plan app) unsure of availability

6080 N Selsfield Drive Housing Office, Brighton BN2 4HA (HRA site) 0 27 0 0 0 27 HRA Site  - Pre App

6081 N Above Co-operative 56-57 Lewes Road, Brighton 0 0 6 0 0 6 Could come forward hsg above (No plan app) unsure of availability

6082 N Rodhus Studios 16-30 Hollingdean Road 0 0 15 0 0 15 Could come forward as mixed use (No planning app)

6083 N Lewes Road Bus Depot 0 0 50 0 0 50 Could come forward for mixed use (No planning app)

Total 99 420 157 257 0 933

17 N 49-50 Providence Place & 3 & 4 Ann Street 0 9 0 0 0 9 Commenced 2016

24 N Open Market, Marshall's Row, London Road 87 0 0 0 0 87 Complete 2013/14

860 Y Anston House, Preston Road (EM2) 0 229 0 0 0 229 SA - Approved Prior Aprvl Not started. 229 units Under Consideration

864 Y Telecom House 123 -135 Preston Road (EM2) 0 0 0 0 85 0 SA - no planning app

865 Y 149-151 Preston Road (Thales) (EM2) 0 0 0 15 0 15 SA - no planning app

866 Y (Natwest) 153 Preston Road (EM2) 0 0 40 0 0 40 SA - no planning app

867 Y 157-159 Preston Road (Former Norwich Union) (EM2) 0 32 0 0 0 32 SA - Commenced

868 Y Park Gate 161-163 Preston Road (EM2) 0 0 0 30 0 30 SA - no planning app

869 Y 87 Preston Road (EM2) 0 0 0 53 0 53 No planning app

6112 N Shipping containers (part of richardson's scrap yard) 10 New England Road 36 0 0 0 0 36 Complete 2014/15

894 Y Richardson's scrap yard and Brewer's Paint (Albany House) 0 0 20 0 0 20 SA - no planning app

893/899 Y Vantage Point and Circus Parade, Longley Industrial Estate (New England Street) 0 0 90 0 0 90 SA - no planning app

898 N Sains/Aldi, London Road 0 0 0 20 0 20 No planning app

897 N Preston Circus Fire Station 0 0 0 15 0 15 No planning app

918 N 37/38 Providence Place, Brighton 6 0 0 0 0 6 Complete 2011/12

896 N Boots Somerfield, London Road 0 0 0 20 0 20 No planning app

DA4 London Road Area

Table A: Development in Develoment Areas
Total 

Supply 

2010 - 

2031

DA1 Brighton Centre and 

Churchill Square 

DA2 Brighton Marina & 

Black Rock

Post 

2031

DA3 Lewes Road
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SHLAA 2016 Table A Development in DAs

Completi

ons

1 - 5 

Year 

Supply

6- 10 

Year 

Supply

11- 15 

Year 

Supply

Ref
Strat 

Alloc
DA

Identified Supply in Development Areas (6 + units)

2010-

2016

2016-

2021

2021-

2026

2026-

2031
Planning Status

Table A: Development in Develoment Areas
Total 

Supply 

2010 - 

2031

Post 

2031

955 N 17-19 Oxford Street 9 0 0 0 0 9 Complete 2013/14

156 N Rear of 149 to 163 Preston Road 0 0 0 26 0 26 No planning app

5001 N 193 Preston Road (Shell) 0 0 0 12 0 12 No planning app

143 N 25 Ditchling Rise/rear of 57-63 Beaconsfield Road Brighton 0 0 15 0 0 15 No planning app

1011 Y Land Adjacent to Britannia House Cheapside Brighton 0 0 0 0 0 0 No planning app

132 Y North of Theobald House Blackman Street/Cheapside Whitecross Street 0 0 32 0 0 32 SA - No planning app

677 N City College, Pelham Street 0 0 0 50 0 50 PP-NS

666 N Block J, Brighton Station Site 147 0 0 0 0 147 Complete 2015

6087 N 25-28 Elder Place 0 7 0 0 0 7 PP-NS

Total 285 277 197 241 85 1000

30 Y Circus St  (EM9) 0 142 0 0 0 142 SA - Commenced 2015/16

32 Y Edward St (Amex) 0 50 50 0 0 100 SA - No planning app

28 N Brighton Youth Centre 64 Edward Street Grosvenor Place 0 0 0 11 0 11 No planning app

29/881 Y EM1 Freshfield Road Business Park/Gala Bingo Car Park, Freshfield Way 0 0 110 0 0 110 SA - No planning app

1030 N Police Station, Edward Street, Brighton 0 0 0 80 0 80 No planning app

6016 N Stag Inn 33 Upper Bedford Street Brighton 9 0 0 0 0 9 Complete

6084 N 33 Mighell Street and 70a Carlton Hill Brighton 0 9 0 0 0 9 Commenced 2016

27 N BT Site bottom side Freshfield Road 0 0 0 45 0 45 No planning app

6085 N 31-32 High Street Brighton 0 7 0 0 0 7 Commenced 2016

Total 9 208 160 136 0 513

180 N Sackville Trading Estate / Coal Yard, Sackville Road 0 150 250 0 400 No planning app. Pre App discussons

758 N Decon Laboratories, Conway Street 0 0 0 28 0 28 No planning app

34 N Ethel Street Garages 0 0 0 23 0 23 No planning app

5005 N ESSO Fuel Garage Hove Station Station Approach 0 0 0 14 0 14 No planning app

5004 N Shell Fuel Garage 132-134 Old Shoreham Road   Hove 0 0 0 24 0 24 No planning app

93 N Rear of 130 -136 Old Shoreham Road Hove 0 0 0 14 0 14 No planning app

33 N Goldstone Retail Park, Old Shoreham Road, Newtown Road & Goldstone Lane 0 0 0 0 60 0 No planning app

35 N PO Sorting Office Denmark Villas Hove 0 0 0 0 44 0 No planning app

891 N 70 and site of Chrome Productions Limited, Goldstone Lane, Hove 0 65 0 0 0 65 Approved application

2004 N 84- 86 Denmark Villas Hove 15 0 0 0 0 15 Complete 2015/16

862 Y Conway Street (EM1) 0 0 200 0 0 200 SA- Planning App Under Consideration 

Total 15 215 450 103 104 783

732 Y DA7 Toads Hole Valley Toads' Hole Valley King George VI Avenue Hove 0 149 400 220 0 769 SA- Approved application

Total 0 149 400 220 0 769

6029 N 9-16 Aldrington Basin/Land South of Kingsway Basin Road North Portslade 0 52 0 0 0 52 Not Started 2016

6125 N Britannia House 336 Kingsway Hove 0 6 0 0 0 6 Commenced 2016 - Prior Approval App

6012 N Britannia House, 332 Kingsway 0 9 0 0 0 9 Planning App - Under Consideration

6077 N Belgrave Centre (and ICES Building) 0 25 0 0 0 25 No planning app

6086 N 1 Wellington Road, Portslade 8 0 0 0 0 8 Completed 2016

930 N 107 Boundary Road Hove 0 6 0 0 0 6 No planning app

6046 N Heversham House, Boundary Road 0 0 0 0 0 0 Not Started 2016

6114 N Flexer Sacks, Wellington Road, Portslade 0 50 0 0 0 50 Pre-app

6095 N 79 North Street Portslade 0 6 0 0 0 6 Not Started 2016

Total 8 154 0 0 0 162

All DAs Total 624 1667 1999 1332 689 5622

DA8 Shoreham Harbour

DA4 London Road Area

DA8 Shoreham Harbour

DA5 Eastern Road / 

Edward Street

DA6 Hove Station

11



SHLAA 2016 Table B Other Identified Supply not within DA's 6+

Completion

s

1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Other Identified 

Supply not in DA's (6 

+ units)

Ref Site 2010-2016 2016-2021 2021-2026 2026-2031

653 Saunders Glassworks, Sussex Place, Brighton 0 49 0 0 49 Commenced/Site Cleared

50 The Post Office 44-51, Ship Street, Brighton 0 9 0 0 9 Commenced 2016

Total 0 58 0 0 58

44 2 to 18 The Cliff, Brighton 0 16 0 0 16 No planning app

45 King Alfred, Kingsway, Hove 0 0 250 250 500 No planning app

46 12 Richmond Parade, Brighton 0 7 0 0 7 No planning app

47 Brighton General Hospital, Elm Grove, Brighton 0 105 100 0 205 No planning app

49 Manchester Street/Charles Street, Brighton 0 0 0 24 24 No planning app

Total 0 128 350 274 752

517 Ocean Hotel, Longridge Drive 48 0 0 0 48 Completed 

414 Eastwoods Garden Centre 251-253 Ditchling Road 9 0 0 0 9 Completed 

980 21 Burlington Street, Brighton 6 0 0 0 6 Completed 

978 22 Burlington Street, Brighton 7 0 0 0 7 Completed 

979 49 Brunswick Road, Hove 7 0 0 0 7 Completed 

668 196 Dyke Road Brighton 7 0 0 0 7 Completed 

921 23A & 23E Coleridge Street  Hove 6 0 0 0 6 Completed 

971 24 St James's Street Brighton 6 0 0 0 6 Completed 

972 Rotary Point 81 Windlesham Close Portslade 10 0 0 0 10 Completed 

974 22 Sussex Square Brighton 6 0 0 0 6 Completed 

508 1 Cliff Road and 8 Cliff Approach Brighton 6 0 0 0 6 Completed 

916 Dresden House 34-38 Medina Villas Hove 33 0 0 0 33 Completed 

944 (RSL site) 26-28 Brading Road Brighton 12 0 0 0 12 Completed 

940 39 Salisbury Road  Hove 9 0 0 0 9 Completed 

928 Former Gospel Hall, 57 Falmer Road Brighton 6 0 0 0 6 Completed 

959 63 Holland Road Hove 7 0 0 0 7 Completed 

961 Rear of 20-32 Baden Road Brighton 7 0 0 0 7 Completed 

207 3 The Ridgway Brighton 7 0 0 0 7 Completed 

966 323-325 Mile Oak Road Brighton 9 0 0 0 9 Completed 

1015 8 Pavilion Parade 7 0 0 0 7 Completed 

1021 3 to 5 Vernon Gardens Denmark Terrace 10 0 0 0 10 Completed 

943 (RSL site) Pioneer House 60 Burstead Close  Brighton 24 0 0 0 24 Completed 

941 Former Nurses Accommodation Brighton General Hospital Pankhurst Avenue  95 0 0 0 95 Completed 

659 105 Marine Drive Brighton 8 0 0 0 8 Completed 

123 68-74 High Street, Rottingdean Brighton 8 0 0 0 8 Completed 

958 19 Brunswick Place Hove 6 0 0 0 6 Completed 

671 331 Kingsway Hove 40 0 0 0 40 Completed 

87 Builder Centre, Bristol Gardens and rear of Prince Regents Close Brighton 9 0 0 0 9 Completed 

186 Royal Alexandra Hospital 57 Dyke Road Brighton 119 0 0 0 119 Completed 

968 Buckingham Lodge Buckingham Place Brighton 6 0 0 0 6 Completed 

4006 13-15 Old Steine Brighton 7 0 0 0 7 Completed 

1016 80 Stoneham Road 7 0 0 0 7 Completed 

953 1 to 5 Franklin Road Portslade 9 0 0 0 9 Completed 

1013 145 Vale Avenue 9 0 0 0 9 Completed 

4004 Phoenix House 15a-19 Norway Street Portslade 6 0 0 0 6 Completed 

6007 30-31 Devonshire Place, Brighton 6 0 0 0 6 Completed 

6024 Wavertree House Somerhill Road Hove 6 0 0 0 6 Completed 

6048 243 Preston Road 7 0 0 0 7 Completed 

6049 245 Preston Road 7 0 0 0 7 Completed 

873 Vale House Vale Road Portslade 42 0 0 0 42 Completed 

Outstanding 

Planning Consents 

>6 units

Outstanding 

Allocations with PP

Outstanding  

Allocations without 

PP

Total 

Supply
Planning Status
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SHLAA 2016 Table B Other Identified Supply not within DA's 6+

Completion

s

1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Other Identified 

Supply not in DA's (6 

+ units)

Ref Site 2010-2016 2016-2021 2021-2026 2026-2031

Total 

Supply
Planning Status

967 Stanmer House Stanmer Brighton 15 0 0 0 15 Completed 

679 Gala Bingo Hall, 191 Portland Road Hove 35 0 0 0 35 Completed 

219 58 Palmeira Avenue Hove 7 0 0 0 7 Completed 

960 City Park Orchard Road Hove 6 0 0 0 6 Completed 

962 St Albans Church Coombe Road Brighton 9 0 0 0 9 Completed 

855 Land at Redhill Close, Westdene 31 0 0 0 31 Completed 

1012 28 Marine Drive 9 0 0 0 9 Completed 

1014 19 The Upper Drive 8 0 0 0 8 Completed 

187 Former Bellerby's College, Park House Old Shoreham Road Hove 71 0 0 0 71 Completed 

6008 160 Dyke Road 6 0 0 0 6 Completed 

6023 Port Hall Mews Brighton 6 0 0 0 6 Completed 

6028 43 Palmeira Avenue 8 0 0 0 8 Completed 

6031 3-4 Western Road Hove 6 0 0 0 6 Completed 

963 28-29 Western Road  Hove 9 0 0 0 9 Completed 

6044 Mitre House 149 Western Road 12 0 0 0 12 Completed 

6045 2 Osmond Road 13 0 0 0 13 Completed 

135 31-33 Bath Street Brighton 7 0 0 0 7 Completed 

262 25-28 St James's Street  Brighton 33 0 0 0 33 Completed 

1020 Kings Gate 111 The Drive 6 0 0 0 6 Completed 

942 (RSL site) St Benedicts Convent 1 Manor Road Brighton 46 0 0 0 46 Completed 

1022 20 Old Steine Brighton 7 0 0 0 7 Completed 

6011 St Augustine's Church, Stanford Avenue 0 9 0 0 9 Commenced

851 Rowan House Rowan Close Portslade 9 0 0 0 9 Completed 

738 Land to rear of 67-81 Princes Road Brighton 0 6 0 0 6 Commenced

663 107 Marine Drive Rottingdean Brighton 0 7 0 0 7 Commenced

863 EM1 Franklin Road Former Infinity Foods Site 45 Franklin Road & 67 67a & 67b Norway Street 31 0 0 0 31 Completed 

6088 25 Arthur Street Hove 6 0 0 0 6 Completed 

6089 Royal York Buildings 41-42 Old Steine Brighton 8 0 0 0 8 Completed 

6090 2 Dudley Road, Brighton 7 0 0 0 7 Completed 

6091 Sussex House 130 Western Road Hove 0 9 0 0 9 Commenced

6126 HRA site Robert Lodge Manor Place Brighton (HRA)  Southern Block 9 0 0 0 9 Completed 

6092 HRA site Robert Lodge Manor Place Brighton (HRA) Northern Block 0 6 0 0 6 Commenced

6093 11-12 Marlborough Place Brighton 17 0 0 0 17 Completed 

6094 Martello House 315 Portland Road Hove (Part of Em1 site) 28 0 0 0 28 Completed 

6047 Priory House Bartholomew Square Brighton 40 0 0 0 40 Completed 

858 27-31 Church Street Brighton 0 9 0 0 9 Commenced

6009 Blocks E & F Kingsmere, London Road 0 8 0 0 8 Not Started

6020 Park Manor, London Road, Brighton 0 6 0 0 6 Not Started

6021 17 Goldstone Crescent Hove 0 6 0 0 6 Commenced

6022 4-6 Montefiore Road Hove 9 0 0 0 9 Completed 

6025 13 - 22 North Street 12D Meeting House Lane and 11-14 Brighton Place Brighton  0 7 0 0 7 Not Started

6026 St Andrews Day and Resource Centre St Andrews Road Brighton 0 7 0 0 7 Commenced

6018 Blocks A & B, Kingsmere, London Road 0 8 0 0 8 Not Started

6027 31& 33 Selborne Road Hove 0 9 0 0 9 Commenced

6013 Brooke Mead, Albion Street (HRA) 0 36 0 0 36 Commenced

6096 19 & Land Adjacent to 19 Dorset Gardens Brighton 0 6 0 0 6 Not Started

6097 Blocks C & D The Priory London Road Brighton 0 8 0 0 8 Not Started

671 Rear 331 Kingsway Hove 0 8 0 0 8 Commenced

6098 38-42 East Street Brighton 0 9 0 0 9 Not Started

Outstanding 

Planning Consents 

>6 units
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SHLAA 2016 Table B Other Identified Supply not within DA's 6+

Completion

s

1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Other Identified 

Supply not in DA's (6 

+ units)

Ref Site 2010-2016 2016-2021 2021-2026 2026-2031

Total 

Supply
Planning Status

6099 P&H House 106-112 Davigdor Road Hove 0 57 0 0 57 Not Started

6059 7 Symbister Road 0 9 0 0 9 Commenced

6050 21-23 & 37-40 Brighton Square, Brighton 0 8 0 0 8 Not started

6120 191 Kingsway Hove 0 9 0 0 9 Commenced

6015 Halstead Scaffolding Ltd 18 24 28 & 30 Kingsthorpe Road Hove 0 9 0 0 9 Commenced

878 (EM1) School Road Industrial Area School Road Hove (Westerman Complex) 0 104 0 0 104 Not Started

6017 Lansdowne Hotel, Lansdowne Place, Hove 0 47 0 0 47 Not Started

6100 43-45 Bonchurch Road Brighton 0 6 0 0 6 Not Started

6101 Blocks A, B, & C Belvedere, 152-158 Dyke Road, Brighton 0 6 0 0 6 Not Started

6102 Old Ship Hotel, 31-38 Kings Road, Brighton 0 18 0 0 18 Not Started

3789 113-119 Davigdor Road, Hove 0 68 0 0 68 Not Started

6103 379 & Land Rear 377 Kingsway, Hove 0 8 0 0 8 Commenced

6104 121-123 Davigdor Road (Happy Cell) 0 47 0 0 47 Commenced

6053 Findon Road, former Whitehawk Library site, Brighton BN2 5FP (HRA site) 0 57 0 0 57 Commenced

6105 Mill House Pub, 131 Mill Lane, Portslade 0 8 0 0 8 Commenced

6051 Astoria 10-14 Gloucester Place Brighton 0 70 0 0 70 Not Started

6127 83 - 85 Western Road Hove 6 0 0 0 6 Completed 

6128 Units 1, 2, 4, 5, 6, 7, 8, 10 and 11 Bush Mews 5 Arundel Road Brighton 9 0 0 0 9 Completed 

6129 Stretton Hall (Part of EDF Portland Road Business Park (EM1) 0 9 0 0 9 Commenced

6130 173 Church Road Hove 0 6 0 0 6 Commenced

6131 Russell House Russell Mews Brighton 0 54 0 0 54 Commenced

6132 201 Dyke Road Hove 0 7 0 0 7 Commenced

6133 60 Wilbury Road Hove 0 11 0 0 11 Not Started

6134 23 & 24 Old Steine Brighton 0 9 0 0 9 Not Started

6135 5 Norfolk Terrace Brighton 0 6 0 0 6 Not Started

6136 27 Palmeira Avenue Hove 0 6 0 0 6 Not Started

6137 (EM1) School Road Industrial Area School Road Hove (Rayford House) 0 9 0 0 9 Not Started

Total 1175 812 0 0 1987

63 Land east & north of 'The New Downsman PH' Hangleton Way Hove 0 30 0 0 30

2001 Vye’s, 19-27 Carlton Terrace Portslade 0 0 6 0 6

969 Tudor Grange 13 The Upper Drive Hove 0 0 6 0 6

2009 PO Delivery Office 62 North Road Brighton 0 0 50 60 110

931 Langfords Hotel Third Avenue  Hove 0 0 0 27 27

6004 35a-41 Vale Road  Portslade 0 0 0 20 20

965 Land between 38-50 Carlyle Street Brighton 0 0 0 9 9

95 Land west of Homeleigh London Road Brighton 0 0 23 0 23

85 55  (adj 31Walpole Road) Canning Street Brighton 0 0 6 0 6

111 Surrenden Lodge Surrenden Road Brighton 0 0 24 0 24

933 Courtlands Hotel 11-17 The Drive Hove 0 0 0 23 23

934 St Catherine's Lodge Hotel St Catherine's Terrace, Kingsway Hove 0 0 0 23 23

86 Land and garages at rear of 1 -3 Queensway Southwater Close Brighton 0 0 12 0 12

163 Studor House, 13 Sheridan Terrace Hove 0 0 9 0 9

59 Telephone Exchange 34 Palmeira Avenue Hove 0 0 29 0 29

185 Preece House 91-103 Davigdor Road Hove 0 0 14 0 14

101 1 Shelldale Road Portslade 0 0 0 6 6

80 Land at rear of Sussex House, Abbey Road & St George's Road Brighton 0 0 27 0 27

136 Sussex Ice Rink 11b Queen Square Brighton 0 0 0 0 0

182 69-70 Middle Street Brighton 0 0 0 12 12

79 Lee Hire 7-13 Church Place Brighton 0 0 7 0 7

Identified Sites 

without Consent

Outstanding 

Planning Consents 

>6 units

Identified Sites 

without Consent
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SHLAA 2016 Table B Other Identified Supply not within DA's 6+

Completion

s

1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Other Identified 

Supply not in DA's (6 

+ units)

Ref Site 2010-2016 2016-2021 2021-2026 2026-2031

Total 

Supply
Planning Status

670 Patcham Garage, Old London Road, Patcham 0 0 6 0 6

674 Garton House 22 Stanford  Avenue Brighton 0 0 0 15 15

2005 St David's Hall, Whitehawk Road Whitehawk Way Brighton 0 0 0 9 9

264 138 Dyke Road 35a Chatsworth Road Brighton 0 0 0 20 20

676 Cadogan Court 134a Dyke Road Brighton 0 0 0 11 11

71 (Not Zylo Works) Factory site Marine View  Brighton 0 0 32 0 32

41 (Smoky Estate) Corner of Church Road, Lincoln Road & Gladstone Road Portslade 0 0 0 32 32

55 Victoria Grove Second Avenue Hove 0 0 0 20 20

56 St John's Place First Avenue Hove 0 0 0 17 17

57 44 - 50 Brunswick Street West Hove 0 0 0 6 6

73 site adjacent west Carlton Hill Primary School Kingswood Street Brighton 0 0 0 14 14

84 25 Montague Place Brighton 0 0 0 6 6

94 Telephone Engineering Centre 274 Old Shoreham Road Hove 0 0 0 40 40

103 117 Victoria Road Portslade 0 0 0 6 6

114 Knoyle Hall Knoyle Road Brighton 0 0 0 8 8

122 PO Sorting Office Nevill Road, Rottingdean Brighton 0 0 0 8 8

137 Corner of Spring Gardens Church Street Brighton 0 0 0 12 12

139 35-39 The Droveway Hove (Dairycrest) 0 30 0 0 30

164 Area to rear of Bluebird Court,12-14 Hove Street Hove 0 0 0 30 30

165 Rear of Rutland Court Rutland Gardens Hove 0 0 0 29 29

660 46-54 Old London Road Patcham Brighton 0 0 0 23 23

744 Reservoir Dyke Road Brighton 0 0 0 18 18

870 Knoll Business Centre Old Shoreham Road Bellingham Crescent Hove 0 0 0 50 50

871 Peacock Industrial Estate (incl 141 Davigdor Road) Lyon Close Hove 0 0 60 0 60

935 Prince's Marine Hotel 153 Kingsway Hove 0 0 0 21 21

950 North Star Car Showroom, Carlton Terrace Station Road Portslade 0 0 0 16 16

4002 Unit D Cambridge Grove Hove 0 0 0 13 13

4032 Tower Point North Road Brighton 0 0 0 19 19

4037 Sovereign House Church Street Brighton 0 0 0 26 26

5002 BP Petrol Station Kingsway  Hove 0 0 0 17 17

6001 Boundary House  Boundary Road  Hove 0 0 0 17 17

3001 6 Cliff Approach Brighton 0 0 0 6 6

52 Lansdowne Mews Farm Road Hove 0 0 0 6 6

70 Corner John Street/ Sussex Street Brighton 0 0 0 32 32

75 Land south of Lincoln Cottages (Lincoln Cottage Works) Lincoln Street Brighton 0 0 0 18 18

78 Badger Tennis Club Church Place Brighton 0 0 0 12 12

105 Former Brewery site, South Street Portslade 0 40 0 0 40 Pre App Discussions

144 Rear of Ditchling Rise, Choices, 60 Beaconsfield Road Brighton 0 0 0 21 21

665 323-327 Dyke Road Hove 0 0 0 29 29

672 Texaco Service Station 24 Kingsway Hove 0 55 0 0 55 Pre App Discussions

853 Brighton & Hove Corals Stadium Nevill Road Hove 0 0 75 0 75

908 20-36 Baden Road Brighton 0 0 0 9 9

2008 EDF Whitegates Substation Site London Road Brighton 0 0 0 36 36

5006 Tesco Petrol Station and Tesco Express Corner of Dyke Road and the  Upper Drive  0 0 0 14 14

964 Land to Rear of 62-68 Beaconsfield Road  Brighton 0 0 0 25 25

952 21 a-f Station Road Portslade 0 0 0 7 7

6003 57 Station Road Portslade 0 0 0 6 6

861 EDF Portland Road Business Park (EM1) 0 0 0 113 113

6052 Land at corner of Fox Way and Foredown Road Portslade 0 9 0 0 9

Identified Sites 

without Consent
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SHLAA 2016 Table B Other Identified Supply not within DA's 6+

Completion

s

1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Other Identified 

Supply not in DA's (6 

+ units)

Ref Site 2010-2016 2016-2021 2021-2026 2026-2031

Total 

Supply
Planning Status

681 UF Site 1 and 2 Land West of Mile Oak Road, Portslade 0 30 0 0 30 UF Site 

168 UF Site 4-6 Cluster of sites at Mile Oak Road 0 120 160 0 280 UF Site. Pre App Discussions

690 UF Site 11 Benfield Valley, north Hangleton Lane 0 0 15 0 15 UF Site 

691 UF Site 12 Benfield Valley, south Hangleton Lane 0 0 15 0 15 UF Site 

697 UF Site 16 Land at and adjoining Horsdean Recreation Ground, Patcham 0 25 0 0 25 UF Site 

698 UF Site 17 Land at Ladies Mile, Carden Avenue 0 0 35 0 35 UF Site 

169 UF Site 21a-c Cluster of sites at Coledean 0 0 140 0 140 UF Site 

712 UF Site 30 Land at and adjoining Brighton Race Course 0 0 150 0 150 UF Site 

711 UF Site 31 Land east of Whitehawk Hill Road 0 0 50 0 50 UF Site 

710 UF Site 32 land at South Downs Riding School           0 15 0 0 15 UF Site 

715 UF Site 33 Land North of Warren Road 0 30 0 0 30 UF Site 

1004 UF Site 36 Land south of Warren Road (including mixed open spaces & Lawns Memorial Cem) 0 0 10 0 10 UF Site 

717 UF Site 37 Rottingdean Miniature Golf Course  0 0 25 0 25 UF Site 

179, 720 UF Site 38-39 Cluster at Ovingdean Farm 0 0 50 0 50 UF Site 

722 UF Site 42 Land adjacent to Ovingdean Road 0 45 0 0 45 UF Site 

723 UF Site 43 Land to rear of Longhill Road 0 6 0 0 6 UF Site 

1000 UF Site 46a Land at Former Nursery site west of Saltdean Vale 0 0 18 0 18 UF Site 

728 UF Site 48-48a Cluster sites Saltdean 0 65 0 0 65 UF Site. Pre-app consultations

1001 UF Site 50 Land West of Falmer Avenue 0 32 0 0 32 UF Site

6075 Kings House, Grand Avenue, Hove 0 140 0 0 140 Council owned site 

6006 Housing Office Victoria Road Portslade (adj Portslade Town Hall) 0 20 0 0 20

925 Kensington Street car parking sites, Brighton BN1 4AJ (HRA Site) 0 12 0 0 12 HRA site Pre App Discussions

6054 Wellsbourne site, Whitehawk Road, Brighton, BN2 5FL (HRA site) 0 29 0 0 29 HRA site App Under Consideration

6057 Buckley Close garage site, Hangleton BN3 8EU (HRA site) 0 13 0 0 13 Pre App Discussions

6107 Bus Garage corner of Whitehawk Road and Henley Road Brighton 0 0 0 13 13

872 Marathonbet House 141 Davigdor Road Hove 0 0 0 12 12

6078 Kings School Site, High Street, Portslade 0 0 0 20 20

6108 Travis Perkins Trafalgar Lane, Brighton 0 0 0 6 6

6109 76 Church Street, Brighton (Patrick Moorhead Antiques/warehousing) (Old PO Sorting Office) 0 0 0 15 15

6110 235-237 Hangleton Road, Hove (ODM Office Supplies) 0 0 0 10 10

6106 Eastergate Road Garage Site (HRA) 0 24 0 0 24 Pre App Discussions

6115 Land rear 8 Inwood Crescent, Brighton 0 0 6 0 6

6116 St Joseph's Rest Home 3-7 Bristol Road Brighton 0 10 0 0 10 Pre App Discussions

6113 St Aubyns School 76 High Street Rottingdean Brighton 0 40 0 0 40 Pre App Discussions

6117 Preston Park Hotel, 216 Preston Road, Brighton 0 20 0 0 20 App Under Consideration

6118 Montpelier Place Baptist Church, Montpelier Place Brighton 0 20 0 0 20

6119 Hove Business Centre Fonthill Road Hove 0 9 0 0 9 Planning app Under Appeal

932 Land at 189 Kingsway Hove (Sackville Hotel) 0 60 0 0 60 Pre App Discussions

6122 251-253 Preston Road, Brighton 0 28 0 0 28 App Under Consideration

6124 76-79 & 80 Buckingham Road Brighton 0 20 0 0 20 Pre App Discussions

Total 0 977 1060 1093 3130

 1175 1975 1410 1367 5927

Identified Sites 

without Consent
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SHLAA 2016 Table C Small Identified Supply

Table C: Small Identified Site Supply as at 1st April 2016

2011/12 2011/12 Previous Year Total

Small Completed 172 152 324

Small Not Started 242 194 with 20% discount

Small Commenced 130 130

637

2012/13 2012/13 Previous Years Total

Small Completed 112 324 436

Small Not Started 201 161 with 20% discount

Small Commenced 96 96

682

2013/14 2013/14 Previous Years Total

Small Completed 99 436 535

Small Not Started 173 138 with 20% discount

Small Commenced 108 108

*note does not include Prior Approval apps 781

2014/15 2014/15 Previous Years Total

Small Completed 141 535 676

Small Not Started 211 169 with 20% discount

Small Commenced 162 162

1007

2015/16 2015/16 Previous Years Total

Small Completed (Including Prior Approval) 192 676 868

Small Not Started (Excluding Prior Approval) 139 125 with 10% discount

Small Commenced (Including Prior Approval) 144 144

1137
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SHLAA 2016 Table D Broad Locations

Table D: Broad Locations as at 1st April 2016

Completions
1 - 5 Year 

Supply

6- 10 Year 

Supply

11- 15 Year 

Supply

Broad Location 2011-2016 2016-2021 2021-2026 2026-2031

DA8 Shoreham Harbour¹ 0 0 0 140 140

HRA Estates Masterplan² 0 0 23 250 273

Total 0 0 23 390 413

Total Supply

18
 1  160 units deducted from Shoreham Harbour to reflect sites in in Table A 

 2 227 units deducted from 6-10 year to reflect HRA sites now identified in Table B



SHLAA 2016 Table E Small Windfall 

Table E: Small Windfall Development 2000/1 - 2015/16 (less than 6 units)

2000/1 28 21 71 92 120

2001/2 72 100 152 252 324

2002/3 94 131 133 264 358

2003/4 56 57 49 106 162

2004/5 53 117 44 161 214

2005/6 100 154 59 213 313

2006/7 84 144 54 198 282

2007/8 51 70 36 106 157

2008/9 42 63 44 107 149

2009/10 34 37 40 77 111

2010/11 41 67 40 107 148

2011/12 70 43 52 95 165

2012/13 45 40 27 67 112

2013/14 28 30 38 68 96

2014/15 44 19 78 97 141

2015/16 88 27 77 104 192

Total 930 1120 994 2114 3044

Percentage 31% 37% 33% 69% 100%

Source: BHCC Residential Monitoring. 

Average 2006/07 - 2015/16 (10 Years) = total 155

Average 2011/12 - 2015/16 (05 Years) = total 141

Type of development on small sites (16 Years) : 

New  Build =  31% 

Conversions = 37%

Change of use = 33% Conversions and Change of use = 69% 

Conversions and changes of use 5 year average = 61%

Proportion of new build on small sites that is 'greenfield'.

2011/12 52 18 70

2012/13 26 19 45

2013/14 20 9 29

2014/15 38 6 44

2015/16 81 7 88

Total 217 59 276

79% 21% 100%

Source: BHCC Residential Monitoring. 

Greenfield as proportion of all small site development = 8.36%

Updated Small Site Windfall (PDL) Allowance for 5 year Supply: 

Discount 5 year annual average to reflect 'greenfield' garden development:

8.36% of 141 = 12 units

Annual average: 141 minus 12 units = 129. Round to 130 per annum

Year
New Build & 

Redev PDL

New Build & 

Redeve 

GREENFIELD  TOTAL

Total 
Monitoring Year New Build Conversions Change of use 

Conversions & 

Changes of Use
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SHLAA 2016 Table F Other Windfall

Table F: Other Windfall: Prior Approval applications

Prior Approvals Net 

Small Not Started Prior Approval 36

Large Not Started Prior Approval 185

Total 221

30% Discount 155

70% implementation rate assumed

So total discounted by 30%
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SHLAA 2016: 5 Year Supply Table

4 DA2 Land at Brighton Marina (Outer Harbour) Commenced 2014/15.  Phase 1 complete 2015/16 244 Commenced.  Phase 1 complete 201516 (195) Phase 2 (244) Commenced

14 DA3 Preston Barracks Lewes Road Strategic Allocation/ PPA. App expected end 2016/early 2017 360 Pre App, PPA, App due early 2017. Start 2018. 

17 DA4 49-50 Providence Place & 3 & 4 Ann Street Commenced 2016 9

30 DA5 Circus St  (EM9) Strategic Allocation - Commenced 2015/16 142 Strategic Allocation. BH2015/03076. Site Cleared.

32 DA5 Edward St (Amex) Strategic Allocation No planning app 50 Pre app discussions. Application expected end 2016

732 DA7 Toads' Hole Valley King George VI Avenue Hove Strategic Allocation- Approved application 149 Strategic Allocation. SPD being prepared. Application expected  2017.

860 DA4 Anston House, Preston Road (EM2)
Strategic Allocation - Approved Prior Approval Not started. 

229 units Under Consideration
229 Pre app discussion. PPA. 

867 DA4 157-159 Preston Road (Former Norwich Union) (EM2) Strategic Allocation - Commenced 32 Strategic Allocation  - BH2013/03362 Commenced BH2012/01844 Commenced Nov 16

891 DA6
70 and site of Chrome Productions Limited, Goldstone Lane, 

Hove
Approved application 65

930 DA8 107 Boundary Road Hove No planning app 6 BH2016/02047 under consideration. 

6010 DA3 46 Freehold Terrace Brighton Not started 2016 8

6012 DA8 Britannia House, 332 Kingsway Planning App - Under Consideration 9

6029 DA8
9-16 Aldrington Basin/Land South of Kingsway Basin Road 

North Portslade
Not Started 2016 52

6077 DA8 Belgrave Centre (and ICES Building) No planning app 25 Council owned available site

6080 DA3 Selsfield Drive Housing Office, Brighton BN2 4HA (HRA site) HRA Site  - Pre App 27 HRA site added 2015. Pre App discussions. App expected 2017.

6084 DA5 33 Mighell Street and 70a Carlton Hill Brighton Commenced 2016 9 Commenced 2016

6085 DA5 31-32 High Street Brighton Commenced 2016 7 Commenced 2016

6087 DA4 25-28 Elder Place PP-NS 7 PP-NS 2016

180 DA6 Sackville Trading Estate and Coal Yard Sackville Road No app 150 Pre app discussions. Likely PPA

6095 DA8 79 North Street Portslade Not Started 2016 6 BH2013/00756 app not started

6114 DA8 Flexer Sacks, Wellington Road, Portslade Pre-app 50 Pre app discussions 

673 DA3 18 Wellington Road Brighton Commenced 2016 25 Commenced 2016

SHLAA Ref Site AddressDA Planning Status                        

Table G:  Five Year Supply

Sites in DAs

2016-2021 Commentary re. Availability and Deliverability5 year supply categories
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SHLAA 2016: 5 Year Supply Table

SHLAA Ref Site AddressDA Planning Status                        

Sites in DAs

2016-2021 Commentary re. Availability and Deliverability5 year supply categories

Sites in DAs
6125 DA8 336 Kingsway Hove Commenced 2016 - Prior Approval App 6 PA app BH2015/02473 6 Units commenced 2016

44 2 to 18 The Cliff, Brighton No planning app 16 Council owned. Available Site.

46 12 Richmond Parade, Brighton No planning app 7
Indication of timeframe from call for sites info; changed to 7 units and put in 5 year supply as 

per call for sites info

47 Brighton General Hospital, Elm Grove, Brighton No planning app 105

50 The Post Office 44-51, Ship Street, Brighton Commenced 2016 9 Commenced 2015

653 Saunders Glassworks, Sussex Place, Brighton Commenced/Site Cleared 49

663 108 Marine Drive Rottingdean Brighton Commenced 7 Commenced 2016

671 Rear 331 Kingsway Hove Commenced 8 Commenced 2016

738 Land to rear of 67-81 Princes Road Brighton Commenced 6 Commenced 2016

858 27-31 Church Street Brighton Commenced 9 Commenced 2016

878
(EM1) School Road Industrial Area School Road Hove 

(Westerman Complex)
104  App WESTERMAN COMPLEX BH2016/02535 104 units Under Consideration

3789 113-119 Davigdor Road, Hove Not Started 68 Not Started - BH2014/02308 - 68 Units

6009 Blocks E & F Kingsmere, London Road Not Started 8 Not Started 2016 (BH2015/02713)

6011 St Augustine's Church, Stanford Avenue Commenced 9 Commenced 2016

6013 Brooke Mead, Albion Street (HRA) Commenced 36 Commenced 2016

6015 Halstead Scaffolding Ltd 18 24 28 & 30 Kingsthorpe Road Hove Commenced 9 Commenced 2016

6017 Lansdowne Hotel, Lansdowne Place, Hove PA - Not Started 47 BH2014/00093 Not Started

6018 Blocks A & B, Kingsmere, London Road Not Started 8 Not Started 2016

6020 Park Manor, London Road, Brighton Not Started 6 Not Started 2016

6021 18 Goldstone Crescent Hove Commenced 6 Commenced 2016

6025
14 - 22 North Street 12D Meeting House Lane and 11-14 

Brighton Place Brighton  
Not Started 7 Not Started 2016

6026
St Andrews Day and Resource Centre St Andrews Road 

Brighton
Commenced 7 Commenced 2016

6027 31& 33 Selborne Road Hove Commenced 9 Commenced 2016- Changed to 9

6050 21-23 & 37-40 Brighton Square, Brighton Not started 8
Not Started 2016 - Application bh2014/01118 nyd and in addition to app BH2013/00715 

currently listed in less than 6 unit list 

6051 Astoria 10-14 Gloucester Place Brighton Not Started 70

6053
Findon Road, former Whitehawk Library site, Brighton BN2 

5FP (HRA site)
Commenced 57 Commenced 2016 - BH2015/02941 57 Units

6059 8 Symbister Road Commenced 9 Commenced 2016

Outstanding Planning 

Consents >6 units

Outstanding Allocations 

with PP

Outstanding  

Allocations without PP
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SHLAA 2016: 5 Year Supply Table

SHLAA Ref Site AddressDA Planning Status                        

Sites in DAs

2016-2021 Commentary re. Availability and Deliverability5 year supply categories

6091 Sussex House 130 Western Road Hove Commenced 9 Commenced 2016

6092
HRA site Robert Lodge Manor Place Brighton (HRA) Northern 

Block
Commenced 6 Commenced 2016 - Split to reflect phasing (9 already complete)

932 Land at 189 Kingsway Hove (Sackville Hotel) 60 Pre App Discussions

6096 20 & Land Adjacent to 19 Dorset Gardens Brighton Not Started 6 Not started BH2014/01645

6097 Blocks C & D The Priory London Road Brighton Not Started 8 Not Started 2016

6098 38-42 East Street Brighton Not Started 9 Not Started 2016

6099 P&H House 106-112 Davigdor Road Hove Not Started 57 Not Started 2016- PA BH2014/03006

6100 43-45 Bonchurch Road Brighton Not Started 6 Not Started- BH2013/04292 - 6 Flats

6101 Blocks A, B, & C Belvedere, 152-158 Dyke Road, Brighton Not Started 6 Not Started - BH2014/03968 6 Units

6102 Old Ship Hotel, 31-38 Kings Road, Brighton Not Started 18 Not Started - BH2014/02100 18 Units

6103 380 & Land Rear 377 Kingsway, Hove Commenced 8 Commenced - BH2014/02767 8 Units

6104 121-123 Davigdor Road (Happy Cell) Commenced 47 Commenced 2016 - BH2015/02917 47  Units

6105 Mill House Pub, 131 Mill Lane, Portslade Commenced 8 Commenced 2016 - BH2015/02118 -8 Units

6120 192 Kingsway Hove Commenced 9 Commenced 2016

6130 173 Church Road Hove Commenced 6 PA Commenced 2016

6135 5 Norfolk Terrace Brighton Not Started 6 Not Started 2016 - BH2015/00338

6136 27 Palmeira Avenue Hove Not Started 6 Not Started 2016 - BH2015/01066

6132 201 Dyke Road Hove Commenced 7 PA Commenced 2016

6129 Stretton Hall (Part of EDF Portland Road Business Park (EM1) Commenced 9 PA Commenced 2016

6134 23 & 24 Old Steine Brighton Not Started 9 Not Started 2016 - BH2014/02973

6137 Rayford House School Road Hove Not Started 9 Not Started 2016 - BH2015/04606

6133 60 Wilbury Road Hove Not Started 11 Not Started 2016 - BH2015/04265

6131 Russell House Russell Mews Brighton Commenced 54 PA Commenced 2016

63
Land east & north of 'The New Downsman PH' Hangleton Way 

Hove
No planning app 30

105
Le Carbone GB Ltd (former Brewery site) South Street 

Portslade
Pre App Discussions 40 Pre App. 

139 35-39 The Droveway Hove (Dairycrest) No planning app 30 SHLAA site submitted 2015 for 38 units

168 UF Site 4-6 Cluster of sites at Mile Oak Road UF Site App. Pre App Discussions 120  OA- BH2016/05908-UC 125 Units (Not all site)

Outstanding Planning 

Consents >6 units

No PP >6 units
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SHLAA 2016: 5 Year Supply Table

SHLAA Ref Site AddressDA Planning Status                        

Sites in DAs

2016-2021 Commentary re. Availability and Deliverability5 year supply categories

672 Texaco Service Station 24 Kingsway Hove No planning app. Pre App Discussions 55 Site vacant Pre app discussions.  

681 UF Site 1 and 2 Land West of Mile Oak Road, Portslade UF Site No planning app 30 Council owned site available for development

697
UF Site 16 Land at and adjoining Horsdean Recreation Ground, 

Patcham
UF Site No planning app 25 Council owned site available for development

710 UF Site 32 land at South Downs Riding School                                                                                                                                                                                      UF Site No planning app 15 Council owned site available for development

715 UF Site 33 Land North of Warren Road UF Site No planning app 30 Council owned site available for development

722 UF Site 42 Land adjacent to Ovingdean Road UF Site No planning app 45 No app 2016 (Application for 85 units. Appeal dismissed) Pre - App.

723 UF Site 43 Land to rear of Longhill Road UF Site No planning app 6 No app 2016

728 UF Site 48-48a Cluster sites Saltdean UF Site- Pre-app consultations 65 PA 67 Units BH2016/01903 UC (Larger Site)  

925
Kensington Street car parking sites, Brighton BN1 4AJ (HRA 

Site)
HRA site Pre App Discussions 12 BH2016/01020 12 Units - UC 2016

1001 UF Site 50 Land West of Falmer Avenue UF Site 32 BH2014/03394 - Under Appeal32 to reflect application u/c at time. 

6006
Housing Office Victoria Road Portslade (adj Portslade Town 

Hall)
No planning app 20 Council owned site available for development  -No app 2016

6052 Land at corner of Fox Way and Foredown Road Portslade No planning app 9 No app 2016 site cleared capacity identified as 9 by call for sites 

6054
Wellsbourne site, Whitehawk Road, Brighton, BN2 5FL (HRA 

site)
HRA site App Under Consideration 29 BH2016/01438 - 29 Units

6057 Buckley Close garage site, Hangleton BN3 8EU (HRA site) HRA site No planning app 13 Application to be submitted 2016 - No app 2016

6075 Kings House, Grand Avenue, Hove Council owned site No planning app 140

6106 Eastergate Road Garage Site (HRA) Pre App Discussions 24 HRA site No app 2016 YMCA working up a business case for 24 Y:Cube units on this site

6113 St Aubyns School 76 High Street Rottingdean Brighton App Under Consideration 40 Site brief prepared. Available for development. 

6116 St Joseph's Rest Home 3-7 Bristol Road Brighton Pre App Discussions 10 Pre -app on site for 10 units. Site submitted in call for sites. 

6117 Preston Park Hotel, 216 Preston Road, Brighton App Under Consideration 20 BH2015/04536 22 Units UC 2016

6118 Montpelier Place Baptist Church, Montpelier Place Brighton No planning app 20 Site currently for sale - not in use April 2016 - No app 2016

6119 Hove Business Centre Fonthill Road Hove Planning app Under Appeal 9 BH2014/03742 9 Units - Under Appeal 2016

6122 251-253 Preston Road, Brighton App Under Consideration 28 BH2016/00403 28 Units

6124 76-79 & 80 Buckingham Road Brighton Pre App Discussions 20 BH2016/01766 24 Units UC 2016

3642

No PP >6 units
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Appendix 1 - Five year housing land supply position 2016 - 2021 

 

A: 5 Year Housing Supply Requirement - Phased Requirement Method based on 

2014 Housing Trajectory set out at Annex 3 Housing Implementation Strategy: City 

Plan Part One (March 2016). 

 

 A Requirement 2016-21 = (655 x 3) + (856 x 2) 3677 

 B Adjustment for Non-Delivery 2014/15
1
 74 

 C Adjust for Delivery 2015/16
2
 -32 

 D Sub-Total 3719 

 E 5% Buffer 186 

 F Five Year Requirement 2016-21 3905 

 G Annualised Requirement 781 

 

  Deliverable Supply 2016-21   

 H 

  

-supply identified in 2016 SHLAA
3
 4171 

-other windfall sources
4
 155 

other non pdl small site development
5
 60 

Total Supply 4386 

      

 I Years Supply 5.6 

 

B: 5 Year Housing Supply Requirement - Liverpool Method 

 

 A Requirement 2010-30 13200 

 B Net Completions 2010-16 2670 

 C Residual Requirement 2016-30 10530 

 D Five Year Residual Requirement 3760 

 E 5% Buffer 188 

 F Five Year Requirement 16-21 3948 

 G Annualised Requirement 790 

 

  Deliverable Supply 16-21   

 H -supply identified in 2016 SHLAA
3
  4171 

-other windfall sources
4
 155 

other non pdl small site development
5
 60 

Total Supply 4386 

      

 I Years Supply 5.6 

 

                                                
1
 2014/15 Residential Completions (581) minus 2014/15 phased trajectory requirement (655)  

2
 2015/16 Residential Completions (687) minus 2015/16 phased trajectory requirement (655)  

3
 2016 SHLAA, Summary Tables – Table 7 2016-2021 

4
 2016 SHLAA, Other Sources of Windfall – Table F 

5
 2016 SHLAA, Small greenfield development. Table E. 
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